
INVITATION FOR BIDS 
(IFB) 

Issue Date: November 17, 2021 

IFB# 2022-IFB-3120233 
Title: On-Call Paving 

Issuing Agency:  County of Albemarle & Albemarle County Public Schools 
Purchasing Office 
401 McIntire Road, Room 248 
Charlottesville, VA 22902 

Period of Contract: 365 days after contract award, with optional renewal of up to four (4) additional one-year terms. 

Sealed bids will be received until 3:00 p.m. on Monday, December 6, 2021 for furnishing the goods/services described 
herein and then opened in public. No telephoned, faxed, or emailed bids will be considered.  

All inquiries for information should be submitted in writing and be directed to: Vidhi Danak at vdanak@albemarle.org 

The face of the envelope or shipping container shall be clearly marked in the lower left-hand corner as follows: 

IFB#: 2022-IFB-3120233 
TITLE:  On-Call Paving 
OPEN: Monday, December 6, 2021 at 3:30 p.m.  Virtual Opening 

BIDS SHALL BE SHIPPED/MAILED, OR HAND DELIVERED TO ISSUING AGENCY SHOWN ABOVE.  

PREBID CONFERENCE: No Pre-Bid conference will be held. 

In Compliance With This Invitation For Bids And To All The Conditions Imposed Therein, The Undersigned Offers And 
Agrees To Furnish The Goods/Services At The Price(s) Indicated Herein. 

By my signature on this solicitation, I certify that this firm/individual and subcontractor is properly licensed for providing the 
goods/services specified. 

Name And Address Of Firm: 

_____________________________________________ Date:   ________________________________________ 

_____________________________________________ By:     _________________________________________ 

__________________________Zip Code:___________      (Signature In Ink) 

Telephone Number:  (___)________________________ Name:  ________________________________________ 

Fax Number: (___) ____________________________        (Please Print) 

E-mail Address: ________________________________ Title:  _________________________________________ 

Virginia Contractor License No. _____________________ I have the authority to bind the corporation. 

Class: __________  Specialty Codes: ________________ 

SMALL, WOMAN, MINORITY AND SERVICE DISABLED VETERAN-OWNED BUSINESS:  YES;    NO 
IF YES ⇒⇒   SMALL;  WOMAN;   MINORITY;  SERVICE DISABLED VETERAN-OWNED 

This public body does not discriminate against faith-based organizations in accordance with the Code of Virginia, § 2.2-4343.1 or 
against a bidder or offeror because of race, religion, color, sex, national origin, age, disability, or any other basis prohibited by 
state law relating to discrimination in employment. 
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I. PURPOSE:  The purpose of this Invitation for Bid (IFB) shall be to solicit sealed bids from qualified sources to replace
and provide pavement at all Albemarle County Government and Albemarle County Public School locations. Potential
Projects to be performed at all Albemarle County buildings including but not limited to County Office Buildings,
Albemarle County Parks, Albemarle County Public Schools, Albemarle County Fire Rescue, Albemarle County
Public Libraries, and other Albemarle County facilities.  Also, could include work on roads, parking lots, pedestrian
pathways, bike pathways and ADA upgrades.

For a detailed description of the services to be provided, please see Attachment A, Pricing Schedule.

II. PROCUREMENT SCHEDULE AND TERM OF ANTICIPATED CONTRACT: Initial contract shall be at fixed
prices for one (1) year with an option to renew for four (4) additional one-year periods.  Option to renew will be at the
sole discretion of the Albemarle County and the Albemarle County Public Schools.

III. COMPETITION INTENDED:  It is the County’s intent that this Invitation for Bid (IFB) permits competition.  It shall
be the Bidder’s responsibility to advise the Purchasing Agent in writing if any language requirement, specification,
etc. or any combination thereof, inadvertently restricts or limits the requirements stated in this IFB to a single source,
or otherwise restrict competition.  All comments, questions, or requests for clarification, including any notification
regarding restrictions to competition, must be received by the Purchasing Agent not later than seven (7) days prior to
the date set for bids to close. Bidders may not rely on any oral explanations, clarifications, or changes to the
solicitation.  All explanations, clarifications, or changes will be issued in written form as detailed below.  The County
and School Board will not be bound by any oral statements.

All inquiries and any changes to the requirements of this solicitation shall be answered by issue of written addenda to
the solicitation.  It shall be the responsibility of the Bidder to acknowledge all addenda by signing and returning a
copy of all addenda with the bid submission or by separate acknowledgement of each addendum by number and date,
in writing.  Bidders are advised to contact this office to confirm the number of addenda five (5) days before the date
established for bid opening. All addenda will be issued by not later than five (5) days prior to bid opening.

IV. SCOPE OF WORK/SPECIFICATIONS:
o The Contractor shall provide all labor, materials, transportation, fuel, traffic control, supervision, and equipment

necessary to perform work (per the most recent version of the Virginia Work Area Protection Manual and in
accordance with Attachment I – COVID Guidelines) and other incidentals necessary to meet the requirements of
the performance of the contract. The work shall consist of, but not be limited to; milling, patching, asphalt paving
(including streets, driveways, parking lots, sidewalks, trails, asphalt swale or other areas as ordered), street edge
repair, speed hump, asphalt curb, crack filling, slurry seal, surface treatments, excavation, base work, base mix
and striping and pavement markings.

o The Contractor further agrees to provide the County reasonable quantities of plant mix asphalt, as may be
requested from time to time by the County. Additional paving may be performed for other projects involving the
County, at the unit prices established in the resulting contract, if agreed to by the County and Contractor in writing
prior to the start of such work.

o The Contractor shall be responsible for milling, prep, base repair, and all else required as stated in this Invitation
for Bid (IFB) for each Planned and Potential Project.

o The Contractor shall be responsible for removing all existing asphalt around utility structures, curbs, sidewalks,
driveway, and street connections. All vertical joints shall be sawed with a clean edge after milling is done.
Contractor shall remove debris from curb faces prior to milling/paving and curbs and sidewalks shall be free of
debris following completion of work.

o Contractor shall also use all due care and diligence and shall furnish material and equipment as necessary to
protect all work performed against any loss or damage until such time as the work is accepted by the County.
Contractor must provide for the safe maintenance of such work after normal working hours and on weekend.

o The Contractor shall make every effort to have all work locations completed by each Friday afternoon, or shall
make temporary arrangements for use over the weekend. These efforts are to be approved by the County Project
Manager.
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o Warranty for materials and workmanship for all work shall be twelve (12) months from Owner approved 
acceptance date.  
 

o The Contractor shall be responsible for damage to trees, landscaping, fencing, and other items sustained during 
the work. 
 

o The Contractor shall be responsible for “BUMP”, “UNMARKED PAVEMENT”, and any other related temporary 
signage.  
 

o The Contractor shall be responsible for the removal of all debris and refuse to a location off-site within one (1) 
week unless otherwise instructed by the County Project Manager. In such instances, The County Project Manager 
shall give the Contractor a twenty-four (24) hour notice.   

 
 MATERIALS 

 
All materials shall be furnished, delivered and installed by The Contractor, equipment used, and methods of 
construction shall conform to the latest requirements, materials, and specifications of the Virginia Department of 
Transportation (VDOT).   
 
EQUIPMENT AND PERSONNEL 
 
The equipment used by the Contractor shall be suitable for the intended purpose. The County in its sole discretion 
shall determine such suitability. 
 
Intermediate Work Zone trained person shall be required to be assigned to project.  
 
The Contractor shall furnish all necessary work zone traffic items to control traffic within the work zone in accordance 
with the current Virginia Work Area Protection Manual and current NCHRP 350 standards. The Contractor shall be 
responsible for the proper transportation, display, and removal of all traffic control devices. The Contractor shall be 
responsible for the proper erection and placement of all traffic control devices as defined by the current Virginia Work 
Area Protection Manual.    
 
Laborer/Certified flag persons shall be able to function as a laborer and/or certified flag person in the State of Virginia. 
Flaggers shall be certified and shall carry a current certification with them at all time while on the job. Each flagger 
shall be equipped with a hard hat, steeled toed shoes and a safety vest. All flaggers shall be VDOT or ATSSA certified 
and shall carry current certification cards while performing flagging duties. In accordance with the Virginia Work 
Area Protection Manual, flaggers shall speak English while performing their job duty as a flagger on County 
assignments. 
 
All crews shall have enough personnel that possess the knowledge, skills, and abilities to be able to perform all aspects 
of operation of the equipment and to follow the applicable practices and methods of roadway construction and 
maintenance per VDOT standards. The crew foreman on the job site shall possess current Asphalt Paving Technician 
Certification or equivalent certification. 
 
The Contractor shall assign a person / persons as the Contract Representative, who will have the authority to execute 
the work. The person's name and phone number shall be provided on the bid response. The Contract Representative 
shall be available during the specified working hours for immediate contact and shall have authority to take immediate 
action to correct conditions determined by the County to be unsafe, or otherwise not in accordance with the terms of 
the contract. The Contractor shall be able to always communicate with County personnel. 

 
The Contractor agrees to perform all work in a safe and careful manner, to furnish and use and require employees to 
use safety devices and equipment as necessary, and to comply with all laws, rules, codes, and regulation applicable to 
the safe performance of the work. Contractor shall provide any necessary signs, signals, flashing lights, guards, 
platforms, enclosures, barricades, and notices, including all special design signs as may be required by the County or 
the VDOT, as necessary to protect both its employees, the County’s employees, and the public at large against damage 
to property and bodily injury or death. 
 
The Contractor shall be required to have sufficient and qualified personnel to perform all phases of work. The 
Contractor shall be capable, with instructions or specifications which may be furnished by the County, of competently 
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making any installation which the Contractor may be called on to perform under this contract, without further 
assistance from the County. 
 
Asphalt Field Certified person shall be required when paving operations are taking place.  

 
Should the County deem any employee unqualified for his assigned duties, The Contractor shall re-assign him. Should 
any employee be deemed incompetent, negligent, or for any cause unfit for his duties by the engineer in charge or his 
agent, the Contractor shall dismiss him from any work program negotiated under this contract. 

 
 WORK HOURS 
 

All work shall be performed during the following work hours: Monday-Friday 7:00 am-7:00 pm, excluding observed 
County Holidays, weather conditions permitting or as otherwise approved in writing by the County’s Project Manager. 

 
The Contractor may work outside the stated hours with approval in writing by the County’s Project Manager. The 
Contractor shall notify the County Project Manager two (2) workdays in advance to allow such arrangements to be 
made for proper inspection. Hours of work may vary depending on traffic volume, weather, or visibility. 
 
The County reserves the right to govern the Contractor’s work hours in traffic or noise sensitive areas. 
 
The County can suspend work if conditions warrant. 
 
The County reserves the right to terminate or delay work based on weather conditions. 

 
 PURCHASE ORDERS 
 

Work performed shall be as needed, as ordered by the County of Albemarle. Scope of effort, scheduling, and other 
pertinent criteria shall be negotiated, defined and as agreed, from Purchase Order awards under the Contract. All 
Terms and Conditions of the base contract shall apply to each awarded Purchase Order. All negotiated pricing shall 
be in accordance with the Offered and Agreed pricing upon award of the base contract in accordance with the Pricing 
Schedule. PLEASE SEE ATTACHMENT A - PRICING SCHEDULE.  
 
The latest edition of the County of Albemarle Construction Contract General Conditions and Supplemental General 
Conditions (Attachment K, current edition) will apply to each individual purchase order released from this contract. 
Awarded Purchase Orders will then be determined in accordance with those parameters considered most advantageous 
the County; Price, schedule, and other factors considered.  

  
 BONDS 
 

Performance and Payment Bonds:  
 
For Purchase Orders to be issued under this Contract with a value exceeding one hundred thousand dollars ($100,000), 
within five (5) days after acceptance of the Contractor’s proposal for the work, the Contractor shall deliver to the 
Owner or its designated representative, a Standard Performance Bond (Form AC-10) and a Standard Labor and 
Material Payment Bond (Form AC10.1), each fully executed by the Contractor and one or more surety companies and 
each in an amount equal to one hundred percent (100%) of the accepted bid/proposal.  
 
If more than one Surety executes a bond, each shall be jointly and severally liable to the Owner for the entire amount 
of the bond. Sureties shall be selected by the Contractor, subject to approval by the Owner. The bonds shall identify 
the name and address of an attorney-in-fact who is appointed to act on behalf of the surety. The attorney-in-fact shall 
affix to the bond a certified and current copy of the power of attorney.  No payment on the Purchase Order shall be 
due and payable to the Contractor until the bonds have been approved by the Owner.  

 
 CUSTOMER NOTIFICATION 
 

The Contractor shall be responsible for installation, maintenance, and removal of temporary “No Parking” signs to 
facilitate the work. 
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The Contractor shall be responsible for use of Contractor provided message boards on busy streets to notify motorists 
in advance of work. 

 
The Contractor shall be responsible for towing all vehicles in work area who do not abide by parking restrictions. 
Vehicles are not to be impounded but rather relocated near the work area. All liability related to towing of all vehicles 
is the responsibility of the Contractor. 
 
 

V. BID SUBMISSION INSTRUCTIONS:  
 
 A. Bids shall be enclosed in a sealed envelope which shall be marked and addressed as indicated by this    
  solicitation and submitted on the forms furnished, or copies thereof, and shall be signed in ink.  Erasures or   
  other changes in a bid must be explained or noted over the signature of the bidder.  Bids containing any   
  conditions, omissions, unexplained erasures, alterations or items not called for in the proposal, or irregularities  
  of any kind, may be rejected by the Owner as being incomplete or nonresponsive. 
 B. Bids shall be received in the Albemarle County Office Building, 401 McIntire Road, Room 248,     
  Charlottesville, Virginia 22902 by not later than the date and time established herein or as modified by an   
  addendum hereto. Regardless of the method of delivery, it shall be the Bidder’s responsibility to ensure timely  
  and accurate delivery. Bids delivered to the wrong location or received in the specified location late will not be 
  considered. (Refer to Attachment J – Bid Receipt and Reading Procedures) 
 C. Each bid must give the complete legal name and full business address of the bidder and be signed by the   
  bidder, or the bidder's authorized representative, with his usual signature. Bids by partnerships must be   
  signed in the partnership name by one of the general partners of  the partnership or an authorized    
  representative, followed by the designation/title of the person   signing.  Bids by corporations must be signed  
  with the legal name of the corporation followed  by the name of the state in which it is incorporated and by the  
  signature and title of the person  authorized to bind it in this matter.  The name of each person signing shall be  
  typed or printed below the signature.  A signature on a bid by a person who identifies his title as “President,”  
  “Secretary,” “Agent” or other designation without disclosing the principal firm, shall be held to be the bid of  
  the individual signing.  When requested by the Owner, satisfactory evidence of the authority of the officer   
  signing on behalf of the corporation shall be furnished. Trade or fictitious names may be referenced by using  
  “t/a” but bids shall be in the legal name of the person or entity submitting the bid. 
 D. As used in this IFB, the terms "must", "shall", "should" and “may” identify the criticality of requirements.    
  "Must" and "shall" identify requirements whose absence will have a major  negative impact on the suitability  
  of the proposed solution.  Items labeled as "should" or “may” are highly desirable, although their absence will  
  not have a large impact and would be useful but are not necessary.  Depending on the overall response to the  
  IFB, some individual "must" and "shall" items may not be fully satisfied, but it is the intent to satisfy most, if  
  not all, "must" and "shall" requirements.  The inability of an Offeror to satisfy a "must" or "shall" requirement  
  does not automatically remove that Offeror from consideration; however, it may seriously affect the overall  
  rating of the Offerors’ proposal. 
 E. Ownership of all data, materials, and documentation originated and prepared for the County pursuant to the  
  RFP shall belong exclusively to the ECC and be subject to public inspection in accordance with the Virginia  
  Freedom of Information Act.  Trade secrets or proprietary information submitted by an offeror shall not be   
  subject to public disclosure under the Virginia Freedom of Information Act; however, the offeror must invoke  
  the protections of Virginia Code 2.2-4342(F), in writing, either before or at the time the data or other material  
  is submitted.  The written notice must specifically identify the data or materials to be protected and state the  
  reasons why protection is necessary.  The proprietary or trade secret material submitted must be identified by  
  some distinct method such as highlighting or underlining and must indicate only the specific words, figures, or  
  paragraphs that constitute trade secret or proprietary information.  The classification of an entire bid document, 
  line item prices, and/or total proposal prices as proprietary or trade secrets is not acceptable. 
 F. All costs of proposal preparation and presentation shall be borne by each offeror. The County is not liable for  
  any cost incurred by the offeror prior to issuance of a contract. 

 G. Any bid which requires a Bid Guarantee shall be accompanied by a Bid Bond payable to the Owner as obligee 
in an amount equal to five percent (5%) of the amount of the bid.  A Bid Bond may be required for projects 
having bids of less than one hundred thousand dollars ($100,000) if such requirement is stated in the Invitation 
for Bids.  The Bid Bond must be issued by a surety company which is legally authorized by the Virginia State 
Corporation Commission to do fidelity and surety business in the Commonwealth of Virginia.  The bid bond 
shall identify the name and address of an attorney-in-fact who is appointed to act on behalf of the surety.  The 
attorney-in-fact shall affix to the bond a certified and current copy of the power of attorney.  Such Bid Bond 
shall guarantee that the bidder will not withdraw his bid during the period of sixty (60) days or other period as 
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established by the solicitation as the Bid Acceptance Period following the opening of bids; that if his bid is 
accepted, he will enter into a formal contract with the Owner in accordance with the Contract Between Owner 
and Contractor included as a part of the IFB Documents; that he will submit a properly executed and authorized 
Standard Performance Bond and Standard Labor and Material Payment Bond on the forms included in the IFB 
documents; and that in the event of the withdrawal of said bid within said period, or failure to enter into said 
contract and give said bonds within ten (10) days after he has received notice of acceptance of his bid, or other 
forfeiture under the Bid Bond, the bidder shall be liable to the Owner for the difference between the amount 
specified in said bid and such larger amount for which the Owner may contract with another party to perform 
the work covered by said bid, up to the amount of the bid guarantee.  This amount represents the damage to the 
Owner on account of the default of the bidder in any particular hereof. See §2.2-4336 of the Code of Virginia. 

 
  See §2.2-4338 of the Code of Virginia for provisions allowing alternative forms of bid security in lieu of a Bid  
  Bond. 
 
  The Bid Bonds or other bid security will be returned to all except the three lowest bidders after the formal   
  opening of bids.  The remaining Bid Bonds or bid security will be returned to the bidders after the Owner and  
  the accepted bidder have executed the Contract and the Performance Bond and the Payment Bond have been  
  approved by the Owner. 
 
  If the required Contract and bonds have not been executed within the bid acceptance period established herein, 

 then the bond or other bid security of any bidder will be returned upon his request, provided he has not been 
 notified of the acceptance of his bid prior to the date of such request. 

 
H. Attachment B – Offeror Data Sheet, Attachment C – SCC & Registered Agent Form, Attachment D – Certification 

of No Collusion and Attachment E – Crimes Against Children should be fully filled and submitted with the Bid.  
 
VI. EVALUATION AND CONTRACT AWARD: 
 
 A. Bids will be opened at the time and place stated in the Invitation for Bids or as modified by subsequent 

 Addenda, and their contents publicly announced.  The Purchasing Agent shall decide when the specified time 
 for bid opening has arrived. No responsibility will be attached to any officer or agent for the premature opening 
 of a bid not properly addressed and identified.  

The provisions of §2.2-4342 of the Code of Virginia shall be applicable to the inspections of bids received. 
B. Basis for Contract Award:  The Contract, if awarded, will be awarded to the lowest responsive and responsible 

 bidder, if any, provided his bid is reasonable and it is in the best interest of the Owner to accept it and subject to 
the Owner's right to reject any and all bids and to waive informality in the bids and in the bidding.  The Bid Form 
may contain a multi-part Bid Items and may contain Additive Bid Items.  Determination of the lowest responsible 
bidder, if any, will be based on the Total Evaluated Bid amount entered on the Bid Form.  Where the sum of the 
values entered in the multiple parts do not agree with the Total Evaluated Bid amount, the Total Evaluated Bid 
amount entered on the Bid Form, including any properly submitted bid modifications, shall take precedence.  In 
the event that the Total Evaluated Bid from the lowest responsible bidder exceeds available funds, the Owner 
may negotiate the Total Evaluated Bid amount with the apparent low bidder to obtain a contract price within 
available funds, pursuant to §2.2-4318 of the Code of Virginia and Section 12(c) herein. 

C. Notice of Intent to Award or Notice of Award:  The Notice of Award or the Notice of Intent to Award will be 
posted on the Albemarle County Purchasing Office web site with the Invitation for Bid procurement documents 
(www.albemarle.org/procurement).  Any bidder or offeror who desires to protest the award or decision to award 
a contract shall submit the protest in writing to the Albemarle County Purchasing Agent no later than ten days 
after the posting of the Notice of Award or Notice of Intent to Award, whichever comes first (§ 2.2-4360). 

D. THE CONTRACT: The successful Offeror(s) shall be awarded a contract in such form, terms and conditions as 
found at Attachment H hereto. A County and School Board contract shall be signed by the parties as a 
requirement to receive an award pursuant to this solicitation. Any Offeror that requires, as policy of the 
Offeror, certain terms and conditions to be included in the contract shall provide such with the written proposal 
submission.  Albemarle County and Albemarle County School Board Terms and Conditions shall take precedence 
over any conflicting Offeror terms and conditions.  
 

VII. PRE-BID CONFERENCE: No pre-bid conference will be held. 
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VIII. GENERAL TERMS AND CONDITIONS:  
 

A. ADVERTISING: In the event a contract is awarded for supplies, equipment, or services resulting from this  
  proposal, no indication of such sales or services to the County of Albemarle will be used in product literature or  

advertising. The contractor shall not state in any of its advertising or product literature that the County of Albemarle 
has purchased or uses any of its products or services, and the contractor shall not include the County of Albemarle 
in any client list in advertising and promotional materials, unless the contractor has been given written permission 
by a County representative who is authorized to sign on behalf of the County. 

 
B. ANTI-TRUST:  By entering into a contract, the contractor conveys, sells, assigns, and transfers to the County of 

Albemarle all rights, title and interest in and to all causes of action it may now have or hereafter acquire under the 
antitrust laws of the United States and the Commonwealth of Virginia, relating to the particular goods or services 
purchased or acquired by the County of Albemarle under said contract. 

 
C. APPLICABLE LAWS & COURTS:  This procurement transaction, and any resulting contract, shall in all aspects 

be governed by the laws of the Commonwealth of Virginia, notwithstanding conflicts of laws provisions and any 
litigation with respect thereto shall be brought in the courts of the Commonwealth.  The County and the contractor 
are encouraged to resolve any issues in controversy arising from the award of the contract or any contractual 
dispute using the dispute resolution process contained within the Albemarle County Purchasing Manual, Chapter 
26-3.  The contractor shall comply with all applicable federal, state and local laws, rules and regulations. 

 
D. ASSIGNMENT OF CONTRACT: A contract shall not be assignable by the contractor in whole or in part without 

the written consent of the County. 
 

E. AUTHORITY TO TRANSACT BUSINESS: Pursuant to Virginia Code § 2.2-4311.2 and in accordance with Title 
13.1, Title 50, or as otherwise required by law, a contractor organized as a stock or nonstock corporation, limited 
liability company, business trust, or limited partnership or registered as a registered limited liability partnership 
shall be authorized by the State Corporation Commission to transact business in the Commonwealth as a domestic 
or foreign business entity and shall maintain registration as current through the life of the awarded contract.  

 
F. AVAILABILITY OF FUNDS:  It is understood and agreed between the parties herein that the County shall be 

bound hereunder only to the extent of the funds available, or which may hereafter become available for the purpose 
of this agreement. 

 
G. CANCELLATION OF CONTRACT: The County may terminate any agreement resulting from this solicitation at 

any time, for any reason or for no reason, upon thirty days’ advance written notice to the Contractor.  In the event 
of such termination the Contractor shall be compensated for services and work performed prior to termination. 

 
H. CHANGES TO THE CONTRACT: Changes can be made to the contract in any of the following ways: 
 

A. The parties may agree in writing to modify the scope of the contract.  An increase or decrease in the price of 
the contract resulting from such modification shall be agreed to by the parties as a part of their written 
agreement to modify the scope of the contract.  No fixed price contract may be increased by more than 
twenty-five percent (25%) of the amount of the contract or $50,000, whichever is greater, without the advance 
approval of the County Administrator or designee, and under no circumstances may the amount of this 
contract be increased, without adequate consideration, for any purpose (including, but not limited to, relief 
of the Contractor from the consequences of an error in its bid or offer). 

 
B. The County may order changes within the general scope of the contract at any time by written notice to the 

contractor.  Changes within the scope of the contract include, but are not limited to, things such as services 
to be performed, the method of packing or shipment, and the place of delivery or installation.  The contractor 
shall comply with the notice upon receipt.  The contractor shall be compensated for any additional costs 
incurred as the result of such order and shall give the County a credit for any savings.  Said compensation 
shall be determined by one of the following methods: 

 
1. By mutual agreement between the parties in writing; or 

 
2. By agreeing upon a unit price or using a unit price set forth in the contract, if the work to be done can be 

expressed in units, and the contractor accounts for the number of units of work performed, subject to the 
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County’s right to audit the contractor’s records and/or to determine the correct number of units 
independently; or 

 
3. By ordering the contractor to proceed with the work and keep a record of all costs incurred and savings 

realized.  A markup for overhead and profit may be allowed if provided by the contract.  The same 
markup shall be used for determining a decrease in price as the result of savings realized.  The contractor 
shall present the County with all vouchers and records of expenses incurred and savings realized.  The 
County shall have the right to audit the records of the contractor as it deems necessary to determine costs 
or savings.  Any claim for an adjustment in price under this provision must be asserted by written notice 
to the County within thirty (30) days from the date of receipt of the written order from the County.  If 
the parties fail to agree on an amount of adjustment, the question of an increase or decrease in the contract 
price or time for performance shall be resolved in accordance with the procedures for resolving disputes 
provided by the Disputes Clause of this contract or.  Neither the existence of a claim nor a dispute 
resolution process, litigation or any other provision of this contract shall excuse the contractor from 
promptly complying with the changes ordered by the County or with the performance of the contract 
generally. 

 
I. CLARIFICATION OF TERMS:  The County will assume no responsibility for oral instructions, suggestion or 

interpretation.  Any question regarding the offer documents and/or specifications shall be directed to the Purchasing 
Division and any material change will be submitted to all Offerors through issuance of an addendum.  Any 
questions related to this solicitation MUST be submitted to the contact named on the first page of this 
solicitation no fewer than seven (7) work days prior to the bid opening or proposal closing date specified. 
Questions should be in writing and electronic transmission is preferred. Questions submitted beyond the time 
specified above may be left unanswered if sufficient time does not allow a response to all prospective Offerors 
without causing an unacceptable delay in the process. Any contact with any County representative, other than that 
outlined within this solicitation, concerning this solicitation is prohibited.  Such unauthorized contact may 
disqualify your firm from this procurement. 
 

J. COLLUSIVE OFFERS:  The offer of any Offeror or Offerors who engage in collusive practices shall be rejected.  
Any Offeror who submits more than one offer in such manner as to make it appear that the offers submitted are 
not on a competitive basis from different parties shall be considered a collusive Offeror.  The County may reject 
the offer of any collusive Offeror upon bid opening or proposal closing.  However, nothing in this section shall 
prevent an Offeror from superseding an offer by a subsequent offer delivered prior to bid opening or proposal 
closing which expressly revokes the previous offer. 

 
K. CONFIDENTIALITY OF PERSONALLY IDENTIFIABLE INFORMATION:  The contractor assures that, in the 

event that any awarded contract involves information and data obtained as to personal facts and circumstances 
related to patients, students or clients, such information and data will be collected and held confidential, during 
and following the term of this agreement, and will not be divulged without the individual’s and the County’s 
written consent and only in accordance with federal law or the Code of Virginia.  Contractors who utilize, access, 
or store personally identifiable information as part of the performance of a contract are required to safeguard this 
information and immediately notify the County of any breach or suspected breach in the security of such 
information. Contractors shall allow the County to both participate in the investigation of incidents and exercise 
control over decisions regarding external reporting.  Contractors and their employees working on this project may 
be required to sign a confidentiality statement.  

 
L. CONTRACTOR’S FORMS/BOILERPLATE CONTRACTS: All written agreements, contracts, service 

agreements, account applications, forms and other documents, of any nature, that the Contractor would require the 
County to sign in connection with any contract resulting from this procurement transaction, or the performance 
thereof by the Contractor, must be submitted along with the Contractor’s offer. Under no circumstances shall the 
County be required to agree to any contractual provision (i) that would materially conflict with any provision of 
this solicitation, (ii) that would affect the price, quality, quantity or delivery schedule for any goods or services, or 
(iii) that would, in the County’s sole discretion, materially alter the overall combination of quality, price and 
various elements of required services that in total are optimal relative to the County’s needs, and the Contractor 
shall not condition its performance or delivery upon any such agreement by the County. 

 
M. CONTRACTOR LICENSE REQUIREMENTS:  State statutes and regulatory agencies require that some firms be 

properly registered and licensed, or hold a permit, prior to performing specific types of services.  If firms provide 
removal, repair, improvement, renovation or construction-type services they, or a qualified individual employed 
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by the firm, must possess and maintain an appropriate State of Virginia Class A, B, or C Contractor License (as 
required by applicable regulations and value of services to be performed) for the duration of the Agreement.  It is 
the firm’s responsibility to comply with the rules and regulations issued by the appropriate State regulatory 
agencies.  A copy of the license must be furnished upon request to the County of Albemarle. 

 
N. CONTRACTUAL CLAIMS:  Contractual claims, whether for money or other relief, shall be submitted in writing 

no later than 60 days after final payment; however, written notice of the contractor’s intention to file a claim shall 
be given at the time of the occurrence or beginning of the work upon which the claim is based. The County has 
established an administrative procedure for consideration of contractual claims, and a copy of such procedure is 
available upon request from the County’s Purchasing Office. Contractual disputes shall also be subject to the 
provisions of Virginia. Code § 2.2-4363(D) and (E) (exhaustion of administrative remedies) and § 2.2-4364 (legal 
actions). 

 
O. DEBARMENT STATUS: By submitting their offers, offerors certify that they are not currently debarred by the 

Commonwealth of Virginia from submitting offers or proposals on contracts for the type of goods and/or services 
covered by this solicitation, nor are they an agent of any person or entity that is currently so debarred. 

 
P. DEFAULT: In case of failure to deliver goods or services in accordance with the contract terms and conditions, 

the County, after due oral or written notice, may procure them from other sources and hold the contractor 
responsible for any resulting additional purchase and administrative costs.  This remedy shall be in addition to any 
other remedies which the County may have.   

 
Q. DRUG-FREE WORKPLACE:  Pursuant to Virginia Code § 2.2-4312, during the performance of this contract the 

contractor agrees as follows:  (i) to provide a drug-free workplace for the contractor’s employees; (ii) to post in 
conspicuous places, available to employees and applicants for employment, a statement notifying employees that 
the unlawful manufacture, sale, distribution, dispensation, possession, or use of a controlled substance or marijuana 
is prohibited in the contractor’s workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; and (iii) state in all solicitations or advertisements for employees placed by or on 
behalf of the contractor that the contractor maintains a drug-free workplace; and (iv) include the provisions of the 
foregoing clauses in every subcontract or purchase order of over $10,000, so that the provisions will be binding 
upon each subcontractor or vendor.  For the purposes of this paragraph, “drug-free workplace” means a site for the 
performance of work done in connection with the contract awarded to a contractor in accordance with this 
procurement transaction, where the contractor’s employees are prohibited from engaging in the unlawful 
manufacture, sale distribution, dispensation, possession or use of any controlled substance or marijuana during the 
performance of the contract. 
 

R. ERROR IN EXTENSION OF PRICES:  In the case of error in the extension of prices the unit price shall govern. 
 

S. ETHICS IN PUBLIC CONTRACTING:  Pursuant to Virginia Code § 2.2-4367:  By submitting a bid, the bidder 
certifies that their bid is made without collusion of fraud and that they have not offered or received any kickbacks 
or inducements from any other bidder, supplier, manufacturer or subcontractor in connection with their bid, and 
that they have not conferred on any public employee having official responsibility for this procurement transaction 
any payment, loan subscription, advance, deposit of money, services or anything of more than nominal value, 
present or promised, unless consideration of substantially equal or greater value was exchanged. 

 
T. FORM W-9 REQUIRED:  Each offeror shall submit a completed W-9 form with their offer.  In the event of 

contract award, this information is required in order to issue purchase orders and payments to your firm.  A copy 
of this form can be downloaded from http://www.irs.gov/pub/irs-pdf/fw9.pdf.  

 
U. HEADINGS:  Section, article and paragraph headings contained within this solicitation have been inserted only as 

a matter of convenience and for reference, and they in no way define, limit, or describe the scope or intent of any 
term, condition or provision of this solicitation. 

 
V. IDLING REDUCTION REQUIREMENT:  For any work performed within the City of Charlottesville, contractors 

are required to comply with the City of Charlottesville’s Idling Reduction Policy for Motor Vehicles and 
Equipment, policy number 100-12.  This policy is available at www.charlottesville.org/purchasing under the 
Vendor Registration link. 
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W. IMMIGRATION REFORM AND CONTROL ACT OF 1986:  By entering into a written contract with the County 
of Albemarle, the Contractor certifies that the Contractor does not, and shall not during the performance of the 
contract for goods and services in the Commonwealth, knowingly employ an unauthorized alien as defined in the 
federal Immigration Reform and Control Act of 1986. 

 
X. INCLEMENT WEATHER/CLOSURE OF COUNTY OFFICES:  If the County of Albemarle is closed for 

business at the time scheduled for bid opening or proposal closing, for whatever reason, sealed offers will be 
accepted and opened on the next scheduled business day, at the originally scheduled time. 

 
Y. INDEMNIFICATION:  Contractor hereby assumes, and shall defend, indemnify and save the County and all of 

its officers, agents and employees harmless from and against any and all liability, loss, claim, suit, damage, charge 
or expense including attorney fees which the County and all of its officers, agents and employees may suffer, 
sustain, incur or in any way be subjected to, on account of death of or injury to any person (including, without 
limitation, County officers, agents, employees, licensees and invitees) and for damage to, loss of , and destruction 
of any property whatsoever, which arises out of, results from, or is in any way connected with actions taken by the 
Contractor in the performance of its obligations under this Agreement, or which occurs as a consequence of any 
negligence, omission or misconduct of the Contractor and any of Contractor’s subcontractors, agents or employees 
in the performance of Contractor’s or any of its subcontractors, agents or employees in performing work under this 
contract, regardless of whether such loss or expense is caused in part by a party indemnified hereunder. 

 
Pursuant to Virginia law, the County of Albemarle, Virginia may not indemnify any party for any purpose.  Any 
provisions in this agreement providing to the contrary are hereby deleted. 
 

Z. INSURANCE:  By signing and submitting a proposal under this solicitation, the offeror certifies that if awarded 
the contract, it will purchase and maintain, at its sole expense, and from a company or companies authorized to do 
business within the Commonwealth of Virginia, insurance policies containing the types of coverages and minimum 
limits specified in the attached document, INSURANCE REQUIREMENTS, protecting from claims which may 
arise out of or result from the Offeror’s performance or non-performance of services under this Contract, or the 
performance or non-performance of services under this Contract by anyone directly or indirectly employed by the 
Offeror or for whose acts it may be liable. 

 
AA. NEW EQUIPMENT:  Unless otherwise noted any equipment offers shall be new, unused, of current production 

and standard to the manufacturer.  Where any part or nominal appurtenances of equipment are not described it 
shall be understood that all equipment and appurtenances standard to or recommended by the manufacturer for 
complete and safe use shall be included as part of this offer. 

 
BB. NON-DISCRIMINATION:  By submitting their bids or proposals, offerors certify to the County that they will 

conform to the provisions of the Federal Civil Rights Act of 1964, as amended, as well as the Virginia Fair 
Employment Contracting Act of 1975, as amended, where applicable, the Virginias with Disabilities Act, the 
Americans with Disabilities Act and Virginia Code § 2.2-4311. If the award is made to a faith-based organization, 
the organization shall not discriminate against any recipient of goods, services, or disbursements made pursuant to 
the contract on the basis of the recipients religion, religious belief, refusal to participate in a religious practice, or 
on the basis of race, age, color, gender or national origin and shall be subject to the same rules as other organizations 
that contract with public bodies to account for the use of the funds provided; however, if the faith-based 
organization segregates public funds into separate accounts, only the accounts and programs funded with public 
funds shall be subject to audit by the public body.  (Virginia Code § 2.2-4343.1(E)). 

 
Every contract over $10,000 shall include the provisions: 
 
1. During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for employment because of  
race, religion, color, sex, national origin, age, disability or any other basis prohibited by law relating 
to discrimination in employment, except where there is a bona fide occupational qualification 
reasonably necessary to the normal operation of the contractor.  The Contractor agrees to post in 
conspicuous places, available to employees and applicants for employment, notices setting forth the 
provisions of this nondiscrimination clause. 

B. The Contractor, in all solicitations or advertisements for employees placed by or on behalf of the  
 contractor, shall state that it is an equal opportunity employer. 
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C. Notices, advertisements and solicitations placed in accordance with federal law, rule or regulation  
 shall be deemed sufficient for the purpose of meeting these requirements. 

 
2. The contractor will include the provisions of No. 1 above in every subcontract or purchase order over  
 $10,000, so that the provision will be binding upon each subcontractor or vendor. 

 
CC. NON-DISCRIMINATION OF CONTRACTORS:  A bidder, offeror, or contractor shall not be discriminated 

against in the solicitation or award of this contract because of race, religion, color, sex, national origin, age, 
disability, faith-based organizational status, any other basis prohibited by state law relating to discrimination in 
employment or because the bidder or offeror employs ex-offenders unless the County has made a written 
determination that employing ex-offenders on the specific contract is not in its best interest.  If the award of this 
contract is made to a faith-based organization and an individual, who applies for or receives goods, services, or 
disbursements provided pursuant to this contract objects to the religious character of the faith-based organization 
from which the individual receives or would receive the goods, services, or disbursements, the public body shall 
offer the individual, within a reasonable period of time after the date of his objection, access to equivalent goods, 
services, or disbursements from an alternative provider. 
 

DD. NON-DISCRIMINATION OF FAITH-BASED ORGANIZATIONS:  The County of Albemarle does not 
discriminate against faith-based organizations. 

 
EE. OFFER ACCEPTANCE:  Bids or Proposals (Offers) must be submitted by the date and time stated in this 

solicitation.  Offers will be date and time stamped upon receipt and retained unopened in a secure location until 
proposal opening.  No consideration will be given to date of postmark or error in delivery to incorrect address.  It 
is the responsibility of the offeror to ensure timely and correct delivery of Offer. 

 
FF. ONLINE VENDOR REGISTRATION REQUIRED:  In the event of contract award, vendor is required to register 

using the County’s online vendor registration in order to issue purchase orders and payments to your firm.  Further 
information regarding our online vendor registration can be found on our website at 
https://www.albemarle.org/government/finance/procurement/vendor-registration. 

 
GG. OSHA STANDARDS:  All contractors and subcontractors performing services for the County are required and 

shall comply with all Occupational Safety and Health Administration (OSHA), State and County Safety and 
Occupational Health Standards and any other applicable rules and regulations.  Also, all contractors and 
subcontractors shall be held responsible for the safety of their employees and any unsafe acts or conditions that 
may cause injury or damage to any persons or property within and around the work site area under this contract. 

 
HH. OWNERSHIP OF DOCUMENTS:  All information, documents, and electronic media furnished by the County 

to the Contractor belong to the County, are furnished solely for use in connection with the Contractor’s 
performance of Services required by this Agreement, and shall not be used by the Contractor on any other project 
or in connection with any other person or entity, unless disclosure or use thereof in connection with any matter 
other than Services rendered to the County hereunder is specifically authorized in writing by the County in 
advance.  All documents or electronic media prepared by or on behalf of the Contractor for the County are the 
sole property of the County, free of any retention rights of the Contractor.  The Contractor hereby grants to the 
County an unconditional right of use, for any purpose whatsoever, documents or electronic media prepared by or 
on behalf of the Contractor pursuant to this Agreement, free of any copyright claims, trade secrets, or any other 
proprietary rights with respect to such documents. 

 
II. PAYMENT:   
 

a. To Prime Contractor: 
 

1. The County shall promptly pay for completed delivered goods or services by the required payment date.  
        The required payment date shall be either: (i) the date on which payment is due under the terms of a 

contract for the provision of goods or services, or (ii) if a date is not established by contract, not more 
than 45 days after goods or services are received or not more than 45 days after an invoice is rendered, 
whichever is later. Separate payment dates may be specified for contracts under which goods or services 
are provided in a series of partial executions or deliveries to the extent that the contract provides for 
separate payment for partial execution or delivery. Within 20 days after the receipt of an invoice for 
goods or services, the County shall notify the supplier of any defect or impropriety that would prevent 
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payment by the required payment date. In the event that the County fails to make payment by the require 
payment date, the County shall pay any finance charges assessed by the supplier that shall not exceed 
one percent per month. In cases where payment is made by mail, the date of postmark shall be deemed 
to be the date payment is made.  

2.   Individual contractors shall provide their social security numbers, and proprietorships, partnerships, and  
corporations shall provide the County with a federal employer identification number, prior to receiving 
any payment from the County. 

3. Invoices for items ordered, delivered and accepted shall be submitted by the contractor directly to the  
payment address shown on the purchase order/contract.  All invoices shall show the County contract 
number and/or purchase order number. 

4. All goods or services provided under this contract or purchase order, that are to be paid for with public  
funds shall be billed by the contractor at the contract price, regardless of which County department is 
being billed. 

5. Unreasonable Charges.  Under certain emergency procurements and for most time and material 
purchases, final job costs cannot be accurately determined at the time orders are placed.  In such cases, 
contractors should be put on notice that final payment in full is contingent on a determination of 
reasonableness with respect to all invoiced charges.  Charges which appear to be unreasonable will be 
researched and challenged, and that portion of the invoice held in abeyance until a settlement can be 
reached.  Upon determining that invoiced charges are not reasonable, the County shall promptly notify 
the contractor, in writing, as to those charges which it considers unreasonable and the basis for the 
determination.  A contractor may not institute legal action unless a settlement cannot be reached within 
thirty (30) days of notification.  The provisions of this section do not relieve any County department of 
its prompt payment obligations with respect to those charges which are not in dispute (Virginia Code § 
2.2-4363). 

 
b. To Subcontractors:   

1.  A contractor awarded a contract under this solicitation is hereby obligated: 
 

i. To pay the subcontractor(s) within seven (7) days of the contractor’s receipt of payment from the 
           County for the proportionate share of the payment received for work performed by the           

          subcontractor(s) under the contract; or 
 
 ii.   To notify the County and the subcontractor(s), in writing, of the contractor’s intention to withhold 

         payment and the reason. 
 

 2.  The contractor is obligated to pay the subcontractor(s) interest at the rate of one percent per month  
     (unless otherwise provided under the terms of the contract) on all amounts owed by the contractor that  
     remain unpaid seven (7) days following receipt of payment from the County, except for amounts  
     withheld as stated in (2) above.  The date of mailing of any payment by U. S. Mail is deemed to be  
     payment to the addressee. These provisions apply to each sub-tier contractor performing under the  
     primary contract.  A contractor’s obligation to pay an interest charge to a subcontractor may not be  
     construed to be an obligation of the County. 

 
JJ. PERMITS AND FEES:  All offers submitted shall have included in price, the cost of any business or professional  

licenses, permits or fees required by the County of Albemarle or the Commonwealth of Virginia. The offeror  
must have all necessary licenses to perform the services in Virginia and, if practicing as a corporation, be  
authorized to do business in the Commonwealth of Virginia. 
 

KK. PRECEDENCE OF TERMS: The following General Terms and Conditions: applicable laws and courts, anti-
discrimination, ethics in public contracting, immigration reform and control act of 1986, debarment status, 
antitrust, mandatory use of county form and terms and conditions, clarification of terms, payment shall apply in 
all instances.  In the event there is a conflict between any of the other General Terms and Conditions and any 
Specific Terms and Conditions in this solicitation, the Specific Terms and Conditions shall apply. 
 

LL. PUBLIC INSPECTION OF CERTAIN RECORDS:  Except as otherwise provided, and in accordance with 
Virginia Code § 2.2-4342, all proceedings, records, contracts and other public records relating to the County’s 
procurement transactions shall be open to the inspection of any citizen, or any interested person, firm or 
corporation, in accordance with the Virginia Freedom of Information Act (Virginia Code § 2.2-3700 et seq.). Any 
offeror, upon request, shall be afforded the opportunity to inspect bid or proposal records within a reasonable time 
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after the opening of all bids but prior to award, except in the event the County decides not to accept any of the 
offers and to reopen the solicitation. Otherwise, bid or proposal records shall be open to public inspection only 
after award of the contract. Trade secrets or proprietary information submitted by a offeror in connection with 
this procurement transaction shall not be subject to the Virginia Freedom of Information Act, but only if the 
offeror (i) invokes the protections of Virginia Code § 2.2-4342 prior to or upon submission of the data or other 
materials; (ii) identifies the specific data or other materials to be protected, and (iii) states the reasons why 
protection is necessary.  A general designation of a contractor’s entire bid or proposal submission or volume as 
being “confidential” shall not be sufficient to invoke the protections referenced above. 
 

MM. QUALIFICATIONS OF OFFERORS: The County may make such reasonable investigations as deemed proper 
and necessary to determine the ability of the Offeror to perform the services/furnish the goods and the Offeror 
shall furnish to the County all such information and data for this purpose as may be requested.  The County 
reserves the right to inspect Offeror’s physical facilities prior to award to satisfy questions regarding the Offeror’s 
capabilities.  The County further reserves the right to reject any offer if the evidence submitted by, or 
investigations of, such Offeror fails to satisfy the County that such Offeror is properly qualified to carry out the 
obligations of the contract and to provide the services and/or furnish the goods contemplated therein. 

 
NN. RIGHT TO ACCEPT OR REJECT OFFERS:  The County reserves the right to accept or reject any or all offers 

in whole or in part and to waive any informality in the offer.  Informality shall be defined as a minor defect or 
variation from the exact requirements which does not affect the price, quality, quantity or delivery schedule. 

 
OO. SMALL BUSINESS SUBCONTRACTING AND EVIDENCE OF COMPLIANCE:  It is the policy of the 

County of Albemarle to facilitate the establishment, preservation and strengthening of small businesses and 
businesses owned by women and minorities and service disabled veterans and to encourage their participation in 
the County's procurement activities.  Toward that end the County of Albemarle encourages these firms to compete 
and encourages other firms to provide for the participation of these firms through partnerships, joint ventures, 
subcontracts or other contractual opportunities.  Offerors are asked, as part of their submission, to describe any 
planned use of such business in fulfilling this contract. Upon request, a list of certified businesses under this 
requirement shall be made available. 

 
PP. STATE CORPORATION COMMISSION IDENTIFICATION NUMBER: Pursuant to Virginia Code § 2.2-

4311.2(B), an Offeror organized or authorized to transact business in the Commonwealth pursuant to Title 13.1 
or Title 50 is required to include in its bid or proposal the identification number issued to it by the State 
Corporation Commission (SCC). Any Offeror that is not required to be authorized to transact business in the 
Commonwealth as a foreign business entity under Title 13.1 or Title 50 or as otherwise required by law is required 
to include in its bid or proposal a statement describing why the Offeror is not required to be so authorized. Link 
to the Virginia State Corporation Commission site:  http://www.scc.virginia.gov/. 
 

QQ. TAXES:  Include only taxes applicable to the project in this bid or proposal.  The County is exempt from State 
Sales Tax and Federal Excise Tax.  Tax Exemption Certificate indicating the County’s tax exempt status will be 
furnished by the County of Albemarle upon request. 

 
RR. TESTING AND INSPECTION: The County reserves the right to conduct any test/inspection it may deem 

advisable to assure goods and services conform to the specifications. 
 

SS. TRANSPORTATION AND PACKAGING:  All prices submitted must be FOB Destination - Freight Prepaid and 
Allowed.  By submitting their offers, all offerors certify and warrant that the price offered for FOB destination 
includes only the actual freight rate costs at the lowest and best rate and is based upon the actual weight of the 
goods to be shipped.  Except as otherwise specified herein, standard commercial packaging, packing and shipping 
containers shall be used.  All shipping containers shall be legibly marked or labeled on the outside with purchase 
order number, commodity description, and quantity. 

 
TT. USE OF BRAND NAMES:  Unless otherwise provided in this solicitation, the name of a certain brand, make or 

manufacturer does not restrict offerors to the specific brand, make or manufacturer named, but conveys the general 
style, type, character, and quality of the article desired.  Any article which the County, in its sole discretion, 
determines to be the equal of that specified, considering quality, workmanship, economy of operation, and 
suitability for the purpose intended, shall be accepted.  The offeror is responsible to clearly and specifically 
identify the product being offered and to provide sufficient descriptive literature, catalog cuts and technical detail 
to enable the County to determine if the product offered meets the requirements of the solicitation.  This is required 
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even if offering the exact brand, make or manufacturer specified.  Normally in competitive sealed bidding only 
the information furnished with the bid will be considered in the evaluation.  Failure to furnish adequate data for 
evaluation purposes may result in declaring a bid nonresponsive.  Unless the offeror clearly indicates in its bid or 
proposal that the product offered is an equal product, such offer will be considered to offer the brand name product 
referenced in the solicitation. 
 

UU. VIRGINIA GOVERNMENTAL FRAUDS ACT:  Each offeror is and shall be subject to the provisions of the 
Virginia Governmental Frauds Act, Virginia Code, Title 18.2, Chapter 12, Article 1.1.  In compliance with this 
law, each offeror is required to submit a certification that its offer, or any claim resulting there from, is not the 
result of, or affected by, any act of collusion with another person engaged in the same line of business or 
commerce, or any act of fraud punishable under the Act.  Any offeror who knowingly makes a false statement on 
the Certificate of No Collusion shall be guilty of a felony, as provided in Virginia Code § 18.2-498.5. As part of 
this offer a notarized Certificate of No Collusion must be submitted with the offer.  Certificate attached.   

 
VV. The terms and conditions set forth above within this solicitation shall be deemed incorporated into any contract 

resulting from this procurement transaction, as if set forth therein verbatim. 
 
IX. SPECIFIC TERMS AND CONDITIONS:  
 

A. AUDIT: The contractor shall retain all books, records, and other documents relative to this contract for five (5) 
years after final payment, or until audited by the County of Albemarle, whichever is sooner. The agency, its 
authorized agents, and/or the County of Albemarle shall have full access to and the right to examine any of said 
materials during the said period. 
 

B. AWARD OF CONTRACT:  Awards shall be based on determination of the lowest responsive and responsible 
bidder. No contract may be awarded to a bidder who is determined by the Purchasing Agent to be non-
responsible. 

 
C. BID TABULATIONS:  Tabulations of bids are a matter of public record and are available upon request. 

 
D. BID ACCEPTANCE PERIOD:  Each bid submitted must be and remain valid for a period of sixty (60) days 

from bid opening, or as otherwise indicated herein. Erroneous bids may be reclaimed or superseded any time 
prior to bid opening time; Modification of or corrections to bids are not acceptable after bids have opened.  Any 
new bid must be marked with the additional notation "Supersedes all previous submissions." No bidder may 
withdraw his bid from consideration after bid opening due to a mistake, except as permitted by Virginia Code § 
2.2-4330.  

 
E. BID EVALUATION AND AWARD PROCEDURE: Award will be made to the lowest responsive/responsible 

bidder based on the unit prices listed in Section XI. PRICING SCHEDULE.   
 
F. CONTRACTOR LICENSE REQUIREMENTS:  State statutes and regulatory agencies require that some firms 

be properly registered and licensed, or hold a permit, prior to performing specific types of services.  If firms 
provide removal, repair, improvement, renovation or construction-type services they, or a qualified individual 
employed by the firm, must possess and maintain an appropriate State of Virginia Class A, B, or C Contractor 
License (as required by applicable regulations and value of services to be performed) for the duration of the 
Agreement.  It is the firm’s responsibility to comply with the rules and regulations issued by the appropriate 
State regulatory agencies.  A copy of the license must be furnished upon request to the County of Albemarle. 
 

G. CONTRACTOR’S TITLE TO MATERIALS: No materials or supplies for the work shall be purchased by the 
contractor or by any subcontractor subject to any chattel mortgage or under a conditional sales or other agreement 
by which an interest is retained by the seller.  The contractor warrants that he has clear title to all materials and 
supplies for which he invoices for payment.  

 
H. COOPERATIVE CONTRACTING:  This procurement is being conducted by County of Albemarle in 

accordance with the provisions of Virginia Code § 2.2-4304. Except for contracts for architectural and 
engineering services, if agreed to by the contractor, other public bodies may utilize this contract. The Contractor 
shall deal directly with any public body it authorizes to use the contract. Albemarle County, its officials and staff 
are not responsible for placement of orders, invoicing, payments, contractual disputes, or any other transactions 
between the Contractor and any other public bodies, and in no event shall the County, its officials or staff be 
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responsible for any costs, damages or injury resulting to any party from use of an Albemarle County contract. 
The County of Albemarle assumes no responsibility for any notification of the availability of the contract for 
use by other public bodies, but the Contractor may conduct such notification. 
 

I. DELIVERY AND STORAGE: It shall be the responsibility of the contractor to make all arrangements for 
delivery, unloading, receiving and storing materials in the building during installation.  The owner will not 
assume any responsibility for receiving these shipments.  Contractor shall check with the owner and make 
necessary arrangements for security and storage space in the building during installation.  
 

J. DELIVERY NOTIFICATION: The Agency shall be notified 48 hours prior to delivery of any items so that 
personnel may be available to allow access to the building and verify items received.  Notification shall be made 
to: 

Blake Abplanalp  434-825-1663 
Name        Phone 

 
K. ERROR IN EXTENSION OF PRICES:  In the case of error in the extension of prices the unit price shall govern. 

 
L. INSPECTION OF JOB SITE:  The vendor is responsible for thorough examination of the documents and the 

project site prior to offering. Contractors will not be allowed extra compensation for conditions which could 
have been determined by examination of the documents and/or the site prior to submission of offers. 

 
M. MANDATORY USE OF COUNTY FORM AND TERMS AND CONDITIONS FOR IFBs:  Failure to submit 

a bid on the official County form provided for that purpose may be a cause for rejection of the bid.  Modification 
of or additions to any portion of the Invitation for Bids may be cause for rejection of the bid; however, the 
County reserves the right to decide, on a case by case basis, in its sole discretion, whether to reject such a bid as 
nonresponsive.  As a precondition to its acceptance, the County may, in its sole discretion, request that the bidder 
withdraw or modify nonresponsive portions of a bid which do not affect quality, quantity, price, or delivery.  No 
modification of or addition to the provisions of the contract shall be effective unless reduced to writing and 
signed by the parties. 

 
N. NEGOTIATION WITH THE LOWEST BIDDER:  Unless all bids are cancelled or rejected, the County reserves 

the right granted by Virginia Code § 2.2-4318 to negotiate with the lowest responsive, responsible bidder to 
obtain a contract price within the funds available to the County whenever such low bid exceeds the County’s 
available funds.  For the purpose of determining when such negotiations may take place, the term “available 
funds” shall mean those funds which were budgeted by the County for this contract prior to the issuance of the 
written Invitation for Bids.  Negotiations with the low bidder may include both modifications of the bid price 
and the Scope of Work/Specifications to be performed.  The County shall initiate such negotiations by written 
notice to the lowest responsive, responsible bidder that its bid exceeds the available funds and that the County 
wishes to negotiate a lower contract price.  The times, places, and manner of negotiating shall be agreed to by 
the County and the lowest responsive, responsible bidder. 

 
O. NEW EQUIPMENT:  Unless otherwise noted any equipment offers shall be new, unused, of current production 

and standard to the manufacturer.  Where any part or nominal appurtenances of equipment are not described it 
shall be understood that all equipment and appurtenances standard to or recommended by the manufacturer for 
complete and safe use shall be included as part of this offer. 

 
P. ORDERING OPTION: The County of Albemarle, may during the first sixty (60) days after this contract is 

awarded, with the concurrence of the contractor, place additional orders under the contract at the original unit 
price through the issuance of separate purchase orders.  The aggregate of such additional orders shall not exceed 
100% of the quantity originally stated in the contract.     

 
Q. QUANTITIES:  Quantities set forth in this solicitation are estimates only, and the contractor shall supply at bid 

prices actual quantities as ordered, regardless of whether such total quantities are more or less than those shown.   
 
R. RENEWAL OF CONTRACT: Contract shall be for one-year beginning date of award with the option to renew 

under the terms of the original agreement for up to four (4) additional one-year terms if agreed upon in writing 
by both parties. Prior to the expiration date of the initial contract or any subsequent renewal, the Contractor may 
request price adjustments to be effective during the upcoming contract period. Price increases shall be limited to 
no more than the percentage increase in the Consumer Price Index, Urban Wage Earners and Clerical Workers 
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(CPI-W), U. S. City Average, Other Services, for the most recently published twelve months as published by 
the U. S. Department of Labor, Bureau of Labor Statistics. The base price to which any adjustments will be made 
shall be the prices in effect during the contract term prior to the proposed term.  
 
LIQUID ASPHALT PRICE ADJUSTMENT: Due to the fluctuation in liquid asphalt prices this contract will 
be administered and based on the Virginia Department of Transportation (VDOT) price adjustment index for 
type PG-64-22 asphalt cement. This index is published monthly on the VDOT web site under Asphalt and Fuel 
adjustment indices. The base index for this contract will be the posted asphalt index for the month in which this 
project is bid. Subsequently this base index will govern the adjustment increase or decrease for the life of the 
contract. It will be adjusted each month that work is performed. However, the County of Albemarle will make 
no adjustment for any difference more or less than 5% of the original base index. Amount of any cost adjustment 
shall be approved by County Purchasing Agent. This adjustment will not apply to patching items, slurry seal, or 
any minor asphalt tasks.   
     
OTHER ITEMS PRICE ADJUSTMENT: For unit/pay items other than "tons laid in place", the Contractor 
may increase unit prices limited to no more than the percentage increase in the Consumer Price Index, Urban 
Wage Earners and Clerical Workers (CPI-W), U. S. City Average, All Services, for the most recently published 
twelve months as published by the U. S. Department of Labor, Bureau of Labor Statistics.  The base price to 
which any adjustments will be made shall be the prices in effect during the contract term prior to the proposed 
term.  
 

S. PROJECT SPECIFIC SPECIAL CONDITIONS:  Any special conditions that may be applicable to a specific 
project/purchase order, based on location, will be provided to the Contractor at the time a proposal is requested 
for the work.  

 
T. SCHOOL CONTRACTOR CERTIFICATION: Contractor acknowledges that any contract resulting from this 

solicitation for services may require Contractor, Contractor’s employees or other persons within Contractor’s 
control to have direct contact with Albemarle County Public School students on school property during regular 
school hours or during school-sponsored activities. As evidenced by the authorized signature below, Contractor 
hereby certifies to the County of Albemarle and to the Albemarle County School Board that all persons who will 
provide such services for or on behalf of the Contractor on public school property have not been convicted of a 
felony or any offense involving the sexual molestation or physical or sexual abuse or rape of a child. 

 
Contractor hereby acknowledges that, pursuant to Virginia Code § 22.1-296.1, any person making a materially 
false statement regarding any such offense shall be guilty of a Class I misdemeanor and, upon conviction, the 
fact of such conviction shall be grounds for the revocation of the contract to provide such services and, when 
relevant, the revocation of any license required to provide such services. 
 
Contractor hereby agrees that this Certification shall be binding throughout the contract term, and that it will 
provide immediate notice to the County of Albemarle and the Albemarle County School Board of any event that 
renders this certification untrue. 
 

U. MSDS: A Safety Data Sheet is required for all chemicals proposed to be furnished as a result of this bid.  The 
SDS must; list all ingredients which constitute more than 1% of the product (.1% for known or suspected 
carcinogens); identify the product by common or chemical name; provide physical and chemical characteristics 
of any hazardous components; list any known acute or chronic health effects; specify exposure limits, 
precautionary measures, and emergency and first aid procedures. 

 
X. METHOD OF PAYMENT: The County shall promptly pay for completed delivered goods or services by the required 

payment date. The required payment date shall be either: (i) the date on which payment is due under the terms of a 
contract for the provision of goods or services, or (ii) if a date is not established by contract, not more than 45 days 
after goods or services are received or not more than 45 days after an invoice is rendered, whichever is later. Separate 
payment dates may be specified for contracts under which goods or services are provided in a series of partial executions 
or deliveries to the extent that the contract provides for separate payment for partial execution or delivery. Within 20 
days after the receipt of an invoice or goods or services, the County shall notify the supplier of any defect or impropriety 
that would prevent payment by the required payment date. If the County fails to make payment by the require payment 
date, the County shall pay any finance charges assessed by the supplier that shall not exceed one percent per month. In 
cases where payment is made by mail, the date of postmark shall be deemed to be the date payment is made. Individual 
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contractors shall provide their social security numbers, and proprietorships, partnerships, and corporations shall provide 
the County with a federal employer identification number, prior to receiving any payment from the County. 

 
XI. PRICING SCHEDULE:  Award will be made to the lowest responsive/responsible bidder based on the TOTAL 
              EVALUATED PRICE on the Pricing Schedule (Refer to Attachment A). 
 
XII. ATTACHMENTS:  
 

ATTACHMENT I.D. ATTACHMENT NAME 
ATTACHMENT A Pricing Schedule 
ATTACHMENT B Offeror Data Sheet 
ATTACHMENT C State Corporation Commission & Registered Agent Form 
ATTACHMENT D Certification of No Collusion 
ATTACHMENT E Certification of Crimes Against Children and Acts of Moral Turpitude 
ATTACHMENT F Insurance Requirements 
ATTACHMENT G Not Used 
ATTACHMENT H Contract Form 
ATTACHMENT I Covid Guidelines 
ATTACHMENT J Bid Receipt and Bid Reading Procedures 
ATTACHMENT K The County of Albemarle Construction Contract General Conditions and 

Supplemental General Conditions 
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ATTACHMENT A 
 

PRICING SCHEDULE 
IFB#: 2022-IFB-3120233 
Title: On-Call Paving  
 
To:   County of Albemarle, Purchasing Division  
  401 McIntire Road, Room 248  
  Charlottesville, VA  22902-4596  
  Phone: (434)296-5854  
 
In compliance with and subject to your Invitation for Bids and the documents therein specified, all of which are incorporated 
herein by reference, the undersigned bidder proposes to furnish all labor and equipment to perform all work necessary for 
On-Call Paving and the requirements of this solicitation for the consideration of the following amount:  
 
 Basis of Award will be the Lowest, Responsive, Responsible Bidder. 
 Unit price shall include all labor, supervision, equipment, materials, and insurance of each line-item description. 
 
The latest edition of the County of Albemarle Construction Contract General Conditions and Supplemental General 
Conditions (Attachment K, current edition) will apply to each individual purchase order released from this contract. Awarded 
Purchase Orders will then be determined in accordance with those parameters considered most advantageous the County. 
Price, schedule, and other factors considered. 
 

Item 
# 

Description of Materials UOM Quantity  
Unit 
Price 

Item 
Total 

1. SM-9.5A Street Paving TN 750   
2. SM-9.5D Street Paving TN 250   
3. SM-9.5A Parking Lot, less than 250 TN TN 5,450   
4. SM-9.5A Parking Lot, greater than 250 TN TN 750   
5. BM-25.0 Base Mix, greater than 250 TN TN 500   
6. Milling, Per SY/Inch over 2” SY 1,500   
7. Milling, 0”-2” Less than 1,000 SY (Patching) SY 1,500   
8. Milling, Parking Lot 0-2” SY 31,000   
9. Milling, Streets 0-2” SY 1,500   
10. Misc. Patching BM-25 TN 25   
11. Misc. Patching SM-9.5A TN 25   
12. Driveway Restoration (2” SM-9.5A) SY 80   

13. Street Edge Repair 
SQ. 
FT 

25   

14. 21-A Base (Delivered) TN 250   
15. Excavating – Backhoe, Dump truck, laborer DY 5   
16. Grading – Grader, roller, dump truck, laborer DY 8   
17. Asphalt Curb LF 150   
18. Asphalt Swale (2’ Width) LF 90   
19. Asphalt Sidewalk (5’ Width) LF 300   

20. Speed Hump 
SQ. 
FT 

200   

21. Parking Lot Sealing 
SQ. 
FT 

30,000   

22. Crack Filling  LF 15,000   

23. Slurry Seal 
SQ. 
FT 

15,000   

24. Type B, Class I, 4” Pavement Marking, Complete in Place LF 30,000   

25. Type B, Class I, Crosswalks, Arrows, and Symbols, Complete in Place SF 1,800   

26. Type A, 4” Pavement Marking, Complete in Place  LF 30,000   

27. Type A, Crosswalks, Arrows, and Symbols, Complete in Place SF 1,800   
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Item 
# 

Description of Materials UOM Quantity  
Unit 
Price 

Item 
Total 

28. Traffic Control – two (2) Flagmen, Signs, Work zone Trained Supervisor DY 10   

29. Asphalt Trail, less than 8’ width (2” SM-9.5a) TN 15   
30. Asphalt Trail, greater than 8’ width (2” SM – 9.5a) TN 50   
31. Asphalt Trail (handwork) TN 5   

32. VDOT Item No. 00111, VDOT Spec. No. 301 Clearing & Grubbing AC 1   

33. VDOT Item No. 01126, VDOT Spec. No. 302 12” Storm Sewer Pipe LF 100   

34. VDOT Item No. 01156, VDOT Spec. No. 302 15” Storm Sewer Pipe LF 100   

35. VDOT Item No. 01186, VDOT Spec. No. 302 18” Storm Sewer Pipe LF 100   

36. VDOT Item No. 09046, VDOT Spec. No. 302 Manhole MH-1 EA 2   

37. VDOT Item No. 00588, VDOT Spec. No. 501 Underdrain UD-4 LF 150   

38.
VDOT Item No. 10128, VDOT Spec. No. 308 Aggregate Base Material 
Type 1, No. 21B 

TON 250   

39. VDOT Item No. 11040, VDOT Spec. No. 316 Concrete Entrance Pave. 7” SY 80   

40. Aggregate Base material Crusher Run (Gravel Driveway) TON 250   

41. Standard CG-12 Handicap Ramp EA 2   

42.
VDOT Item No. 12600, VDOT Spec. No. 502 Standard Combination Curb 
and Gutter CG-6 

LF 150   

43.
VDOT Item No. 12700, VDOT Spec. No. 502 Standard Combination Curb 
and Gutter CG-7 

LF 150   

44. VDOT Item No. 27505, VDOT Spec. No. 303 Temporary Silt Fence LF 300   

45. VDOT Item No. 12020, VDOT Spec. No. 502 Standard Curb CG-2 LF 150   

46. VDOT Item No. 12030, VDOT Spec. No. 502 Standard Curb CG-3 LF 150   

47.
VDOT Item No. 13220, VDOT Spec. No. 504 Hydr. Cement Concrete 
Sidewalk 4” 

SY 500   

48. LOT TOTAL (BASIS OF AWARD) LOT  LOT LOT  
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ADDENDA:  
List all addenda with dates, if any issued.  If no addenda are issued, write the word “none”.  
  
Addendum #                Date  
 _____________________________________________________________________________________  
  
_____________________________________________________________________________________  
  
_____________________________________________________________________________________  
  
 A County PO must be accepted by the awardee or, when used in lieu of a PO, the County contract shall be signed by 
the parties as a requirement to receive an award pursuant to this solicitation. 
 
DATE:    

OFFEROR / COMPANY:                                                                             1          

PRINTED NAME:  1 

TITLE: _____________________________________________________             

SIGNATURE: _______________________________________________ 
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ATTACHMENT B 
 

OFFEROR DATA SHEET 
 
Note:  The following information is required as part of your response to this solicitation.   
 
1. Qualification: The vendor must have the capability and capacity in all respects to satisfy fully all of the contractual requirements. 
 
2. Vendor’s Primary Contact: 
 

Name: __________________________________ Phone: _________________________ 
 
3. Years in Business:  Indicate the length of time you have been in business providing this type of good or service: 
 

__________ Years ________ Months 
 
4. Vendor Information: 
 

FIN or FEI Number: ___________________________________ If Company, Corporation, or Partnership 
 
5. Indicate below a listing of at least four (4) current or recent accounts, either commercial or governmental, that your company is 

servicing, has serviced, or has provided similar goods.  Include the length of service and the name, address, and telephone number 
of the point of contact. 

 
 

 
A. 

 
Company: 

  
Contact: 

 

  
Phone: 

  
Email: 

 

  
Dates of 
Service: 

  
$ Value: 

 

     
 
B. 

 
Company: 

  
Contact: 

 

  
Phone: 

  
Email: 

 

  
Dates of 
Service: 

  
$ Value: 

 

     
 
C. 

 
Company: 

  
Contact: 

 

  
Phone: 

  
Email: 

 

  
Dates of 
Service: 

  
$ Value: 

 

     
 
D. 

 
Company: 

  
Contact: 

 

  
Phone: 

  
Email: 

 

  
Dates of 
Service: 

  
$ Value: 

 

 
 
I certify the accuracy of this information. 
 
Signed: ____________________________________Title: ________________________________   Date: _______ 
 
  

2022-IFB-3120233 Page 22 of 100



    

        
  

ATTACHMENT C 
 

STATE CORPORATION COMMISSION & REGISTERED AGENT FORM 
 

Virginia State Corporation Commission (SCC) registration information.  

Code of Virginia § 13.1-757. A foreign corporation may not transact business in the Commonwealth until it obtains a 

certificate of authority from the Commission. 

The bidder: 
 
  

 
is a corporation or other business entity with the following Virginia SCC identification number: __________________ 
-OR- 
 

 
  

 
is not a corporation, limited liability company, limited partnership, registered limited liability partnership, or business 
trust -OR- 
 

 
  

 
is not required to obtain a certificate of authority from the Virginia SCC, pursuant to Virginia Code § 13.1-757(B) 
because its sole contact(s) with the Commonwealth consist(s) of: 

1.   Maintaining, defending, or settling any proceeding; 
2.   Holding meetings of the board of directors or shareholders or carrying on other activities concerning     
internal corporate affairs; 
3.   Maintaining accounts in financial institutions; 
4.   Maintaining offices or agencies for the transfer, exchange, and registration of the corporation's own 
securities or maintaining trustees or depositories with respect to those securities; 
5.   Selling through independent contractors; 
6.   Soliciting or obtaining orders, whether by mail or through employees or agents or otherwise, if the 
orders require acceptance outside this Commonwealth before they become contracts; 
7.   Creating or acquiring indebtedness, deeds of trust, and security interests in real or personal property; 
8.   Securing or collecting debts or enforcing deeds of trust and security interests in property securing the 
debts; and holding, protecting, or maintaining property so acquired; 
9.   Owning, protecting, and maintaining property; 
10.   Conducting an isolated transaction that is completed within 30 consecutive days and that is not one in 
the course of similar transactions; 
11.   For a period of less than 90 consecutive days, producing, directing, filming, crewing or acting in 
motion picture feature films, television series or commercials, or promotional films that are sent outside of 
the Commonwealth for processing, editing, marketing and distribution. The term "transacting business" as 
used in this subsection shall have no effect on personal jurisdiction under § 8.01-328.1; or 
12.  Serving, without more, as a general partner of, or as a partner in a partnership which is a general 
partner of, a domestic or foreign limited partnership that does not otherwise transact business in the 
Commonwealth; or 
13.  Transacting business in interstate commerce. 

 
 
  

 
is an out-of-state business entity that is including with this bid an opinion of legal counsel which 
accurately and completely discloses the undersigned bidder’s current contacts with Virginia and describes why those 
contacts do not constitute the transaction of business in Virginia within the meaning of § 13.1-757 or other similar 
provisions in Titles 13.1 or 50 of the Code of Virginia. Attach opinion of legal counsel to this form. 
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Registered Agent Information 
 
Please specify the Registered Agent who will accept service of process on your behalf. 
 
Agent Name:  ___________________________________________________________ 
 
Physical Address (no Post Office Boxes):   
 
 _______________________________________________________________ 
 
 _______________________________________________________________ 
 
 
I certify the accuracy of this information. 
 
Signed:____________________________________Title: ________________________________   Date: _______________ 
 
  

2022-IFB-3120233 Page 24 of 100



    

        
  

ATTACHMENT D 
 

 
CERTIFICATION OF NO COLLUSION 

 
 
The undersigned, acting on behalf of _________________________________________, does hereby certify in connection 
with the procurement and offer to which this Certification of No Collusion is attached that: 
 
This offer is not the result of, or affected by, any act of collusion with another person engaged in the same line of business or 
commerce: nor is this offer the result of, or affected by, any act of fraud punishable under Article 1.1 of Chapter 12 of Title 
18.2 Code of Virginia, 1950 as amended (§§ 18.2-498.1 et seq.) 
  
 ____________________________________ 
 Signature of Company Representative 
 
 ____________________________________ 
 Name of Company 
 
 ____________________________________ 
 Date 
 
Electronic Transaction Authorization: By signing here, I____________________(typed/written name), agree 
that all transactions acts, and notices may be carried out by electronic means, unless the context would not permit a transaction, 
act, or notice to occur electronically. 

 
CODE OF VIRGINIA 

§ 18.2-498.4.  Duty to provide certified statement.  
A. The Commonwealth, or any department or agency thereof, and any local government or any department or agency thereof, 

may require that any person seeking, offering or agreeing to transact business or commerce with it, or seeking, offering or 
agreeing to receive any portion of the public funds or moneys, submit a certification that the offer or agreement or any claim 

resulting thereon is not the result of, or affected by, any act of collusion with another person engaged in the same line of 
business or commerce,  or any act of fraud punishable under this  article.  

B. Any person required to submit a certified statement as provided in paragraph A above who knowingly makes a false 
statement shall be guilty of a Class 6 felony. (1980, c.472) 
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ATTACHMENT E 

 
CERTIFICATION OF CRIMES AGAINST CHILDREN AND ACTS OF MORAL TURPITUDE 

Contractor acknowledges that the implementation of this contract requires Contractor, Contractor’s employees and/or subcontractors to have 
direct contact with Albemarle County Public Schools’ students. Therefore, Contractor hereby certifies that neither Contractor nor, to the best 
of Contractor’s knowledge, its employees and/or subcontractors have been convicted of a felony or any offense involving the sexual 
molestation or physical or sexual abuse or rape of a child. 

 
Contractor further certifies and shall indicate below whether Contractor and, to the best of Contractor’s knowledge, its employees and/or its 
subcontractors, who will have direct contact with Albemarle County Public School students, have been convicted of a crime of moral 
turpitude. Crimes of “moral turpitude” are those crimes involving lying, cheating or stealing. 

 
For the purposes of this certification, "direct contact with students" means being in the presence of students during regular school hours or 
during school sponsored activities. 

 
Contractor understands that, pursuant to Code of Virginia §22.1-296.1(C), making a materially false statement regarding offenses which are 
required to be included in the certification referenced above is a Class 1 misdemeanor and, upon conviction, the fact of such conviction shall 
be grounds for the revocation of the contract to provide such services and, when relevant, the revocation of any license required to provide 
such services. Albemarle County Public Schools shall not be liable for materially false statements regarding the certifications required under 
this Contract. 

 
 
 

 
Have you or, to the best of your knowledge, any of your employees and/or subcontractors who will have direct contact with students 

been convicted of a crime of moral turpitude? 

 
 

□ NO 
□YES (please explain) 

 

 
 

 
 

 
 
 
 
 

Contractor Date 
 
 

By:   
 

Title:    
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ATTACHMENT F 
 

INSURANCE REQUIREMENTS 
 

A. INSURANCE: By signing and submitting a proposal under this solicitation, the offeror certifies that if awarded the 
contract, it will purchase and maintain, at its sole expense, and from a company or companies authorized to do business 
within the Commonwealth of Virginia, insurance policies containing the following types of coverages and minimum 
limits, protecting from claims which may arise out of or result from the Offeror’s performance or non-performance of 
services under this Contract, or the performance or non-performance of services under this Contract by anyone directly 
or indirectly employed by the Offeror or for whose acts it may be liable: 

 
a. Workers’ Compensation - Statutory requirements and benefits. Coverage is compulsory for employers of three or 

more employees, to include the employer. Businesses who hire subcontractors who will perform the same trade or are 
hired to fulfill contract requirements must include the subcontractor’s employees when determining the total number 
of employees for workers compensation. A waiver of subrogation in favor of the County of Albemarle and its 
officers, employees, agents, and volunteers must be endorsed on the workers compensation policy. Contractors who 
fail to notify the County of increases in the number of employees that change their workers’ compensation 
requirements under the Code of Virginia during the course of the contract shall be in noncompliance with the contract. 
This policy shall specifically list Virginia as a covered state. 

b. Employer’s Liability - $1,000,000 each accident/$1,000,000 each disease-policy limit/ $1,000,000 each disease-
each employee. This policy shall specifically list Virginia as a covered state. 

c. Commercial General Liability - $1,000,000 per occurrence/$2,000,000 aggregate limit, and a per project aggregate 
limit of $2,000,000. CGL form CG 2010 11/85 edition or its equivalent is required to be endorsed to the commercial 
general liability policy. Commercial General Liability is to include bodily injury and property damage, personal 
injury, advertising injury, contractual liability, and premises, operations and products and completed operations 
coverage. The County of Albemarle and its officers, employees’ agents and volunteers must be named as additional 
insureds and be so endorsed on the policy on a primary and non- contributory basis. CG 20 01 04 13 or its equivalent 
is required to be endorsed to the commercial general liability policy. A waiver of subrogation in favor of Albemarle 
County Government is required on the commercial general liability policy. 

d. Automobile Liability - $1,000,000 per accident. Coverage is to include hired, owned, non-owned, temporary, and 
leased vehicles. An additional insured endorsement in favor of the County of Albemarle and its officers, employees, 
agents and volunteers is required on the Commercial auto policy on a primary and non-contributory basis. CA 04 49 
11 16 or its equivalent is required to be endorsed to the commercial auto policy. A waiver of subrogation naming the 
County of Albemarle and its officers, employees, agents and volunteers is also required on the commercial auto 
policy. 

e. Umbrella Liability Coverage- minimum coverage of $1,000,000 or greater; must be follow form and go over the 
underlying general liability, commercial auto and employer’s liability policies. The County of Albemarle and its 
officers, employees, agents and volunteers must be named as additional insureds and be so endorsed on the umbrella 
policy on a primary and non-contributory basis. A waiver of subrogation naming the County of Albemarle and its 
officers, employees, agents and volunteers is also required on the umbrella policy. 

 
All insurance coverage: 

1. shall be issued by an insurance carrier authorized to do business within the Commonwealth of Virginia and rated A 
– VIII or better, by A. M. Best Company or equivalent rating from an alternate recognized ratings agency, and 
otherwise acceptable to the County; 

2. shall be kept in force throughout performance of services; 
3. shall be an occurrence-based policy; professional liability may be claims made basis; 
4. shall include completed operations coverage; 
5. shall contain a cross liability or severability of interest clause or endorsement. Insurance covering the specified 

additional insured shall be primary and non-contributory, and all other insurance carried by the additional insureds 
shall be excess insurance; 

6. where additional insured required, such policy shall not have a restriction on the limits of coverage provided to the 
County as an additional insured. The County shall be entitled to protection up to the full limits of the offerors’ 
policy regardless of the minimum requirements specified in the Contract. 

 
Proof of Insurance: Prior to performance of any services or delivery of goods, the Offeror shall (i) have all required 
insurance coverage in effect; (ii) the Offeror shall deliver to the County certificates of insurance for all lines of coverage. 
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The Offeror shall be responsible that such coverage evidenced thereby shall not be substantially modified or canceled 
without 30 days prior written notice to the County; and (iii) the Offeror shall deliver to the County endorsements to the 
policies which require the County and its officials, officers, employees, agents and volunteers be named as “additional 
insured”. Policies which require this endorsement include: Commercial General Liability, Automobile Liability and, 
umbrella or excess liability coverage as detailed below. Such endorsements must be approved by the County, and (iv) 
upon the request of the County, provide any other documentation satisfactory to the County in its sole discretion, 
evidencing the required insurance coverage, including but not limited to a copy of the insurance policy and evidence of 
payment of policy premiums. The Offeror shall require each of its subcontractors and suppliers to have coverage per the 
requirements herein in effect, prior to the performance of any services by such subcontractors and suppliers. Further, 
the Offeror shall ensure that all Required Insurance coverages of its subcontractors and suppliers is and remains in effect 
during performance of their services on the Project and certifies by commencement of the Work that this insurance and 
that of subcontractors is in effect and meets the requirements set forth herein. The County shall have no responsibility to 
verify compliance by the Offeror or its subcontractors and suppliers. 
 
Effect of Insurance: Compliance with insurance requirements shall not relieve the Offeror of any responsibility to 
indemnify the County for any liability to the County, as specified in any other provision of this contract, and the County 
shall be entitled to pursue any remedy in law or equity if the Offeror fails to comply with the contractual provisions of 
this contract. Indemnity obligations specified elsewhere in this Contract shall not be negated or reduced by virtue of any 
insurance carrier's denial of insurance coverage for the occurrence or event which is the subject matter of the claim, or 
by any insurance carrier’s refusal to defend any named insured. 
 
Waiver of Subrogation: The Offeror agrees to release and discharge the County of and from all liability to the Offeror, 
and to anyone claiming by, through or under the Offeror, by subrogation or otherwise, on account of any loss or damage 
to tools, machinery, equipment or other property, however caused. 
 
Sovereign Immunity: Nothing contained herein shall effect, or shall be deemed to affect, a waiver of the County’s 
sovereign immunity under law. 
 
Right to Revise or Reject: The County reserves the right, but not the obligation, to revise any insurance requirement not 
limited to limits, coverages and endorsements, or reject any insurance policies which fail to meet the criteria stated 
herein. Additionally, the County reserves the right, but not the obligation, to review and reject any insurer providing 
coverage due to its poor financial condition or failure to operate legally. 

 

Umbrella or Excess Liability Coverage shall provide additional coverage limits over the underlying commercial 
general liability, commercial automobile, and employer’s liability insurance with the broadest coverage available 
between the umbrella or excess liability policy and the underlying policies. This insurance shall name the County and its 
officials, officers, and employees and agents as “additional insureds” by endorsement to the Umbrella or Excess Liability 
policy on a primary and non-contributory basis. Such policy shall not have a restriction on the limits of coverage provided 
to the County of Albemarle as an additional insured. The County of Albemarle shall be entitled to protection up to the 
full limits of the Offeror’s policy regardless of the minimum requirements specified in this contract. 
 
Professional Liability Insurance (When Required): At its sole expense, and prior to commencing any activities under 
this Agreement, Offeror shall secure professional liability insurance, covering any damages caused by the negligent or 
wrongful acts or omissions of the Offeror, its employees and agents in the performance of this Agreement, with coverage 
in an amount not less than $1,000,000 per claim/$2,000,000 aggregate (“Required Insurance”). Offeror shall maintain 
the Required Insurance in effect throughout the Term of this Agreement and for a period of three (3) years following final 
acceptance of the Project by the County. Upon execution of this Agreement, Offeror shall provide the County with a 
certificate of insurance, or other written documentation satisfactory to the County in its sole discretion, issued by 
Offeror’s insurance company(ies), confirming the Required Insurance and the beginning and ending date(s) of 
Contractor’s policy(ies). Upon receipt of any notice, verbal or written, that the Required Insurance is subject to 
cancellation, Offeror shall immediately (within one business day) notify the County. Offeror’s failure to comply with any 
of the requirements of this Section shall constitute a material breach of this Agreement entitling the County to terminate 
this Agreement without notice to Offeror and without penalty to the County. 

 
  

2022-IFB-3120233 Page 28 of 100



    

        
  

ATTACHMENT H 
SAMPLE 

 
 CONTRACT #«number» 

«Company» 
«Address1» 
«Address2» 

«City», «State»  «PostalCode» 
«corporate status, as confirmed by SCC» 

(Contractor) 
 
 

COUNTY OF ALBEMARLE, VIRGINIA, 
a political subdivision of the Commonwealth of Virginia, 

401 McIntire Road 
Charlottesville, Virginia 22902 

(County) 
 

 
This Agreement (the “Agreement” or “Contract”) made and entered into on this «AC executed Day» of «AC 
executed Month spelled out», «Signed Year» between the Contractor as identified above and the County, 
collectively, the Parties, hereby agree, in consideration of the mutual covenants and stipulations set forth below: 
 

1. Scope of Work:  Contractor agrees to perform such goods or services as specified in the County 
[Request for Proposals/Invitation for Bids] [RFP/IFB] # [2022-IFB-3120233] documentation, and 
said [RFP/IFB] is hereby incorporated in its entirety by reference and made a part of this 
Agreement.  The detailed scope of work for this contract is included herewith as Exhibit A. 
 

2. Incorporation of Documents and Order of Precedence:  To the extent that it does not conflict with 
the terms of this agreement or the [RFP/IFB], the Contractor’s proposal/bid, dated [month day, 
year], is hereby incorporated by reference and made a part of this Agreement.  In the event that a 
conflict or ambiguity exists or is created between this Agreement, the [RFP/IFB], or Contractor’s 
proposal/bid, the terms of this Agreement first and the [RFP/IFB] second, if necessary, shall govern 
and supersede any such conflicting or ambiguous terms. 

 
3. Payment/Consideration Schedule:  In consideration of the work to be performed by Contractor, as 

set forth in the section entitled, “Scope of Work,” the County agrees to pay Contractor for 
completed and accepted work as ordered under this Contract upon receipt of a valid invoice and, if 
not subject to a contract claim  or claim for additional compensation as described herein, as 
determined by the County.  Prior to start of work, Contractor will provide, and the Parties shall 
agree to a not-to-exceed proposal for any project when requested by the County. The not-to-exceed 
proposal shall include estimated, detailed hours worked under each rate category, estimated hours 
for each category of equipment, [and the rates for each of the forgoing in accordance with contract 
Exhibit B, attached hereto.] [Detailed pricing and maximum liability to the County for this 
Agreement is included herewith as Exhibit B.] 
 

4. Term:  The County's requirements of the products/services hereinafter specified are for the term of 
date of contract award«Contrdate» and terminating 365 days after contract award, with optional 
renewal clause for up to four (4) additional one (1) year terms.  Renewal shall not be automatic, 
and any and all extensions shall by written agreement and signed by both parties in the same manner 
as the Agreement was executed. 

 
5. Non-Appropriation:  The continuation of the terms, conditions, and provisions of this Agreement 

beyond June 30 of any year, the end of the County’s fiscal year, are subject to its approval and 
ratification by the County and appropriation by them of the necessary money to fund said contract 
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for each succeeding year. In the event funds are not appropriated and budgeted in any fiscal year 
for payments due under this Agreement, the County shall immediately notify Contractor of such 
occurrence, and this Agreement shall terminate on the last day of the fiscal year for which 
appropriations were received without penalty or expense to the County of any kind whatsoever. 

 
6. Preconditions to Obligation:  It is understood and agreed between the parties to this contract that 

the County shall not be obligated to purchase or pay for materials by such contract unless and until 
they are ordered and delivered, and that quantities may be increased or decreased as required. 

 
7. Faith-based Organizations:  County does not discriminate against faith-based organizations in 

accordance with Code of Virginia §2.2-4343.1. 
 

8. Nondiscrimination:  During the performance of this contract, Contractor agrees as follows: 
 

A. Contractor will not discriminate against any employee or applicant for employment 
because of race, religion, color, sex, national origin, age, disability, or any other basis 
prohibited by state law relating to discrimination in employment, except where there is a 
bona fide occupational qualification reasonably necessary to the normal operation of 
Contractor.  Contractor agrees to post in conspicuous places, available to employees and 
applicants for employment, notices setting forth the provisions of this Nondiscrimination 
clause. 

B. Contractor, in all solicitations or advertisements for employees placed by or on behalf of 
Contractor, will state that Contractor is an equal opportunity employer. 

C. Notices, advertisements and solicitations placed in accordance with federal law, rule or 
regulation shall be deemed sufficient for the purpose of meeting the requirements of this 
section. 

D. Contractor shall include the provisions of the foregoing paragraphs A, B, and C in every 
subcontract or purchase order of over $10,000, so that the provisions will be binding upon 
each subcontractor or vendor. 

 
9. Drug-Free Workplace:  During the performance of this contract, pursuant to Virginia Code Section 

§ 2.2-4312, Contractor agrees to: 
 

A. Provide a drug-free workplace for Contractor’s employees. 
B. Post in conspicuous places, available to employees and applicants for employment, a statement 

notifying employees that the unlawful manufacture, sale, distribution, dispensation, possession, or 

use of a controlled substance or marijuana is prohibited in Contractor’s workplace and specifying 

the actions that will be taken against employees for violations of such prohibition. 

C. State in all solicitations or advertisements for employees placed by or on behalf of Contractor that 

Contractor maintains a drug-free workplace. 

D. Include the provisions of the foregoing clauses in every subcontract or purchase order over 

$10,000, so that the provisions will be binding upon each subcontractor or vendor. 

 
10. Compliance with Immigration Laws:  Contractor agrees that he does not and shall not during the 

performance of this Agreement knowingly employ an unauthorized alien as defined in the federal 
Immigration Reform and Control Act of 1986, in accordance with the Code of Virginia, §2.2-
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4311.1. 
 

11. Business Entity Registration.  Pursuant to Virginia Code § 2.2-4311.2, Contractor shall be 
registered and authorized to transact business in the Commonwealth as a domestic or foreign 
business entity if so required by Title 13.1 or Title 50 or as otherwise required by law. Contractor 
shall submit proof of such registration to the County. Additionally, Contractor shall not allow its 
existence to lapse or its certificate of authority or registration to transact business in the 
Commonwealth, if so required under Title 13.1 or Title 50, to be revoked or canceled at any time 
during the term of the Agreement. 

12. Compliance with All Laws:  Contractor shall comply with all federal, state, and local statutes, 
ordinances, and regulations now in effect or hereafter adopted, in the performance of scope of work 
set forth herein.  Contractor represents that it possesses all necessary licenses and permits required 
to conduct its business and will acquire any additional licenses and permits necessary for 
performance of this Agreement prior to the initiation of work.   

 
13. Business License Requirement:  If Contractor is a business located in Albemarle County, Virginia 

or at any time during the performance of this Agreement obtains situs for purposes of business 
license taxes, it shall be unlawful for such business to conduct or engage in such business, trade, or 
occupation without having first obtained the proper license from the Albemarle County Department 
of Finance.  Contractor covenants that it has a business license where one is required to perform 
this Agreement. 

 
14. Non-Assignment:  All of the conditions and provisions in this Agreement shall extend to and bind 

the legal representatives, successors and assigns of the respective parties.  Neither party to the 
Agreement shall assign or transfer their interest in the contract without the prior written consent of 
the other, which shall not be unreasonably withheld.   

 
15. Audit:  The Contractor shall maintain full and accurate records with respect to all matters covered 

under the Agreement including, without limitation, accounting records, written policies and 
procedures, time records, telephone records, reproduction cost records, travel and living expense 
records and any other supporting evidence necessary to substantiate charges related to the 
Agreement. Contractor’s records shall be open to inspection and subject to audit and/or 
reproduction, during normal working hours by the County and its employees, agents or authorized 
representatives to the extent necessary to adequately permit evaluation and verification of any 
invoices, payments, or claims submitted by Contractor pursuant to this Agreement. Such records 
subject to examination shall also include, without limitation, those allocations as they may apply 
to costs associated with the contract. The County’s employees, agents, or authorized representatives 
shall have access to the Contractor’s facilities, shall have access to all necessary records, and shall 
be provided adequate and appropriate workspace, in order to conduct audits in compliance with 
this paragraph. 
 

16. Termination with Cause:  In the event that Contractor shall for any reason or through any cause be 
in default of the terms of this Agreement, the County may give Contractor written notice of such 
default by certified mail/return receipt requested at the address set forth in Section 20 herein.  
Unless otherwise provided, Contractor shall have ten (10) days from the date such notice is mailed 
in which to cure the default.  Upon failure of Contractor to cure the default, County may 
immediately cancel and terminate this Agreement as of the mailing date of the default notice. Upon 
termination, Contractor shall withdraw its personnel and equipment, cease performance of any 
further work under the Agreement, and turn over to the County any work in process for which 
payment has been made.  In the event of violations of law, safety or health standards and 
regulations, this Agreement may be immediately cancelled and terminated by County, and 
provisions herein with respect to opportunity to cure default shall not be applicable. 

 
17. Termination without Cause:  The County may at any time, and for any reason, terminate this 
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Agreement by written notice to Contractor specifying the termination date, which shall be not less 
than thirty (30) days from the date such notice is mailed.  In the event of such termination, 
Contractor shall be paid such amount as shall compensate Contractor for the work satisfactorily 
completed, and accepted by County, at the time of termination.  If County terminates this 
Agreement without cause, Contractor shall withdraw its personnel and equipment, cease 
performance of any further work under this Agreement, and turn over to County any work 
completed or in process for which payment has been made. 

 
18. Choice of Laws and Venue:  This Agreement shall be governed by the provisions hereof and by 

the laws of the Commonwealth of Virginia, excepting the law governing conflicts of laws. Disputes 
arising out of this Agreement shall be resolved in the courts of the Commonwealth of Virginia in 
and for Albemarle County. 

 
19. Indemnification and Hold Harmless: It is understood and agreed that Contractor hereby assumes 

the entire responsibility and liability for any and all damages to persons or property caused by or 
resulting from or arising out of any act or omission on the part of Contractor, its subcontractors, 
agents, or employees under or in connection with this Agreement or the performance or failure to 
perform any work required by this Agreement.  Contractor agrees to indemnify and hold harmless 
the County and its agents, volunteers, servants, employees, and officials from and against any and 
all claims, losses, or expenses, including reasonable attorney's fees and litigation expenses suffered 
by any indemnified party or entity as the result of claims or suits due to, arising out of or in 
connection with (a) any and all such damages, real or alleged, (b) the violation of any law applicable 
to this Agreement, and (c) the performance of the work by Contractor or those for whom Contractor 
is legally liable.   Upon written demand by the County, Contractor shall assume and defend at 
Contractor's sole expense any and all such suits or defense of claims made against the county, its 
agents, volunteers, servants, employees, or officials. 
 

20. Notices:  All notices and requests required or permitted hereunder shall be sent by United States 
certified mail, return receipt requested, and to be effective, shall be postmarked not later than the 
final date for giving of such notice, or such notices may be sent by commercial messenger service, 
in which event, to be effective, such notices shall be delivered to a commercial messenger service 
not later than the final date for giving such notice. Alternatively, notice can be sent electronically 
to the parties and email addresses listed below. 
 
Notices for County shall be addressed as follows: 
[name of your project manager] 
[Name of school, department, or division] 
[street/mailing address] 
[Charlottesville, VA  22902] 
[email address of project manager] 
 
With a copy to: 
Allison McNally 
Chief Procurement Officer 
401 McIntire Rd., Room 248 
Charlottesville, VA  22902 
amcnally@albemarle.org 
 
Notices for Contractor shall be addressed as follows: 
[Contractor responsible party name] 
[Contractor Business Name] 
[street/mailing address] 
[City, State, zip] 
[email address of the Contractor responsible party] 
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Such addresses may be changed at any time and from time to time by like written notice given by 
either party to the other. 
 

21. Entire Agreement:  This Agreement and the documents incorporated by reference and included 
expressly as Exhibits to this Agreement constitute the entire agreement between the Parties.  This 
Agreement supersedes all prior written or oral agreements or proposals between the parties, 
regarding the subject matter of this Agreement. This Agreement may not be modified except in a 
writing signed by both parties that is expressly stated to be an amendment hereto. 
 

22. Independent Contractor:  Contractor shall agree and covenant that it is and shall be at all times, an 
independent contractor and, as such, shall have and maintain complete control over all of its 
employees and operations.  Neither the Contractor nor anyone employed by it shall be, represent, 
act, purport to act, or be deemed to be an agent, representative, employee or servant of the County.  
Nothing in this section shall be deemed to absolve or otherwise limit the Contractor’s liability and 
responsibility to safely and correctly perform its duties under this Agreement. 

23. Waiver:  No failure of County to exercise any right or power given to it by law or by this Agreement 
or to insist upon strict compliance by Contractor with any of the provisions of this Agreement, and 
no custom or practice of the parties at variance with the terms hereof, shall constitute a waiver of 
the County’s right to demand strict compliance with the terms of this Agreement. 

 
24. Interpretation:  Whenever the context hereof shall require, the singular shall include the plural, the 

plural the singular, and the use of any gender shall be applicable to all genders.  
 
25. Severability:  The provisions of this Agreement shall be deemed to be severable, and should any 

one or more of such provisions be declared or adjudged to be invalid or unenforceable, the 
remaining provisions shall be unaffected thereby and shall remain in full force and effect. 

 
26. Cooperative Procurement:  This Agreement was awarded in accordance with Section 2.2-4304 of 

the Virginia Public Procurement Act (VPPA), and in accordance with the Purchasing Manual of 
Albemarle County and the County.  The procurement was conducted on behalf of the County and 
other public bodies.  Therefore, pursuant to Code Section 2.2-4304, other public bodies and 
agencies shall have the right to utilize the provisions of the Agreement.  However, when other 
public bodies and agencies utilize the contract, Contractor must establish a separate contractual 
relationship between it and the other party.  Under no circumstances shall the County be a party to 
or incur any obligations or responsibilities, contractual or otherwise, in association with these 
contractual agreements between the Contractor and another public body or agency. 

 
27. Contract Claims by Contractor:  Prompt knowledge by the County of an existing or impending 

claim for damages or other relief may alter the plans, scheduling, or other action of the County 
and/or result in mitigation or elimination of the effects of the claim.  Therefore, a written statement 
providing the County with notice of the Contractor’s intention to file a claim which (i) describes 
the act or omission by the County or its agents that the Contractor contends caused it damages or 
entitles it to other relief; and (ii) provides a description of the nature and amount of the claim. Such 
written statement shall be submitted to the Office of Procurement of the Albemarle County 
Department of Finance within 20 days of the time of the occurrence or beginning of the work upon 
which the claim is based; provided, however, if such damage is deemed certain in the opinion of 
the Contractor to result from its acting on an order from the County, it shall immediately take 
written exception to the order.  For purposes of this provision, “claim” shall include, without 
limitation, any request for an increase in the Agreement price or time and any request for equitable 
adjustment. Submission of a notice of claim as specified shall be mandatory, and failure to submit 
such notice shall be a conclusive waiver to such claim for damages or other relief by the Contractor. 
Neither an oral notice or statement, nor an untimely notice or statement will be sufficient to satisfy 
the requirements herein.  The County will review the claim and render a final decision in writing 
within thirty (30) days of receipt of Contractor’s written request for a final decision.  Such decision 
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shall be final and binding to the fullest extent allowed by law. 
 

28. Claims for Extra Compensation:  If Contractor encounters work and services not included in this 
Agreement or any supplement thereto but which in the opinion of Contractor is necessary for the 
successful completion of the Agreement and requires extra compensation, Contractor shall, before 
it begins the work on which it bases its claim, promptly notify the Office of Procurement of the 
Albemarle County Department of Finance in writing of its intention to perform the work and to 
make claim for extra compensation.  Notification by Contractor under the terms of this paragraph 
shall not be construed as proving the validity of the claim.  No claim for extra compensation will 
be filed or considered unless notification is given as herein set forth.  Upon notification, the County 
shall promptly review any claim for extra compensation.  If a claim is accepted by the County, it 
shall be paid as extra work in accordance with the terms of a supplemental agreement executed by 
the parties before such work is begun. The amounts claimed as extra compensation by Contractor 
shall be separately itemized, become a part of the claim, and serve as documentation thereto.  The 
amounts itemized shall be in sufficient detail to enable the County to analyze the need for the extra 
work and the costs claimed for the work. 
 

29. Payments to Subcontractors:   In accordance with Virginia Code Section 2.2-4354 of the Virginia 
Public Procurement Act, the Contractor shall make payment to all subcontractors, as defined in the 
Code, within seven (7) days after receipt of payment from the County; or, shall notify the County 
and the subcontractor in writing of the intention to withhold all or part of the amount due with the 
reason for nonpayment.  In the event payment is not made as noted, the Contractor shall pay interest 
at the rate of one percent (1%) per month unless otherwise provided in the contract to the 
subcontractor on all amounts that remain unpaid after seven (7) days except for the amounts 
withheld as provided herein.  These same requirements shall be included in each subcontract and 
shall be applicable to each lower-tier subcontractor.  The Contractor shall provide the County with 
its social security number or federal taxpayer identification number prior to any payment being 
made under this Agreement. 

 
30. Insurance:  Contractor agrees to secure and maintain in full force and effect at all times during the 

term of this Agreement, the following policies of insurance: 
A. Workers' Compensation Insurance of not less than $1,000,000. 
B. Comprehensive General Liability Insurance, including contractual liability and products 

and completed operations liability coverages, in an amount not less than one million dollars 
($1,000,000) combined single limits (CSL).   

C. Automobile Liability Insurance including coverage for non-owned and hired vehicles in an 
amount not less than one million dollars ($1,000,000) combined single limits (CSL). 

D. Umbrella Liability Coverage, of not less than $1,000,000,must be follow form and go over 
the underlying general liability, commercial auto and employer’s liability policies. 
 

All policies of insurance required herein shall be written by insurance companies licensed to 
conduct the business of insurance in Virginia and acceptable to the County, and shall carry the 
provision that the insurance will not be cancelled or materially modified without thirty days (30) 
prior written notice to the County.  In certain cases, where coverage is unavailable through licensed 
carriers, certificates of insurance written by a Surplus Lines Carrier authorized by the Virginia State 
Corporation Commission to transact the business of insurance in Virginia and acceptable to the 
County may be approved.  Contractor shall furnish the County with certificate of insurance showing 
Contractor’s compliance with the foregoing requirements. 

 
For all insurance coverage except Workers’ Compensation and Professional Liability, the School 
Board and its officers, employees, agents and volunteers must be named as additional insureds and 
shall be so endorsed to the policy or policies. 

 
31. Payment/Performance Bonds: Contractor shall furnish to the County a payment bond and a 

2022-IFB-3120233 Page 34 of 100



    

        
  

performance bond in conformity with Va. Code § 2.2-4337 and/or 2.2-4339 each payable to the 
County and each in the sum of the Agreement amount.  The performance bond shall be conditioned 
upon the faithful performance of the Agreement in strict conformity with the terms and conditions 
of the Agreement, and the payment bond shall be conditioned upon the prompt payment for all such 
material furnished or labor supplied or performed in the prosecution of the work.  Each of the bonds 
shall be executed by one or more surety companies selected by Contractor which are licensed and 
legally authorized to conduct the business of insurance, including surety, within the 
Commonwealth of Virginia. 
 

32. School Contractor Certification:  Pursuant to Virginia Code Section 22.1-296.1, Contractor and 
agrees and certifies by his signature below that any and all persons who will provide services for 
or on behalf of the Contractor on public school property have not been convicted of a felony; any 
offense involving the sexual molestation, physical or sexual abuse or rape of a child; or any offense 
for which registration is required as defined in Virginia Code Section 9.1-902.  Contractor hereby 
agrees that this Certification shall be binding throughout the contract term and that it will provide 
immediate notice to the County of Albemarle and the Albemarle County of any event that renders 
this certification untrue.   

 
Contractor hereby acknowledges that any person making a materially false statement regarding any 
such offense shall be guilty of a class 1 misdemeanor and, upon conviction, the fact of such 
conviction shall be grounds for the revocation of this Agreement and, when relevant, the revocation 
of any license required to provide such services. 

 
 

COUNTY'S ACCEPTANCE CONTRACTOR'S ACCEPTANCE 
County of Albemarle, Virginia «Company» 

  
  

SIGNATURE                             1 SIGNATURE             1  
  
  
NAME (type/print)_Allison McNally                        NAME (type/print)            1 
  
  
TITLE        Chief Procurement Officer                                                
1 

TITLE               1 

  
DATE                  1 
 

DATE               1 
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COVID-19 POLICIES FOR THE COUNTY OF ALBEMARLE

FACILITIES PLANNING & CONSTRUCTION PROJECTS
Effective October 22, 2020

For the most current recommendations and Executive Orders please refer to the following resources:

 Centers for Disease Control https://www.cdc.gov/coronavirus/2019-ncov/index.html

 Governors Executive Orders https://www.governor.virginia.gov/executive-actions/

 Albemarle County Emergency Order https://www.albemarle.org/Home/ShowDocument?id=5026

ALL CONTRACTORS SHALL SUBMIT A PROJECT SPECIFIC COVID-19 MITIGATION PLAN WHICH COMPLIES
WITH ALL FEDERAL, STATE AND LOCAL GOVERNMENT REQUIREMENTS AND RECOMMENDATIONS. THIS
PLAN MUST BE SUBMITTED TO THE COUNTY PROJECT MANAGER PRIOR TO BEGINNING ANY WORK.

The following are minimum plan requirements which been established per the CDC’s recommendations, the

Governor of Virginia, the County of Albemarle and/or Albemarle County Public Schools:

JOBSITE ENTRANCES
 If entering a County or School owned facility, then workers shall complete the posted Self Screening/ Risk

Assessment. Workers shall only use designated visitor entrances unless otherwise approved.

 For work outside County or School Owned facilities, the Contractor shall post and implement their own

screening procedure at all jobsite entrances.

 Contractor shall provide and post “Construction Work Area” signage at any jobsite entrances.

 Contractor shall provide hand washing station or alcohol-based hand sanitizer at all job site entrances.

 The best way to prevent illness is to avoid exposure to the virus so if a worker or their family member are

sick then they need to stay home and immediately contact their Supervisor.

REPORTING
 Contractors shall report a diagnosis of COVID-19 to their local health district and the County Project

Manager within 24 hours. If the County Project Manager is unavailable, then contact the Chief of

Facilities Planning & Construction.

PERSONAL PROTECTIVE EQUIPMENT (PPE)
 Per the Albemarle County emergency ordinance, cloth face coverings must be worn in all indoor public

spaces and in all outdoor public spaces where 6’ of physical distancing is not able to be maintained.

 On school properties face coverings shall be worn in all outdoor spaces regardless of physical distancing

Bandanas, neck gaiters, scarves, and face shields without an underlying mask or acceptable face covering

are also not permitted.

SOCIAL DISTANCING
 All workers should practice social distancing, staying at least six (6) feet apart.

 Work requiring close contact with other workers or the public should be avoided. When possible evaluate

an alternative work plan or shifts to allow minimum physical distancing.

 Per the Albemarle County emergency ordinance, gatherings will be restricted to 50 persons, with limited

exceptions.

 Virtual meetings should be held in lieu of attending in person. If in-person meetings are needed, then hold

meetings outside or in open areas where possible.

SANITATION
 Daily cleaning of high touch jobsite surfaces with soap and water then use of a disinfectant shall be

performed per CDC guidelines. High touch surfaces include but are not limited to push / pull door

hardware, handrails, tabletops, light switches, toilets, faucets and sinks. Special care should be taken

when cleaning system and equipment control panels.

 If the Contractors employee or subcontractor has a confirmed diagnosis, then the Contractor shall be

responsible for all cleaning and disinfecting the facility per CDC guidelines.

ATTACHMENT I

2022-IFB-3120233 Page 36 of 100



ACPS FACILITIES COVID-19 SCREENING FOR EMPLOYEES & VISITORS 

PLEASE READ EACH QUESTION CAREFULLY AND SELECT THE ANSWER THAT APPLIES TO YOU.

In the past 48 hours, have you or has anyone in your household experienced any of the 
following symptoms: 

YES NO 
• fever (100°F or higher) or chills

• cough

• shortness of breath or difficulty
breathing

• fatigue

• muscle or body aches

• headache

• new loss of taste or smell

• sore throat

• congestion or runny nose

• nausea or vomiting

• diarrhea

In the past 14 days, have you been in close contact (within 6 feet for a total of 15 minutes 
or more over a 24-hour period) with someone with suspected or confirmed COVID-19? 

YES NO 

In the past 10 days, have you been diagnosed with or presumed positive for COVID-19? YES NO 

Are you isolating or quarantining because you may have been exposed to a person with 
COVID-19 or are worried that you may be sick with COVID-19? 

YES NO 

Are you or is anyone in your household currently waiting on the results of a COVID-19 
test? 

YES NO 

Did you answer NO to ALL QUESTIONS? Access to ACPS facilities APPROVED.

Did you answer YES to ANY QUESTION?
Access to ACPS facilities NOT APPROVED.
Please see page 2 for further instructions. 

Thank you for helping us protect you and others during this time. 
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THE SCREENING YOU COMPLETED INDICATES THAT 
YOU MAY BE AT INCREASED RISK FOR COVID-19. 

If you are not feeling well, we hope that you feel better soon!

HERE ARE INSTRUCTIONS FOR WHAT TO DO NEXT: 

If you are not already at home, 
please avoid contact with others 

and go straight home immediately. 

Monitor your symptoms and 
call your health care provider 

to determine if COVID-19 testing 
is recommended. 

If you are an employee, contact 
your supervisor to discuss options 

for telework and/or leave. 

Before going to a healthcare facility, please call and let them know that you may have an increased risk 
for COVID-19. In case of a life-threatening medical emergency, dial 911 immediately!

RETURNING TO WORK: GUIDANCE FOR EMPLOYEES 

If you have symptoms consistent with COVID-19, you should contact your health care provider or
seek COVID-19 testing. Do not return to work until you are cleared by a health care provider OR 
you receive a negative test result AND you have been fever-free for 24 continuous hours without the 
use of fever-reducing medications. If you do not contact your health care provider or seek testing, 
you must stay home until at least 10 days have passed from the onset of symptoms. If you test 
positive for COVID-19 and have symptoms, you should stay home until at least 10 days have passed
from the onset of symptoms AND you have been fever-free for 24 continuous hours without the use 
of fever-reducing medications AND respiratory symptoms have improved. If you test positive for 
COVID-19, but have no symptoms and remain asymptomatic, you should stay home until at least
10 days have passed since the positive test result. Employees should report a diagnosis of COVID-19 
to their supervisor as soon as possible. 

If you have a chronic medical condition or have received an alternate diagnosis from a health care 
provider that causes COVID-19-like symptoms and you need to access an ACPS facility within the
next few days, please call your school nurse or the ACPS COVID-19 Coordinator at 434-249-4625 to 
determine whether you can safely be granted access to an ACPS facility. 

If you have been in close contact with someone who has COVID-19, you should stay home and
self-quarantine for 14 days from the last day of exposure. If you are staying home pending the test 
result of a sick member of your household, you may return to work if the symptomatic person
receives a negative COVID-19 test result. 

If you develop symptoms during quarantine, you should obtain a COVID-19 test at the provider of
your choice or contact the health department for assistance. Symptomatic employees awaiting 
COVID-19 test results must not report to work. 

This screening tool was developed by the Centers for Disease Control and Prevention (CDC) and adapted for use by 
Albemarle County Public Schools. For information about COVID-19 and basic instructions to prevent the spread of 
disease, visit the CDC’s COVID-19 website at: https://www.cdc.gov/covid19 

1 2 3 
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ATTACHMENT J 

Bid Receipt and Bid Reading Procedures 
December 6, 2021 

IFB# 2022-IFB-3120233 

In light of the State of Emergency declared by the Commonwealth and the County of Albemarle, and in accordance 
with the Governor’s Executive Order Number Fifty-One, the following modifications to Albemarle County 
Purchasing Procedures shall be in effect for the duration of the emergency conditions: 

1. Paper bids shall be prepared as usual and shall be delivered to the County Office Building at 401 McIntire Road, 
Charlottesville, VA 22902.  Bids will be received in a secure manner and will be stored in such manner as to keep them in 
a secure status.

2. A secure lock box will be available, at the exterior of the County Office Building, at the front Visitors Entrance, and will 
be labeled Vendor/Contractor Bids or Proposals Only.  Bids shall be placed in this box, prior to the established due date 
and time for each solicitation.  It is the Offeror’s responsibility to ensure that bids are received prior to the established bid 
due date and time.

3. Bids will be received in the lockbox until 3:00 pm, December 6, 2021.  Any further bids received will be ruled as late 
bids and will be retained un-opened.  Late bids will not be considered.  If you have any difficulty utilizing the lockbox 
please call the Purchasing Office, at 434-296-5854.

4. Virtual bid readings will be held after the bid receipt deadline.  At the appointed time as noted below, the bids will be 
virtually opened and read aloud by Purchasing personnel.  Public attendance at the Bid Reading will be by virtual 
attendance.

5. The bids shall be examined for conformance of all requirements of the solicitation including a signature, acknowledgement 
of addenda, and presence of a bid bond, when required.  At the conclusion of the reading of the bids, Purchasing staff will 
complete the due diligence to examine bids for determination of complete responsiveness and vendor responsibility and 
additional information, including the bid tabulation, will be provided as it becomes available.

6. On December 6, 2021 at 3:30pm, the Virtual Bid Reading may be attended through the following Go-to Meeting link:

________________________________________________________________________________ 

Microsoft Teams meeting
Join on your computer or mobile app 
Click here to join the meeting  
Or call in (audio only)  
+1 540-613-8851,,869660534#   United States, Roanoke
Phone Conference ID: 869 660 534#
Find a local number | Reset PIN
Learn More | Meeting options
________________________________________________________________________________ 
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 1. DEFINITIONS 
 

Whenever used in these Construction Contract General Conditions (“General Conditions”) or in the 
Contract Documents, the following terms have the meanings indicated, which are applicable to both the 
singular and plural and the male and female gender thereof: 

 
Architect, Engineer, Architect/Engineer or A/E:  The term used to designate the Architect and/or the 
Engineer that contracts with the Owner to provide the Architectural and Engineering services for the 
Project.  The A/E is a separate contractor and not an agent of the Owner.  The term includes any associates 
or consultants employed by the A/E to assist in providing the A/E services. 

 
Beneficial Occupancy:  The condition after Substantial Completion but prior to Final Completion of the 
Project at which time the Project, or portion thereof, is sufficiently complete and systems operational such 
that the Owner could, after obtaining necessary approvals and certificates, occupy and utilize the space 
for its intended use.  Guarantees and warranties applicable to that portion of the Work begin on the date 
the Owner accepts the Project, or a portion thereof, for such Beneficial Occupancy, unless otherwise 
specified in the Supplemental General Conditions or by separate agreement. 

 
Building Permit:  See “Permit” below.  

 
Change Order:  A document (Form AC-11) issued on or after the effective date of the Contract Between 
Owner and Contractor (Form AC-9) which is agreed to by the Contractor and approved by the Owner, 
and which authorizes an addition, deletion or revision in the Work, including any adjustment in the 
Contract Price and/or the Contract Completion Date.  A Change Order once signed by all parties, with the 
exception of a Unilateral Change Order that is only signed by the Owner, is incorporated into and becomes 
a part of the Contract. 

 
Claim:  A demand or assertion by one of the parties seeking, as a matter of right, adjustment or 
interpretation of Contract terms, payment of money, extension of time or other relief with respect to the 
terms of the Contract.   The term “claim” also includes other disputes and matters in question between the 
Owner and Contractor arising out of or relating to the Contract.  Claims must be made by written notice.  
The responsibility to substantiate claims shall rest with the party making the claim. 

 
Code of Virginia:  1950 Code of Virginia as amended.  Sections of the Code referred to herein are noted 
by §xx-xx. 

 
Construction:  The term used to include new construction, reconstruction, renovation, restoration, major 
repair, demolition and all similar work upon buildings and ancillary facilities, including any draining, 
dredging, excavation, grading or similar work upon real property. 

 
Contract:  The Contract Between Owner and Contractor, Form AC-9, hereinafter referred to as the 
Contract. 

 
Contract Completion Date:  The date by which the Work must be substantially complete.  The Contract 
Completion Date is customarily established in the Notice To Proceed, based on the Time for Completion. 
In some instances, however, the Contract contains a mandatory Contract Completion Date, which shall 
be stated in the Invitation for Bid or Request for Proposal, as applicable. 
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Contract Documents:  The Contract Between Owner and Contractor (Form AC-9) signed by the Owner 
and the Contractor and any documents expressly incorporated therein.  Such incorporated documents 
customarily include the bid submitted by the Contractor, these General Conditions, any Supplemental 
General Conditions, any Special Conditions, the plans and the specifications, and all modifications, 
including addenda and subsequent Change Orders. 

 
Contract Price:  The total compensation payable to the Contractor for performing the Work, subject to 
modification by Change Order. 

 
Contractor:  The person with whom the Owner has entered into a contractual agreement to do the Work. 
 
Date of Commencement: The date as indicated in the written Notice to Proceed or a date mutually agreed 
to between the Owner and Contractor in writing. 

 
Day(s):  Calendar day(s) unless otherwise noted. 

 
Defective:  An adjective which, when modifying the word Work, refers to Work that is unsatisfactory, 
faulty, deficient, does not conform to the Contract Documents or does not meet the requirements of 
inspections, standards, tests or approvals required by the Contract Documents, or Work that has been 
damaged prior to the A/E’s recommendation of final payment (unless responsibility for the protection 
thereof has been assumed by Owner at Substantial Completion or Beneficial Occupancy). 

 
Drawing:  A page or sheet of the Plans which presents a graphic representation, usually drawn to scale, 
showing the technical information, design, location, and dimensions of various elements of the Work. The 
graphic representations include, but are not limited to, plan views, elevations, transverse and longitudinal 
sections, large and small scale sections and details, isometrics, diagrams, schedules, tables and/or pictures. 

 
Emergency:  Any unforeseen situation, combination of circumstances, or a resulting state that poses 
imminent danger to health, life or property. 

 
Field Order:  A written order issued by the A/E or Owner which clarifies or explains the plans or 
specifications, or any portion or detail thereof, without changing the design, the Contract Price, the Time 
for Completion or the Contract Completion Date. 

 
Final Completion Date:  The date of the Owner’s acceptance of the Work from the Contractor upon 
confirmation from the Architect/Engineer and the Contractor that the Work is totally complete in 
accordance with Section 43(b). 
 
Final Payment:  The final payment that the Contractor receives pursuant to the applicable provisions of 
Section 36, except in the event no final payment is made due to termination of the Contract under either 
Sections 40 or 41.  In the event of a termination for cause under Section 40, the Final Payment shall be 
when the termination became effective.  In the event of a termination for convenience under Section 41, 
the Final Payment shall be either the payment of compensation for termination that the Contractor receives 
according to the provisions of Subsection 41, or the Owner’s determination that no compensation for 
termination is due the Contractor under Subsection 41, as the case may be. 
 
Float:  The excess time included in a construction schedule to accommodate such items as inclement 
weather and associated delays, equipment failures, and other such unscheduled events. It is the 
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contingency time associated with a path or chain of activities and represents the amount of time by which 
the early finish date of an activity may be delayed without impacting the critical path and delaying the 
overall completion of the Project.  Any difference in time between the Contractor’s approved early 
completion date and the Contract Completion Date shall be considered a part of the Project float. 
 
Float, Free:  The time (in days) by which an activity may be delayed or lengthened without impacting 
upon the start day of any activity following in the chain. 

 
Float, Total:  The difference (in days) between the maximum time available within which to perform an 
activity and the duration of an activity.  It represents the time by which an activity may be delayed or 
lengthened without impacting the Time for Completion or the Contract Completion Date. 

 
Notice:  All written notices, including demands, instructions, claims, approvals and disapprovals, required 
or authorized under the Contract Documents.  Any written notice by either party to the Contract shall be 
sufficiently given by any one or combination of the following, whichever shall first occur:  (1) delivered 
by hand to the last known business address of the person to whom the notice is due; (2) delivered by hand 
to the person’s authorized agent, representative or officer wherever they may be found; or (3) enclosed in 
a postage prepaid envelope addressed to such last known business address and delivered to a United States 
Postal Service official or mailbox.  Notice is effective upon such delivery.  All notices to the Owner should 
be directed to the Project Manager. 

 
Notices transmitted by Facsimile (Fax) or Email are acceptable for the Project.  If faxed, Notices shall be 
transmitted to the Fax number listed in the Contract and shall have a designated space for the Fax Notice 
recipient to acknowledge his receipt by authorized signature and date.  The Fax Notice with authorized 
signature acknowledging receipt shall be Faxed back to the sender.  If emailed, Notices shall be 
transmitted to the email address listed in the Contract.  The Email Notice recipient shall acknowledge 
receipt by emailing back to the sender and responding to the Emailed Notice.  Notice shall be effective 
upon the date of acknowledgment of the Faxed or Emailed Notice or the date of delivery, whichever 
occurs first. 

 
Notice to Proceed:  A written notice given by the Owner to the Contractor (with a copy to A/E) fixing 
the date on which the Contract time will commence for the Contractor to begin the prosecution of the 
Work in accordance with the requirements of the Contract Documents.  The Notice to Proceed will 
customarily identify a Contract Completion Date. 

 
Owner:  County of Albemarle, Virginia and/or The County School Board of Albemarle County, Virginia. 

 
Permit:  The term “permit” as used herein shall mean any and all permits required to comply with local,  
state, and federal codes or laws (including but not limited to building permit, erosion and sediment control 
permit, and any other permit required by state, federal, and local jurisdictions). 
 
Person:  This term includes any individual, corporation, partnership, association, company, business, 
trust, joint venture, or other legal entity. 

 
Plans:  The term used to describe the group or set of project-specific drawings and/or Architect/Engineer 
sketches which are included in the Contract Documents. 
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Project:  The term used instead of the specific or proper assigned title of the entire undertaking which 
includes, but is not limited to, the “Work” described by the Contract Documents. 

 
Project Inspector:  One or more persons and/or firms employed by the Owner to inspect the Work for 
the Owner and/or to document and maintain records of activities at the Site to the extent required by the 
Owner. The scope of the Project Inspector’s authority with respect to the Contractor is limited to that 
indicated in Section 16(e) and (f). 
 
Project Manager:  The Project Manager as used herein shall be the Owner’s designated representative 
on the Project.  The Project Manager shall be the person through whom the Owner generally conveys 
written decisions and notices.  All notices due the Owner and all information  required to be conveyed to 
the Owner shall be conveyed to the Project Manager.  The Owner may change the Project Manager from 
time to time and may, in the event that the Project Manager is absent, disabled or otherwise temporarily 
unable to fulfill his duties, appoint an interim Project Manager. 
 
Provide:  Shall mean furnish and install ready for its intended use. 
 
Schedule of Values: The schedule prepared by the Contractor and acceptable to the Owner which 
indicates the value of that portion of the Contract Price to be paid for each trade or major component of 
the Work. 
 
Site:  Shall mean the location at which the Work is performed or is to be performed. 

  
Special Conditions:  Provisions of a contract that are specific to the project under consideration and do 
not fall under General Conditions or Supplemental General Conditions. 

 
Specifications:  That part of the Contract Documents containing the written administrative requirements 
and the technical descriptions of materials, equipment, construction systems, standards, and workmanship 
which describe the proposed Work in sufficient detail and provide sufficient information for the Code 
Official to determine code compliance and for the Contractor to perform the Work.  (The General 
Conditions, any Supplemental General Conditions, Special Conditions, various bidding information and 
instructions, and blank copies of various forms to be used during the execution of the Work are usually 
bound with the Specifications.) 

 
Subcontractor:  A person having a direct contract with Contractor or with any other Subcontractor for 
the performance of the Work.  Subcontractor includes any person who provides on-site labor but does not 
include any person who only furnishes or supplies materials for the Project. 

 
Submittals:  All shop, fabrication, setting and installation drawings, diagrams, illustrations, schedules, 
samples, and other data required by the Contract Documents which are specifically prepared by or for the 
Contractor to illustrate some portion of the Work and all illustrations, brochures, standard schedules, 
performance charts, instructions, diagrams and other information prepared by a Supplier and submitted 
by the Contractor to illustrate material or equipment conformance of some portion of the Work with the 
requirements of the Contract Documents. 

 
Substantial Completion:  The condition when the Owner agrees that the Work, or a specific portion 
thereof, is sufficiently complete, in accordance with the Contract Documents, so that it can be utilized by 
the Owner for the purposes for which it was intended.  The Owner at its sole discretion may, after 
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obtaining the necessary approvals and certificates, take Beneficial Occupancy at this time or choose to 
wait to occupy until after Final Completion is achieved. 

 
Supplemental General Conditions:  That part of the Contract Documents which amends or supplements 
the General Conditions. 

 
Supplier:  A manufacturer, fabricator, distributor, materialman or vendor who provides material for the 
Project but does not provide on-site labor. 

 
Time for Completion:  The number of consecutive calendar days following the issuance of the Notice to 
Proceed which the Contractor has to substantially complete all Work required by the Contract.  When the 
Notice to Proceed is issued, it states a Contract Completion Date, which has been set by the Owner based 
on the Time for Completion. 

 
Underground Facilities:  All pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels 
or other such facilities or attachments, and any encasements containing such facilities which are or have 
been installed underground to furnish any of the following services or materials:  electricity, gases, steam, 
liquid petroleum products, telephone or other communications, cable television, sewage and drainage 
removal, traffic or other control systems or water. 

 
Unilateral Change Order:  A Change Order from the Owner directing the Contractor to proceed with 
work within the scope of the contract which may be undefined or for which there is no agreement on the 
cost or time associated with the work. 
 
Work:  The services performed under this Contract including, but not limited to, furnishing labor, and 
furnishing and incorporating materials and equipment into the construction.  The Work also includes the 
entire completed construction, or the various separately identifiable parts thereof, required to be  provided 
under the Contract Documents or which may reasonably be expected to be provided as part of a complete, 
code compliant and functioning system for those systems depicted in the plans and specifications. 

 

 2. CONTRACT DOCUMENTS 
 

(a) The Contract Between Owner and Contractor (AC-9), the Standard Performance Bond (AC-10), the 
Standard Labor and Material Payment Bond (AC-10.1), the Schedule of Values and Certificate for 
Payment (AC-12), the Affidavit of Payments of Claims (AC-13), the Contractor’s Certificate of 
Substantial Completion (AC-13.2a), and the Contractor’s Certificate of Completion (AC-13.2) 
issued by the County of Albemarle are forms incorporated in these General Conditions by reference 
and are made a part hereof to the same extent as though fully set forth herein.  They must be used by 
the Contractor for their respective purposes. 

 
(b) All time limits stated in the Contract Documents, including but not limited to the Time for 

Completion of the Work, are of the essence of the Contract. 
 
(c) The Contract Between Owner and Contractor shall be signed by the Owner and the Contractor in as 

many original counterparts as may be mutually agreed upon, each of which shall be considered an 
original. 
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(d) Anything called for by one of the Contract Documents and not called for by the others shall be of 
like effect as if required or called for by all, except that a provision clearly designed to negate or alter 
a provision contained in one or more of the other Contract Documents shall have the intended effect.  
In the event of conflicts among the Contract Documents, the Contract Documents shall take 
precedence in the following order:  the Contract Between Owner and Contractor; the Special 
Conditions; the Supplemental General Conditions; the General Conditions; the specifications with 
attachments; and the plans. 

 
(e) If any provision of this Contract shall be held invalid by any court of competent jurisdiction, such 

holding shall not invalidate any other provision. 
 
(f) All correspondence, invoices, memoranda, submittals and other documents related to this Project 

whether generated by the Owner, the A/E, the Contractor or others should be identified at the 
beginning of the document with the Project Title shown in the Contract.  Additional identification 
such as a job number, purchase order number or such may also be shown at the Owner’s option. 

 

 3. LAWS, REGULATIONS AND PERMITS 
 

(a) The Contractor shall comply with all laws, ordinances, rules, regulations and lawful orders of any 
public authority bearing on the performance of the Work and shall give all notices required thereby. 
The Contractor shall assure that all Subcontractors and tradesmen who perform Work on the project 
are properly licensed by the Department of Professional and Occupational Regulation as required by 
Title 54.1, Chapter 11, Articles 1 and 3, Code of Virginia, and by applicable regulations. 

 
(b) This Contract and all other contracts and subcontracts are subject to the provisions of Articles 3 and 

5, Chapter 4, Title 40.1, Code of Virginia, relating to labor unions and the “right to work.”  The 
Contractor and its Subcontractors, whether residents or nonresidents of the Commonwealth, who 
perform any Work related to the Project shall comply with all of the said provisions. 

 
(c) IMMIGRATION REFORM AND CONTROL ACT OF 1986:  By signing this Contract, the 

Contractor certifies that it does not and will not during the performance of this Contract violate the 
provisions of the Federal Immigration Reform and Control Act of 1986, which prohibits employment 
of illegal aliens. 

 
(d) The provisions of all rules and regulations governing safety as adopted by the Safety Codes 

Commission of the Commonwealth of Virginia and as issued by the Department of Labor and 
Industry under Title 40.1 of the Code of Virginia shall apply to all Work under this Contract.  
Inspectors from the Department of Labor and Industry shall be granted access to the Work for 
inspection without first obtaining a search or administrative warrant. 

 
(e) Building Permit:  The Virginia Uniform Statewide Building Code applies to the Work and is 

administered by the local Building Official.  The Building Permit will be obtained by the Contractor 
and paid for by the Owner.  All other permits, local license fees, business fees, taxes, or similar 
assessments shall be obtained and paid for by the Contractor.  See Section 25 for utility connection 
fees and services. 
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(f) The Contractor shall include in each of its subcontracts a provision requiring each Subcontractor to 
include or otherwise be subject to the same payment and interest requirements in Subsections (a), 
(b), and (c) of Section 37 of these General Conditions with respect to each lower-tier Subcontractor 
and Supplier. 

 
(g) The Contractor, if not licensed as an asbestos abatement contractor in accordance with §54.1-514, 

Code of Virginia, shall have all asbestos-related Work performed by subcontractors who are duly 
licensed as asbestos contractors for the Work required. 

 
(h) Lead-Based Paint Activities:  If the Contract Documents indicate that lead-based paint is present on 

existing materials, components, or surfaces, the Contractor shall conform to the following: 
 

(1) The requirements set forth in 59 Federal Register 45,872 (September 2, 1994) Proposed Rule 
- Lead; Requirements for Lead-based Paint Activities (Proposed Rules) in selecting and 
performing the means, methods and procedures for performing the Work.  This includes, but 
is not limited to, training of personnel, lead abatement, encapsulation of lead containing 
materials, removal and handling of lead containing materials, and methods of disposal.  When 
the Final Rule, to be codified at 40 CFR 745, supersedes the Proposed Rule, the Contractor 
shall be responsible for conforming to the Final Rule, as of the effective date set forth therein. 

 
(2) The requirements for employee protection contained in 29 CFR Part 1926, Subpart D, and the 

requirements for record-keeping contained in 29 CFR Part 1910. 
 

(3) The Virginia Department of Labor and Industry’s (DLI) Emergency Regulation published in 
the May 27, 1996 Virginia Register, requiring, among other things, that a permit be issued to 
the lead abatement contractor, or any subsequent regulation issued by DLI. 

 
(i) If the Contractor violates laws or regulations that govern the Project, the Contractor shall take prompt 

action to correct or abate such violation and shall indemnify and hold the Owner harmless against 
any fines and/or penalties that result from such violation.  To the extent that such violation is the 
result of negligence or other actionable conduct of the Contractor, the Contractor shall indemnify 
and hold the Owner harmless against any third party claims, suits, awards, actions, causes of action 
or judgments, including but not limited to attorney’s fees and costs incurred thereunder, that result 
from such violation.  

 
(j) Land Disturbance Activities: If the Work includes any land disturbing activities, the Contractor shall 

be responsible for obtaining an Albemarle County Land Disturbance Permit. The Contractor shall 
have an individual certified by the Department of Conservation and Recreation (DCR) as a 
Responsible Land Disturber (RLD) on the project site at all times during the construction project 
where land is being disturbed in accordance with §10.1-563, Code of Virginia.  

 
All construction activities involving land disturbances equal to or exceeding ten thousand (10,000) 
square feet must be covered by a Virginia Stormwater Management Program (VSMP) permit 
approved and issued by the County in accordance with the County of Albemarle’s Water Protection 
Ordinance.  The Owner is responsible for securing permit coverage for all applicable land disturbing 
activities performed, including within any easements that directly relate to the construction site 
activity.  The Contractor shall sign a certification statement to comply with all conditions of the 
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permit, shall accept assignment as the responsible party prior to issuance of the Land Disturbance 
Permit, and shall sign all Responsible Land Disturber (RLD) forms. 

 
The Contractor shall be responsible for securing permit coverage for support facilities that are not 
located within the project limits of disturbance. The Contractor shall be responsible for all costs to 
obtain permit coverage for all support facilities (both on-site and off-site) not included in the 
construction plans or contract documents for the project. The Owner will not be responsible for any 
inconvenience, delay, or loss experienced by the Contractor as a result of his failure to gain access 
to any support facility areas at the time contemplated. 
 

(k) Environmental Permitting: The Contractor shall sign a certification to comply with all conditions of 
any environmental permits required for the project (e.g. wetland or stream mitigation permit, 
floodplain development permit, etc.). The Contractor shall adhere to any time-of-year restriction 
conditions as required by state and federal permitting agencies. No in-stream work shall be permitted 
during in-stream time-of-year restrictions. 
 

(l) Virginia Department of Transportation (VDOT) Land Use Permit: The Contractor shall be 
responsible to obtain a VDOT Land Use Permit for projects requiring such permit. The Contractor 
shall be responsible for all costs associated with obtaining such permit. 
 

(m) The Contractor is responsible for ensuring that all permits required to perform the work are obtained 
and that all conditions of those permits are met throughout the duration of the project. 

 

 4. NONDISCRIMINATION 
 

(a) §2.2-4311 of the Code of Virginia shall be applicable.  It provides as follows: 
 

“1. During the performance of this Contract the Contractor agrees as follows: 
 

(a) The Contractor will not discriminate against any employee or applicant for 
employment because of race, religion, color, sex, national origin, age, disability, or 
other basis prohibited by state law relating to discrimination in employment, except 
where there is a bona fide occupational qualification reasonably necessary to the 
normal operation of the Contractor.  The Contractor agrees to post in conspicuous 
places, available to employees and applicants for employment, notices setting forth 
the provisions of this nondiscrimination clause. 

 
(b) The Contractor, in all solicitations or advertisements for employees placed by or on 

behalf of the Contractor, will state that such Contractor is an equal opportunity 
employer. 

 
(c) Notices, advertisements and solicitations placed in accordance with federal law, rule 

or regulation shall be deemed sufficient for the purpose of meeting the requirements 
of this section. 
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2. The Contractor will include the provisions of the foregoing paragraphs (a), (b) and c) in 
every subcontract or purchase order of over ten thousand dollars ($10,000), so that the 
provisions will be binding upon each Subcontractor or vendor.” 

 
(b) Where applicable, the Virginians with Disabilities Act and the Federal Americans with Disabilities 

Act shall apply to the Contractor and all Subcontractors. 
 

 5. PROHIBITION OF ALCOHOL AND OTHER DRUGS 
 

(a) §2.2-4312 of the Code of Virginia shall be applicable.  It provides as follows: 
 

“During the performance of this contract, the contractor agrees to (i) provide a drug-free workplace 
for the contractor’s employees; (ii) post in conspicuous places, available to employees and 
applicants for employment, a statement notifying employees that the unlawful manufacture, sale, 
distribution, dispensation, possession, or use of a controlled substance or marijuana is prohibited in 
the contractor’s workplace and specifying the actions that will be taken against employees for 
violations of such prohibition; (iii) state in all solicitations or advertisements for employees placed 
by or on behalf of the contractor that the contractor maintains a drug-free workplace; and (iv) 
include the provisions of the foregoing clauses in every subcontract or purchase order of over 
$10,000, so that the provisions will be binding upon each subcontractor or vendor.  For the 
purposes of this section, “drug-free workplace” means a site for the performance of work done in 
connection with a specific contract awarded to a contractor in accordance with this chapter, the 
employees of whom are prohibited from engaging in the unlawful manufacture, sale, distribution, 
dispensation, possession or use of any controlled substance or marijuana during the performance of 
the contract.” 

 
(b) The Contractor shall also establish, maintain and enforce policies which prohibit the following acts 

by all Contractor, Subcontractor and Supplier personnel at the Site: 
 

1. the manufacture, distribution, dispensation, possession, or use of alcohol, marijuana or other 
drugs, except possession and medically prescribed use of prescription drugs; and 

 
2. the impairment of judgment or physical abilities due to the use of alcohol, marijuana or other 

drugs, including impairment from prescription drugs. 
 

 6. TIME FOR COMPLETION 
 

(a) The Time for Completion shall be designated by the Owner on the Invitation for Bids, Request for 
Proposals or other prebid/proposal documents.  In some instances, the Time for Completion may be 
stated on the Invitation for Bids, Request for Proposals or other prebid/pre-proposal document in the 
form of a Contract Completion Date.  The Work must be substantially completed by the Time for 
Completion or the Contract Completion Date.  Unless otherwise specified, the Contractor shall 
achieve Final Completion within thirty (30) days after the date of Substantial Completion.  

 
(b) The Time for Completion shall be stated in the Contract Between Owner and Contractor and shall     

become a binding part of the Contract upon which the Owner may rely in planning the use of the 
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facilities to be constructed and for all other purposes.  If the Contractor fails to substantially complete 
the Work within the Time for Completion or Contract Completion Date, as set forth in the Contract, 
he shall be subject to payment of actual damages incurred by the Owner or liquidated damages, if 
provided for in the Contract. 

(c) The Contractor, in submitting his bid, acknowledges that he has taken into consideration normal
weather conditions.  The listing below defines the monthly anticipated days of adverse weather for
each month and is based upon NOAA climatological data for Charlottesville, Virginia.  Adverse
weather days shall be days of actual precipitation of 0.10 inch or greater.

Jan*   Feb*   Mar*   Apr   May   June   July   Aug   Sep   Oct   Nov   Dec* 
     6       6          7          6      8        6        8        8       6        5       5       6 

* In addition to the anticipated days of adverse weather noted above, the Contractor must include
one day of adverse weather impact (snow, ice, mud) for each day of actual adverse weather during
the months of January, February, March, and December.

The anticipated days provided above will constitute the baseline for adverse weather time 
evaluations.   

For projects  not involving buildings, throughout the portion of the contract from the date of Notice 
to Proceed until the project is substantially complete, actual adverse weather days are to be recorded 
by the Contractor and verified by the A/E each month.   

For projects involving buildings, throughout the portion of the contract from the date of Notice to 
Proceed until the building is “dried in”, actual adverse weather days are to be recorded by the 
Contractor and verified by the Architect each month.  The building shall be considered “dried in” 
when the exterior block walls or stud and sheathing walls are in place, and a temporary (or 
permanent) roof is in place.  Upon determination by the Owner and Architect that the building is in 
fact dried in, requests for additional time due to weather delays will not be accepted for any work 
within the building footprint. 

The total anticipated adverse weather days for the project shall be the sum of all the monthly days 
for each month from the date of Notice to Proceed until the project is substantially complete, or until 
the date the building is to be “dried in”, according to the Contractor’s schedule. 

If the total number of actual adverse weather days plus adverse weather impact days exceeds the 
anticipated adverse weather days determined above, the excess days may be used as a basis to 
determine whether a Contractor is entitled to a time extension.  The adverse weather must have 
prevented work for fifty percent (50%) or more of the Contractor’s work day and delayed work 
critical to the timely completion of the project. 

The Contractor’s schedule must indicate the critical (path) work and must reflect the above 
anticipated adverse weather days for all weather dependent activities. 

(1) The extension requested must be supported by a delay in completion of the entire Project
shown on the critical path of the accepted CPM Schedule or the approved bar graph schedule
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required for the Project.  Extensions will be granted only for delays in completion of the 
Project, not for that portion of any delay which consumes only “float” time. 

    
(2) A request for extension of time based on abnormal weather must be made in writing within 

ten (10) calendar days of the completion of the calendar month during which abnormal weather 
is claimed at the Site. 

 
(3) All of the evidence and data supporting the request (including both historical data and the 

recordings at the Site during the time of delay) must be furnished to the Owner before any 
consideration will be given to the request.  That supporting data shall be submitted by the end 
of the calendar month following the month for which the request is made. Time extensions for 
adverse weather related days granted by the Owner will extend the Contract Completion Date 
but will not include additional compensation to the Contractor.  Weather-related time 
extension(s) shall not be compensable.  

 
(d) The Contractor represents and agrees that he has taken into account in his bid the requirements of 

the bid documents, local conditions, availability of materials, equipment, and labor, and any other 
factors which may affect the performance of the Work.  The Contractor agrees and warrants that he 
will achieve Substantial Completion of the Work to allow the Owner to have Beneficial Occupancy 
not later than the Time for Completion or Contract Completion Date.  The Contractor agrees and 
warrants that he will achieve Final Completion of the Work (the entire completion of all Work, 
including “punch list” items), not later than the number of days as specified in the Contract 
Documents  after achieving Substantial Completion. 

 

 7. CONDITIONS AT SITE 
 

(a) The Contractor and its Subcontractors shall have visited the Site prior to bidding or submitting a bid 
or proposal and are totally responsible for having ascertained pertinent local conditions such as 
location, accessibility and general character of the Site, and the character and extent of existing 
conditions, improvements and work within or adjacent to the Site.  It is understood that the Contractor 
accepts conditions at the site as of the date of its bid or proposal and no allowances will be made 
after award for any future error or negligence by Contractor or Subcontractors.  Claims, which result 
from the Contractor’s failure to do so, will be deemed waived. 

 
(b) If, in the performance of the Contract, hidden physical conditions of a building being modified are 

exposed revealing unusual or materially different conditions from those ordinarily encountered or 
inherent in work of this nature, or if subsurface or latent conditions at the Site are found which are 
materially different from those frequently present in the locality or from those indicated in the 
Contract Documents, the Contractor must report such conditions to the Owner and to the 
Architect/Engineer before the conditions are disturbed.  Upon such notice, or upon his own 
observation of such conditions, the Architect/Engineer shall promptly propose such changes in the 
Contract Documents as he finds necessary to conform to the different conditions.  Any change in the 
cost of the Work or additional time needed for completion must be requested pursuant to Sections 
38 and/or 42 of these General Conditions. 
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(c) If the Contractor, during the course of the Work, observes the existence of any material which he 
knows, should know, or has reason to believe is hazardous to human health, the Contractor shall 
promptly notify the Owner.  The Owner will provide the Contractor with instructions regarding the 
disposition of the material.  The Contractor shall not perform any Work involving the material or 
any Work causing the material to be less accessible prior to receipt of special instructions from the 
Owner. 

 

8. CONTRACT SECURITY 
 
(a) For Contracts with a value exceeding one hundred thousand dollars ($100,000), the Contractor shall 

deliver to the Owner or its designated representative, a Standard Performance Bond (Form AC-10) 
and a Standard Labor and Material Payment Bond (Form AC-10.1), each fully executed by the 
Contractor and one or more surety companies legally licensed to do business in Virginia and each in 
an amount equal to one hundred percent (100%) of the accepted bid.  The bonds shall identify the 
name and address of an attorney-in-fact who is appointed to act on behalf of the surety within the 
Commonwealth of Virginia.  The attorney-in-fact shall affix to the bond a certified and current copy 
of the power of attorney.  If more than one Surety executes a bond, each shall be jointly and severally 
liable to the Owner for the entire amount of the bond.  Sureties shall be selected by the Contractor, 
subject to approval by the Owner.  No payment on the Contract shall be due and payable to the 
Contractor until the bonds have been approved by the Owner.  The Standard Performance Bond and 
Standard Labor and Material Payment Bond will be held for one year after final acceptance of the 
Work or as described in the bond forms.  

 
(b) For the purposes of all Standard Labor and Material Payment Bonds entered into, the term 

“subcontractors” as used in §2.2-4337(A.2) of the Code of Virginia is interpreted to mean any 
contractors who participated in the prosecution of the Work undertaken by the Contractor (referred 
to in §2.2-4337(A.2) of the Code of Virginia as the “prime contractor”), whether such contractor had 
a direct contract with the Contractor (prime contractor) or whether there were one or more other 
intervening Subcontractors contractually positioned between it and the Contractor (prime 
contractor). 

 
(c) See §2.2-4338 of the Code of Virginia, for alternative forms of security for payment and/or 

performance bonds. 
 
(d) For contracts with a value of less than one hundred thousand dollars ($100,000), the Contractor will 

not be required to provide a Standard Performance Bond and a Standard Labor and Material Payment 
Bond as described above unless the Invitation for Bid or Request for Proposal states that such bonds 
will be required. 

 

 9. SUBCONTRACTS 
 

(a) The Contractor shall, as soon as practicable after the signing of the Contract and prior to 
commencement of Work, notify the Owner and Architect/Engineer in writing of the names of all 
Subcontractors proposed for the  Work and of such others as the Architect/Engineer may direct.  
Subcontractors whose names do not appear on the list must be approved by the Owner. Where the 
specifications establish qualifications or criteria for Subcontractors, manufacturers, or individuals 
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performing Work on the Project, the Contractor shall be responsible for ascertaining that those 
proposed meet the criteria or qualifications.  The Contractor shall not employ any Subcontractor that 
the Owner may, within a reasonable time, object to as unsuitable. Neither the Owner nor the 
Architect/Engineer shall direct the Contractor to contract with any particular Subcontractor unless 
provided in the specifications or Invitation for Bids or Request for Proposal. 

 
(b) The Owner may select a particular Subcontractor for a certain part of the Work and designate on the 

Invitation for Bids or Request for Proposal that the Subcontractor shall be used for the part of the 
Work indicated and that the Subcontractor has agreed to perform the Work for the subcontract 
amount stipulated on the bid or proposal form.  The Contractor shall include in his bid the amount 
stipulated by the Owner in the bid form.  In such case, the Contractor shall be responsible for that 
Subcontractor and its work and all scheduling and coordination associated with the work.  The 
Subcontractor shall be responsible to the Contractor for its work just as if the Contractor had selected 
the Subcontractor. 

 
(c) The Owner shall, on request, furnish to any Subcontractor, if practicable, the amounts of payments 

made to the Contractor, the Schedule of Values and Requests for Payment submitted by the 
Contractor and any other documentation submitted by the Contractor which would tend to show what 
amounts are due and payable by the Contractor to the Subcontractor. 

 
(d) The Contractor shall be fully responsible to the Owner for all acts and omissions of his agents and 

employees and all succeeding tiers of Subcontractors and Suppliers performing or furnishing any of 
the Work.  Nothing in the Contract Documents shall create any contractual relationship between 
Owner or Architect/Engineer and any such Subcontractor, Supplier or other person or organization, 
nor shall it create any obligation on the part of Owner or Architect/Engineer to pay for or to see to 
the payment of any moneys due any such Subcontractor, Supplier or other person or organization, 
except as may otherwise be required by law. 

 
(e) The Contractor shall be fully responsible for his invitees at the Site and for those of his 

Subcontractors, Suppliers, and their employees, including any acts or omissions of such invitee. 
 
(f) The Contractor agrees that he alone is responsible for all dealings with his Subcontractors and 

Suppliers, and their subcontractors, employees and invitee, including, but not limited to, the 
Subcontractors’ or Suppliers’ claims, demands, actions, disputes and similar matters unless 
specifically provided otherwise by the Contract or by statute. 

 

10. SEPARATE CONTRACTS 
 

(a) The Owner reserves the right to let other contracts in connection with the Project, the Work under 
which may proceed simultaneously with the execution of this Contract.  The Contractor shall afford 
other separate contractors reasonable opportunity for the introduction and storage of their materials 
and the execution of their work.  The Contractor shall cooperate with them and shall take all 
reasonable action to coordinate his Work with theirs.  If the Owner has listed other separate contracts 
in the Invitation for Bids or Request for Proposal which it expects to proceed simultaneously with 
the Work of the Contractor, and has included the estimated timing of such other Contracts in the 
Invitation for Bids or Request for Proposal, the Contractor shall integrate the schedule of those 
separate contracts into his scheduling.  The Contractor shall make every reasonable effort to assist 
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the Owner in maintaining the schedule for all separate contracts.  If the work performed by the 
separate contractor is defective or performed so as to prevent or threaten to prevent the Contractor 
from carrying out his Work according to the Contract, the Contractor shall immediately notify the 
Owner and the Architect/Engineer upon discovering such conditions. 

 
(b) If a dispute arises between the Contractor and any separate contractor(s) as to their responsibility for 

cleaning up as required by Sections 31(c) and 31(d) of these General Conditions, the Owner may 
clean up and charge the cost thereof to the respective contractors in proportion to their responsibility.  
If a Contractor disputes the Owner’s apportionment of clean-up costs, it shall be that contractor’s 
burden to demonstrate and prove the correct apportionment. 

 

11. CONTRACTOR’S AND SUBCONTRACTOR’S INSURANCE 
 

A. General Requirements: 
(a) Certificate of Insurance-General Contractor: Prior to execution of the Contract by the Owner, the 
Contractor shall provide written evidence (certificates of insurance) that he has obtained all the insurance 
required hereunder from an insurer authorized to do business in Virginia and such insurance has been 
approved by the Owner.  Insurance providers must have an agent licensed to do business in Virginia. The 
Owner must be identified on the certificate(s) of insurance as an additional insured for all types of 
insurance coverage, except for workers’ compensation and professional liability, and  there shall be a 
statement provided on the certificate(s) confirming the Owner is named as an additional insured and so 
endorsed to the policy(ies).  In the event of cancellation of this insurance, not less than thirty (30) days 
prior written notice must be sent to the Owner. 
 
(b) Certificate of Insurance-Subcontractor: The Contractor shall not allow any Subcontractor to 
commence Work on his subcontract until the same types of insurance in an appropriate amount have been 
obtained by the Subcontractor and approved by the Contractor.  The Owner shall have no responsibility 
to verify compliance by the Contractor, or its subcontractors or suppliers. Approval of insurance by the 
Owner shall not relieve or decrease the liability of the Contractor hereunder.  In the event of cancellation 
of this insurance, not less than thirty (30) days prior written notice must be sent to the Owner. 

 
B. Insurance Requirements:  By signing and submitting a proposal under this solicitation, the offeror 

certifies that if awarded the contract, it will purchase and maintain, at its sole expense, and from a 
company or companies authorized to do business within the Commonwealth of Virginia, insurance 
policies containing the following types of coverages and minimum limits, protecting from claims 
which may arise out of or result from the Offerors’s performance or non-performance of services 
under this Contract, or the performance or non-performance of services under this Contract by 
anyone directly or indirectly employed by the Offeror or for whose acts it may be liable. The 
Supplemental General Conditions detail the minimum amounts required for this solicitation. 

 
(a) Workers’ Compensation to include Employer’s Liability of an amount not less that 

$100,000/$500,000/$100,000.  Coverage is compulsory for employers of three or 
more employees, to include the employer. Businesses who hire subcontractors who 
will perform the same trade or are hired to fulfill contract requirements must include 
the subcontractor’s employees when determining the total number of employees for 
workers compensation. A waiver of subrogation in favor of the County of Albemarle 
and its officers, employees, agents, and volunteers must be endorsed on the workers 
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compensation policy. Contractors who fail to notify the County of increases in the 
number of employees that change their workers’ compensation requirements under 
the Code of Virginia during the course of the contract shall be in noncompliance with 
the contract.  This policy shall specifically list Virginia as a covered state. 

 
(b) General Liability – of an amount not less than $1,000,000 per occurrence/$2,000,000 

aggregate limit, and a per project aggregate limit of $2,000,000. CGL form CG 2010 
11/85 edition or its equivalent is required to be endorsed to the commercial general 
liability policy.  Commercial General Liability is to include bodily injury and 
property damage, personal injury, advertising injury, arising out of premises, 
operations, and products and completed operations.  The County of Albemarle and its 
officers, employees, agents and volunteers must be named as additional insureds on a 
primary and non-contributory basis and be so endorsed on the policy. A waiver of 
subrogation in favor of Albemarle County Government is required on the commercial 
general liability policy. 

 
(c) Automobile Liability – of an amount not less than $1,000,000 per accident. Coverage 

is to include hired, owned, non-owned, temporary, and leased vehicles. The County of 
Albemarle and its officers, employees, agents and volunteers must be named as 
additional insureds on a primary and non-contributory basis and be so endorsed on the 
auto policy. A waiver of subrogation naming the County of Albemarle and its 
officers, employees, agents and volunteers is also required on the commercial auto 
policy.  

 
(d) Umbrella or Excess Liability Coverage- of an amount not less than $1,000,000. Must 

be follow form and go over the underlying general liability, commercial auto and 
employers liability policies. The County of Albemarle and its officers, employees, 
agents and volunteers must be named as additional insureds on a primary and non-
contributory basis and be so endorsed on the Umbrella or Excess Liability policy. A 
waiver of subrogation naming the County of Albemarle and its officers, employees, 
agents and volunteers is also required on the commercial Umbrella or Excess 
Liability policy.  
 

(e) Environmental/pollution - of an amount not less than $1,000,000. County of 
Albemarle and its officers, employees, agents and volunteers must be named as 
additional insureds on a primary and non-contributory basis and be so endorsed on the 
Environmental/pollution Liability policy. A waiver of subrogation naming the County 
of Albemarle and its officers, employees, agents and volunteers is also required on the 
commercial Environmental/pollution Liability policy.  

 
(f) Professional (E&O) Liability Insurance - of an amount not less than $1,000,000 

 
(g) Cyber Liability - of an amount not less than $1,000,000 

 
 
 
 
All insurance coverage: 
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1. shall be issued by an insurance carrier authorized to do business within the Commonwealth of 

Virginia and rated A – VIII or better, by A. M. Best Company or equivalent rating from an 
alternate recognized ratings agency, and otherwise acceptable to the County; 

2. shall be kept in force throughout performance of services; 
3. shall be an occurrence based policy;  professional liability may be claims made basis; 
4. shall include completed operations coverage; 
5. shall contain a cross liability or severability of interest clause or endorsement.  Insurance 

covering the specified additional insured shall be primary and non-contributory, and all other 
insurance carried by the additional insureds shall be excess insurance; 

6. where additional insured required, such policy shall not have a restriction on the limits of 
coverage provided to the County as an additional insured.  The County shall be entitled to 
protection up to the full limits of the offerors’s policy regardless of the minimum requirements 
specified in the Contract. 

 
Proof Of Insurance: Prior to performance of any services or delivery of goods, the Offeror shall (i) 
have all required insurance coverage in effect; (ii) the Offeror shall deliver to the County certificates of 
insurance for all lines of coverage.  The Offeror shall be responsible that such coverage evidenced 
thereby shall not be substantially modified or canceled without 30 days prior written notice to the 
County; and (iii) the Offeror shall deliver to the County endorsements to the policies which require the 
County and its officials, officers, employees, agents and volunteers be named as “additional insured”.  
Policies which require this endorsement include:  Commercial General Liability, Automobile Liability 
and, umbrella or excess liability coverage as detailed below.   Such endorsements must be approved by 
the County, and (iv) upon the request of the County, provide any other documentation satisfactory to the 
County in its sole discretion, evidencing the required insurance coverage, including but not limited to a 
copy of the insurance policy and evidence of payment of policy premiums. The Offeror shall require 
each of its subcontractors and suppliers to have coverage per the requirements herein in effect, prior to 
the performance of any services by such subcontractors and suppliers.  Further, the Offeror shall ensure 
that all Required Insurance coverages of its subcontractors and suppliers is and remains in effect during 
performance of their services on the Project and certifies by commencement of the Work that this 
insurance and that of subcontractors is in effect and meets the requirements set forth herein. The County 
shall have no responsibility to verify compliance by the Offeror or its subcontractors and suppliers. 
 
Effect Of Insurance: Compliance with insurance requirements shall not relieve the Offeror of any 
responsibility to indemnify the County for any liability to the County, as specified in any other 
provision of this contract, and the County shall be entitled to pursue any remedy in law or equity if the 
Offeror fails to comply with the contractual provisions of this contract.  Indemnity obligations specified 
elsewhere in this Contract shall not be negated or reduced by virtue of any insurance carrier's denial of 
insurance coverage for the occurrence or event which is the subject matter of the claim, or by any 
insurance carrier’s refusal to defend any named insured. 
 
Waiver Of Subrogation:  The Offeror agrees to release and discharge the County of Albemarle and its 
officers, employees, agents and volunteers of and from all liability to the Offeror, and to anyone 
claiming by, through or under the Offeror, by subrogation or otherwise, on account of any loss or 
damage to tools, machinery, equipment or other property, however caused. 
 
 
Sovereign Immunity:  Nothing contained herein shall affect, or shall be deemed to affect, a waiver of 
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the County’s sovereign immunity under law. 
 
Right to Revise or Reject: The County reserves the right, but not the obligation, to revise any insurance 
requirement not limited to limits, coverages and endorsements, or reject any insurance policies which 
fail to meet the criteria stated herein.  Additionally, the County reserves the right, but not the obligation, 
to review and reject any insurer providing coverage due to its poor financial condition or failure to 
operate legally. 
 
Umbrella or Excess Liability Coverage  which includes premises/operations, product/completed 
operations, and has per-occurrence limits as detailed in the Supplemental General Conditions. This 
insurance shall name the County and its officials, officers, and employees and agents as “additional 
insureds” by endorsement to the Umbrella or Excess Liability policy.  Such policy shall not have a 
restriction on the limits of coverage provided to the County of Albemarle as an additional insured. The 
County of Albemarle shall be entitled to protection up to the full limits of the Offeror’s policy 
regardless of the minimum requirements specified in this contract. 
 
Professional Liability Insurance:  At its sole expense, and prior to commencing any activities under 
this Agreement, Offeror shall secure professional liability insurance, covering any damages caused by 
the negligent or wrongful acts or omissions of the Offeror, its employees and agents in the performance 
of this Agreement, with coverage in an amount as detailed in the Supplemental General Conditions 
(“Required Insurance”).  Offeror shall maintain the Required Insurance in effect throughout the Term of 
this Agreement and for a period of three (3) years following final acceptance of the Project by the 
County.  Upon execution of this Agreement, Offeror shall provide the County with a certificate of 
insurance, or other written documentation satisfactory to the County in its sole discretion, issued by 
Offeror’s insurance company(ies), confirming the Required Insurance and the beginning and ending 
date(s) of Contractor’s policy(ies). Upon receipt of any notice, verbal or written, that the Required 
Insurance is subject to cancellation, Offeror shall immediately (within one business day) notify the 
County.  Offeror’s failure to comply with any of the requirements of this Section shall constitute a 
material breach of this Agreement entitling the County to terminate this Agreement without notice to 
Offeror and without penalty to the County.  
 
C. Installation Floater: if applicable,the Contractor is required to purchase an Installation Floater to 

to cover their own property to be installed into a building. Coverage is provided for equipment 
and/or machinery being installed, renovated or repaired during the course of construction. 

 

12. BUILDER’S RISK INSURANCE 
 

(a) The Contractor, at his cost, shall obtain and maintain in the names of the Owner and the Contractor 
builder’s risk insurance on a special causes of loss form, including the costs of excavations, backfills, 
foundations, underground utilities and site work (or fire, extended coverage, vandalism and 
malicious mischief insurance, if approved by the Owner) upon the entire structure or structures on 
which the Work of this Contract is to be done, and upon all material in or adjacent thereto which is 
intended for use thereon, to one hundred percent (100%) of the insurable value thereof.  Such 
insurance may include a deductible provision if the Owner so provides in the Supplemental General 
Conditions, in which case the Contractor will be liable for such deductions, whenever a claim arises.  
The loss, if any, is to be made adjustable with and payable to the Owner, in accordance with its 
interests, as they may appear. The Owner, its officers, employees and its agents, shall be named as 
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loss payee in any policy of insurance issued.  Written evidence of the insurance shall be filed with 
the Owner prior to execution of the Contract by the Owner.  Insurance providers must be authorized 
to do business in Virginia and have an agent licensed to do business  in Virginia.  In the event of 
cancellation of this insurance, not less than thirty (30) days prior written notice must be sent to the 
Owner.  A copy of the policy of insurance shall be given to the Owner upon demand. 

 
(b) Certain projects, such as renovations and interior modifications of existing buildings, may be covered 

by the Owner’s insurance and may be excluded from the Builder’s risk policy purchased by the 
contractor insurance required by this section.  In those instances, the Supplemental General 
Conditions for the project shall expressly exclude the project from the requirements of Subsection 
12(a). 

 
(c) Any insurance provided through the County of Albemarle, Virginia, for construction, additions or 

renovations will not extend to Contractor’s nor Subcontractors’ buildings, equipment, materials, 
tools or supplies unless these items are to become property of the Owner upon completion of the 
Project and the Owner has assumed responsibility for such items at the time of the loss. 

 

13. TAXES, FEES AND ASSESSMENTS 
 

The Contractor shall, without additional expense to the Owner, pay all applicable federal, state, and local 
taxes, fees, and assessments except the taxes, fees and assessments on the real property comprising the 
Site of the project.  The Owner shall pay inspection fees to the local building official except for 
reinspection fees resulting from incomplete or defective work. 

 

14. PATENTS 
 

The Contractor shall obtain all licenses necessary to use any invention, article, appliance, process or 
technique of whatever kind and shall pay all royalties and license fees.  The Contractor shall hold the 
Owner, its officers, agents and employees, harmless against any loss or liability for or on account of the 
infringement of any patent rights in connection with any invention, process, technique, article or appliance 
manufactured or used in the performance of the Contract, including its use by the Owner, unless such 
invention, process, technique, article or appliance is specifically named in the specifications or plans as 
acceptable for use in carrying out the Work.  If, before using any invention, process, technique, article or 
appliance specifically named in the specifications or plans as acceptable for use in carrying out the Work, 
the Contractor has or acquires information that the same is covered by letters of patent making it necessary 
to secure the permission of the patentee, or other, for the use of the same, he shall promptly advise the 
Owner and the Architect/Engineer.  The Owner may direct that some other invention, process, technique, 
article or appliance be used.  Should the Contractor have reason to believe that the invention, process, 
technique, article or appliance so specified is an infringement of a patent, and fail to inform the Owner 
and the Architect/Engineer, he shall be responsible for any loss or liability due to the infringement. 

 
 
 

15. ARCHITECT/ENGINEER’S STATUS 
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(a) The Architect/Engineer shall have authority to endeavor to secure the faithful performance by Owner 
and Contractor of the Work under the Contract.  He shall review the Contractor’s Submittals for 
conformance to the requirements of the Contract Documents and return copies to the Contractor with 
appropriate notations.  He shall interpret the requirements of the plans and specifications and issue 
Field Orders to the Contractor as may be required.  He shall recommend to the Owner suspension of 
the Work (in whole or in part) whenever such suspension may be necessary to ensure the proper 
execution of the Contract.  He shall have authority to reject, in writing, Work, including material, 
installation or workmanship, which does not conform to the requirements of the plans and 
specifications.  He shall determine the progress and quality of the Work, subject to the right of the 
Owner to make an overriding decision to the contrary.  Upon request by the Contractor, the 
Architect/Engineer shall confirm, in writing within ten (10) days, any oral order or determination 
made by him. 

 
(b) The Architect/Engineer shall have no authority to approve or order changes in the Work which alter 

the design concept or which call for an extension of time or a change in the Contract Price. 
 
(c) The Owner shall have the right, but not the duty, to countermand any decision of the 

Architect/Engineer and to follow or reject the advice of the Architect/Engineer, including but not 
limited to acceptance of the Work.  

 
(d) All orders from the Owner to the Contractor shall either be transmitted through the 

Architect/Engineer or communicated directly to the Contractor and the Architect/Engineer by the 
Owner. 

 
(e) Should the Owner choose to employ another or different Architect/Engineer, the status of the 

Architect/Engineer so employed shall be the same as that of the former Architect/Engineer. 
 
(f) The Architect/Engineer will provide to the Owner and the Contractor after each visit to the Site, a 

written report indicating the date, time of day, weather conditions and the names of the persons 
representing the Architect/Engineer who participated in the visit.  The report will advise the Owner 
of any problems that were noted and shall compare the Architect/Engineer’s observations of the 
actual progress of the Work with that reported by the Contractor.  On the basis of his on-site 
observations as Architect/Engineer, he will make every reasonable effort to guard the Owner against 
defects and deficiencies in the Work of the Contractor.  He shall have the authority to inspect the 
Work, to note and report Defective Work and deviations from the Contract Documents to the Owner, 
to reject same, and to recommend to the Owner the suspension of the Work when necessary to prevent 
Defective Work from proceeding or being covered. 

 
(g) The Architect/Engineer shall not be responsible for construction means, methods, techniques, 

sequences or procedures (other than those expressly specified in Contract Documents), or for safety 
precautions and programs in connection with the Work, and he shall not be responsible for the 
Contractor’s failure to carry out the Contractor’s own responsibilities. 

 
(h) The provisions of this section are included as information only to describe the relationship between 

the Owner, A/E, and Contractor.  No failure of the A/E to act in accordance with this section shall 
relieve the Contractor from his obligations under the Contract or create any rights in favor of the 
Contractor. 
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16. INSPECTION 
 

(a) All material and workmanship shall be subject to inspection, examination and testing by the Owner, 
the Architect/Engineer, the Project Inspector, authorized inspectors and authorized independent 
testing entities at any and all times during manufacture and/or construction.  The Architect/Engineer 
and the Owner shall have authority to reject defective material and workmanship and require its 
correction.  Rejected workmanship shall be satisfactorily corrected and rejected material shall be 
satisfactorily replaced with proper material without charge therefor, and the Contractor shall 
promptly segregate and remove the rejected material from the Site.  If the Contractor fails to proceed 
at once with replacement of rejected material and/or the correction of defective workmanship, the 
Owner may, by contract or otherwise, replace such material and/or correct such workmanship and 
charge the cost to the Contractor, or may terminate the right of the Contractor to proceed as provided 
in Section 40 of these General Conditions, the Contractor and surety being liable for any damage to 
the same extent as provided in Section 40 for termination thereunder. 

 
(b) Site inspections, tests conducted on Site or tests of materials gathered on Site, which the Contract 

requires to be performed by independent testing entities, shall be contracted and paid for by the 
Owner.  The Contractor shall schedule all required tests, approvals and inspections of the Work or 
other work related to the Project. If items/areas to be inspected and/or tested are not ready for 
inspection when the testing agency/inspector arrives on-site at the pre-arranged time, the Contractor 
is responsible for all costs associated with inspection delays, including but not limited to reinspection 
fees.  The Contractor shall give proper notice to all required parties of such tests, if feasible, so that 
the Owner and others may observe the tests at the normal place of testing.  Unless otherwise required 
by the Contract Documents, required certificates of testing, approval or inspection shall be secured 
by the Contractor and promptly delivered to the Owner.  Examples of such tests are the testing of 
cast-in-place concrete, foundation materials, soil compaction, pile installations, caisson bearings and 
steel framing connections.  The Contractor shall promptly furnish, without additional charge, all 
reasonable facilities, labor and materials necessary and convenient for making such tests.  Except as 
provided in (d) below, whenever such examination and testing finds defective materials, equipment 
or workmanship, the Contractor shall reimburse the Owner for the cost of reexamination and 
retesting.  Although conducted by independent testing entities, the Owner will not contract and pay 
for tests or certifications of materials, manufactured products or assemblies which the Contract, 
codes, standards, etc., require to be tested and/or certified for compliance with industry standards 
such as Underwriters Laboratories, Factory Mutual or ASTM.  If fees are charged for such tests and 
certifications, they shall be paid by the Contractor.  The Contractor shall also pay for all inspections, 
tests, and certifications which the Contract specifically requires him to perform or to pay, together 
with any inspections and tests which he chooses to perform for his own purposes, but are not required 
by the Contract. 

 
(c) Where Work is related to or dependent on the Defective Work, the Contractor shall stop such related 

or dependent Work until the Defective Work or deficiency is corrected or an alternative solution is 
presented that is satisfactory to the Owner.  Where Work is rejected because of defective material or 
workmanship, the Contractor shall stop like Work in other areas or locations on the Project until the 
matter is resolved and the Owner has approved corrective measures. 

 
(d) Should it be considered necessary or advisable by the Owner at any time before final acceptance of 

the entire Work to make an examination of any part of the Work already completed, by removing or 
tearing out portions of the Work, the Contractor shall on request promptly furnish all necessary 
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facilities, labor and material to expose the Work to be tested to the extent required.  If such Work is 
found to be defective in any respect, due to the fault of the Contractor or his Subcontractors, the 
Contractor shall defray all the expenses of uncovering the Work, of examination and testing, and of 
satisfactory reconstruction.  If, however, such Work is found to meet the requirements of the 
Contract, the actual cost of the Contractor’s labor and material necessarily involved in uncovering 
the Work, the cost of examination and testing, and Contractor’s cost of material and labor necessary 
for replacement including a markup of ten percent (10%) for overhead and profit shall be paid to the 
Contractor and he shall, in addition, if completion of the Work has been delayed thereby, be granted 
a suitable extension of time.  Notwithstanding the foregoing, the Contractor shall be responsible for 
all costs and expenses in removing and replacing the Work if the Contractor had covered the Work 
prior to any inspection or test contrary to the instructions of the A/E, Owner or Project Inspector. 

 
(e) The Project Inspector has the right and the authority to: 
 

(1) Inspect all construction materials, equipment, and supplies for quality and for compliance with 
the Contract Documents and/or approved shop drawings and submittals; 

 
(2) Inspect workmanship for compliance with the standards described in the Contract Documents; 
 
(3) Observe and report on all tests and inspections performed by the Contractor; 
 
(4) Recommend rejection of Work which does not conform to requirements of the Contract 

Documents; 
 
(5) Keep a record of construction activities, tests, inspections, and reports; 
 
(6) Attend all joint Site construction meetings and inspections held by the Owner and/or the A/E 

with the Contractor; 
 
(7) Check materials and equipment, together with documentation related thereto, delivered for 

conformance with approved Submittals and the Contract; 
 
(8) Check installations for proper workmanship and conformance with shop drawing and 

installation instructions; 
 
(9) Assist in the review and verification of the Schedule of Values & Certificate for Payment, 

submitted by the Contractor each month; 
 
(10) Do all things for or on behalf of the Owner as the Owner may subsequently direct in writing. 

 
(f) The Project Inspector has no authority to: 
 

(1) Authorize deviations from the Contract Documents; 
 
(2) Enter into the area of responsibility of the Contractor’s superintendent; 
 
(3) Issue directions relative to any aspect of construction means, methods, techniques, sequences 

or procedures, or in regard to safety precautions and programs in connection with the Work; 
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(4) Authorize or suggest that the Owner occupy the Project, in whole or in part; or 
 
(5) Issue a certificate for payment. 

 
(g) The duties of the Project Inspector are for the benefit of the Owner only and not for the Contractor. 

The Contractor may not rely upon any act, statement, or failure to act on the part of the Project 
Inspector, nor shall the failure of the Project Inspector to properly perform his duties in any way 
excuse Defective Work or otherwise improper performance of the Contract by the Contractor. 

 

17. PROJECT MANAGEMENT AND SUPERVISION  BY CONTRACTOR 
 

(a) The Contractor shall have a competent project manager or superintendent, satisfactory to the 
Architect/Engineer and the Owner, on the Site at all times during the progress of the Work.  The 
Contractor shall submit for approval by the Owner and Architect/Engineer the resumes for the 
proposed project manager and superintendent within ten (10) days from Notice of Intent to Award 
Contract.  The project manager and superintendent  shall be familiar with and be able to read and 
understand the plans and specifications, and be capable of communicating orally and in writing with 
the Owner’s project manager and/or inspectors and the Contractor’s workers.  The Contractor shall 
be responsible for all construction means, methods, techniques, sequences and procedures, for 
coordinating all portions of the Work under the Contract except where otherwise specified in the 
Contract Documents, and for all safety and worker health programs and practices.  The Contractor 
shall notify the Owner, in writing, and obtain approval, of any proposed change in project manager 
or superintendent, including the reason therefor, prior to making such change. 

 
(b) The Contractor shall, at all times, enforce strict discipline and good order among the workers on the 

Project, and shall not employ on the Work, or contract with, any unfit person, anyone not skilled in 
the Work assigned to him, or anyone who will not work in harmony with those employed by the 
Contractor, the Subcontractors, the Owner or the Owner’s separate contractors and their 
subcontractors. 

 
(c) The Owner may, in writing, require the Contractor to remove from the Site any employee or 

Subcontractor’s employee the Owner deems to be incompetent, careless, not working in harmony 
with others on the Site, or otherwise objectionable, but the Owner shall have no obligation to do so. 

 

18.       CONSTRUCTION SUPERVISION, METHODS AND PROCEDURES 
 

(a) The Contractor shall be solely responsible for supervising and directing the Work competently and 
efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary 
to perform the Work in accordance with the Contract.  The Contractor shall be solely responsible for 
the means, methods, techniques, sequences and procedures of construction and for coordinating all 
portions of the Work under the Contract, except where otherwise specified in the Contract 
Documents. However, the Contractor shall not be responsible for the negligence of others in the 
design or selection of a specific means, method, technique, sequence or procedure of construction 
which is indicated in and required by the Contract.  The Contractor is solely responsible to the Owner 
that the finished Work complies with the Contract Documents. 
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The Contractor shall be solely responsible for health and safety precautions and programs for workers 
and others in connection with the Work.  No inspection by, knowledge on the part of, or acquiescence 
by the Architect or Engineer, the Project Inspector, the Owner, the Owner’s employees and agents, 
or any other entity whatever shall relieve the Contractor from its sole responsibility for compliance 
with the requirements of the Contract or its sole responsibility for health and safety programs and 
precautions. 

 
(b) If a specific means, method, technique, sequence or procedure of construction is indicated in or 

required by the Contract Documents, the Contractor may furnish or utilize a substitute means, 
method, sequence, technique or procedure of construction acceptable to Architect/Engineer, subject 
to the Owner’s right to disapprove.  The Contractor must submit its written request for the 
substitution to the Architect/Engineer with sufficient information to allow the Architect/Engineer to 
determine that the substitute proposed is equivalent to that indicated or required by the Contract. 

 
(c) The divisions and sections of the Specifications and the identification of any drawings shall not 

control the Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 
Work to be performed by any specific trade. 

 

19. SCHEDULE OF THE WORK 
 

(a) General:  The Contractor is responsible for the scheduling and sequencing of the Work, for 
coordinating the Work, for monitoring the progress of the Work, and for taking appropriate action to 
keep the Work on schedule.  The Contractor may attempt to achieve Substantial Completion on or 
before the Time for Completion or the Contract Completion Date established by the Contract and 
receive payment in accordance with Section 36 for the Work completed each period.  However, the 
date established by the Contract Documents as the deadline for achieving Substantial Completion 
must be used in all schedules as the date on which Substantial Completion will be achieved.  The 
time (in days) between the Contractor’s planned early completion and the contracted Time for 
Completion is part of the Project “Total Float” time and will be used as such.  Extensions of time 
pursuant to Sections 38 and 42, damages for delay, and all other matters between the Owner and the 
Contractor will be determined using the contractually required Substantial Completion date, not an 
early Substantial Completion date planned by the Contractor. 

 
Within two (2) weeks after the Contractor signs the Contract Between Owner and Contractor, unless 
otherwise extended by the Owner at the time of the signing, the Contractor shall prepare and submit 
to the Owner, with a copy to the Architect/Engineer, a preliminary bar graph milestone schedule for 
accomplishing the Work based upon the Time for Completion stated in the Contract.  The preliminary 
bar graph schedule shall be in sufficient detail to show the sequencing of the various trades for each 
floor level, wing or work area.  The Owner will notify the Contractor of its acceptance of or objections 
to the preliminary schedule within seven (7) days of receipt by the Owner.  A fully complete  Project 
schedule for accomplishing the Work must be submitted and approved by the Owner prior to making 
application for the first payment.  

 
The Owner’s failure to reject or its acceptance of any schedule, graph, chart, recovery schedule, 
updated schedule, plan of action, etc. shall not constitute a representation or warranty by the Owner, 
including but not limited to a representation or warranty that the schedule is feasible or practical nor 
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shall any such acceptance or failure to reject relieve the Contractor from sole responsibility for 
completing the Work within the time allowed. 

 
No progress payments will be payable to the Contractor until after it has submitted a preliminary 
schedule which is acceptable to the Owner.  Neither the second progress payment nor any subsequent 
payment shall be payable to the Contractor until it has submitted a fully complete Project schedule 
accepted by the Owner.  Nor shall subsequent progress payments be payable to the Contractor unless 
and until he maintains the monthly bar graphs or status reports required by Section 19(e) herein or 
unless and until he provides any recovery schedule pursuant to Section 19(f) herein. 

 
Failure to provide a satisfactory preliminary or fully complete Project schedule within the time limits 
stated above shall be a breach of contract for which the Owner may terminate the Contract in the 
manner provided in Section 40 of these General Conditions. 

 
The fully complete Project schedule for accomplishing the Work shall be of the type set forth in 
subparagraph (1) or (2) below, as appropriate: 

 
(1) For Contracts with a price of $500,000 or less, a bar graph schedule will satisfy the above 

requirement.  The schedule shall indicate the estimated starting and completion dates for each 
major element of the work.  See (b) below. 

 
(2) For Contracts with a price over $500,000, a Critical Path Method (CPM) schedule shall be 

utilized to control the planning and scheduling of the Work.  The CPM schedule shall be the 
responsibility of the Contractor and shall be paid for by the Contractor.  See (c) below. 

 
(b) Bar Graph Schedule:  Where a bar graph schedule is required, it shall be time-scaled in weekly 

increments, shall indicate the estimated starting and completion dates for each major element of the 
Work by trade and by area, level, or zone, and shall schedule dates for all salient features, including 
but not limited to the placing of orders for materials, submission of shop drawings and other 
Submittals for approval, approval of shop drawings by Architect/Engineer, the manufacture and 
delivery of material, the testing and the installation of materials, supplies and equipment, and all 
Work activities to be performed by the Contractor. 

 
The Contractor shall allow sufficient time in his schedule for adverse weather anticipated in Section 
6 and for the A/E to conduct whatever associated reviews or inspections as may be required under 
the A/E’s contract with the Owner.  If the A/E and the Contractor are unable to agree as to what 
constitutes sufficient time, the Owner shall determine the appropriate duration for such 
Architect/Engineer activities.  Each Work activity will be assigned a time estimate by the Contractor.  
One day shall be the smallest time unit used. 

 
It is the Contractor’s responsibility to submit a schedule that shows Substantial Completion of the 
Work by the Contract Time for Completion or the Contract Completion Date and any interim 
deadlines established by the Contract. 

 
(c) CPM Schedule:  Where a CPM schedule is required, it shall be in the time-scaled precedence format 

using the Contractor’s logic and time estimates.  The CPM schedule shall be drawn or plotted with 
activities grouped or zoned by Work area or subcontract as opposed to a random (or scattered) format. 
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The CPM schedule shall be time-scaled on a weekly basis and shall be drawn or plotted at a level of 
detail and logic which will schedule all salient features of the Work, including not only the actual 
construction Work for each trade, but also the submission of shop drawings and other Submittals for 
approval, approval of shop drawings by Architect/Engineer, placing of orders for materials, the 
manufacture and delivery of materials, the testing and installation of materials and equipment, and 
all Work activities to be performed by the Contractor.  Failure to include any element of Work 
required for the performance of this Contract shall not excuse the Contractor from completing all 
Work required within the Time for Completion, Contract Completion Date and any interim deadlines 
established by the Contract. 

 
The Contractor shall allow sufficient time in his schedule for adverse weather anticipated in Section 
6 and for the A/E to conduct whatever associated reviews or inspections as may be required under 
the A/E’s contract with the Owner.  If the A/E and the Contractor are unable to agree as to what 
constitutes sufficient time, the Owner shall determine the appropriate duration for such 
Architect/Engineer activities.  Each Work activity will be assigned a time estimate by the Contractor.  
One day shall be the smallest time unit used. 

 
It is the Contractor’s responsibility to submit a schedule that shows Substantial Completion of the 
Work by the Contract Time for Completion or the Contract Completion Date and any interim 
deadlines established by the Contract. 

 
When completed, the CPM schedule shall be submitted to the Architect/Engineer and the Owner for 
review.  The CPM schedule will identify and describe each activity, state the duration of each 
activity, the calendar dates for the early and late start and the early and late finish of each activity, 
and clearly highlight all activities on the critical path.  “Total float” and “free float” shall be indicated 
for all activities.  Float time, whether “free float” or “total float” as defined in Section 1, shall not be 
considered for the exclusive use or benefit of either the Owner or the Contractor, but must be 
allocated in the best interest of completing the Work within the Time for Completion or the Contract 
Completion Date.  Extensions to the Time for Completion or the Contract Completion Date, when 
granted by Change Order, will be granted only when equitable time adjustment exceeds the Total 
Float in the activity or path of activities affected by the change. The CPM schedule shall also show 
what part of the Contract Price (expressed in U.S. dollars) is attributable to each activity on the 
schedule, the sum of which for all activities shall equal the total Contract Price.  The CPM schedule 
shall also show the planned workforce (crew size and number of crews) and the major pieces of 
equipment required for each activity on the schedule. When acceptable to the Owner and 
Architect/Engineer as to compliance with the requirements of this Section, but not as to logic, the 
schedule shall become the CPM schedule for the Project. Acceptance of the schedule by the Owner 
does not indicate agreement with nor responsibility for the proposed or actual duration of any activity 
shown on the accepted schedule. 

 
(d) Progress of Work:  The Contractor shall commence and complete the work in accordance with the 

approved schedule.  Contractor acknowledges that it may be required to perform Work out of the 
sequence originally planned to maintain progress on the project.  Contractor acknowledges that it has 
anticipated certain reasonable delays and disruptions as part of the contract price.  No additional 
reimbursement will be forthcoming for out of sequence work.  Time is of the essence.  If the 
Contractor fails to employ sufficient competent personnel as may be required to perform the Work 
or otherwise causes delays which result in the Contractor’s failure to complete the Work in the given 
time, the Contractor will indemnify and hold the Owner harmless for any additional expenses or 
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damages (including, but not limited to, liquidated damages) arising out of such delay or inability to 
proceed with the Work.  Liquidated Damages, if any, shall be referenced in the Supplemental General 
Conditions. 

 
(e) Monthly Project Reports:  The Contractor shall review progress not less than each month, but as 

often as necessary to properly manage the Project and stay on schedule.  The Contractor shall collect 
and preserve information on Change Orders, including extensions of time.  The Contractor shall 
evaluate this information and update the latest accepted schedule as often as necessary to finish 
within the Contract Time for Completion or before the Contract Completion Date.  The Contractor 
shall submit to the A/E along with his monthly request for payment a copy of the bar graph schedule 
annotated to show the current progress.  For projects requiring a CPM schedule, the Contractor shall 
submit a monthly report of the status of all activities.  The bar graph schedule or monthly status 
report submitted with each periodic request for payment shall show the Work completed to date in 
comparison with the Work scheduled for completion, including but not limited to the dates for the 
beginning and completion of the placing of orders; the manufacture, testing and installation of 
materials, supplies and equipment.  The form shall be approved by the A/E and the Owner; however, 
a bar graph or a CPM schedule marked, colored or annotated to reflect the above will usually satisfy 
this requirement.  If any elements of the Work are behind schedule, regardless of whether they may 
prevent the Work from being completed on time, the Contractor must indicate in writing in the report 
what measures he is taking and plans to take to bring each such element back on schedule and to 
ensure that the Time for Completion or Contract Completion Date is not exceeded. 

 
(f) Progress Delay:  Should any of the following conditions exist, the Owner may require the Contractor 

to prepare, at no extra cost to the Owner, a plan of action and a recovery schedule for completing the 
Work by the Contract Time for Completion or the Contract Completion Date: 

 
(1) The Contractor’ monthly progress report indicates delays that are, in the opinion of the A/E or 

the Owner, of sufficient magnitude that the Contractor’s ability to complete the Work by the 
scheduled Time for Completion or the Contract Completion Date is brought into question; 

 
(2) The CPM schedule sorted by early finish shows the Contractor to be thirty (30) or more days 

behind the critical path schedule at any time during construction up to thirty (30) days prior to 
scheduled Substantial Completion date; 

 
(3) The Contractor desires to make changes in the logic (sequencing of Work) or the planned 

duration of future activities of the CPM schedule which, in the opinion of the 
Architect/Engineer or the Owner, are of a major nature. 

 
The plan of action and recovery schedule, when required, shall explain and display how the 
Contractor intends to regain compliance with the current accepted, fully completed, Project CPM 
schedule, as updated by approved change orders. 
 
The plan of action, when required, shall be submitted to the Owner for review within two (2) business 
days of the Contractor receiving the Owner’s written demand.  The recovery schedule, when 
required, shall be submitted to the Owner within five (5) calendar days of the Contractor’s receiving 
the Owner’s written demand. 
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If, in the opinion of the A/E or Owner, the recovery schedule is deemed insufficient, the Contractor, 
if directed by the Owner, will be required to remedy the schedule delay, without additional 
compensation, by one of the following manners: 
 

(1) Increased manpower by Contractor or its subcontractors; 
(2) Increased number of shifts, including night and weekend work. 

 
(g) Early Completion of Project:  The Contractor may attempt to achieve Substantial Completion on 

or before the Time for Completion or the Contract Completion Date.  However, such planned early 
completion shall be for the Contractor’s convenience only and shall not create any additional rights 
of the Contractor or obligations of the Owner under this Contract, nor shall it change the Time for 
Completion or the Contract Completion Date.  The Contractor shall not be required to pay damages 
to the Owner because of its failure to achieve Substantial Completion by its planned earlier date.  
Likewise, the Owner shall not pay the Contractor any additional compensation for achieving 
Substantial Completion early nor will the Owner owe the Contractor any compensation should the 
Owner, its officers, employees, or agents cause the Contractor not to achieve Substantial Completion 
earlier than the date required by the Contract Documents.   

 
If the Contractor seeks to change the Time for Completion or the Contract Completion Date to reflect 
an earlier completion date, he may request or propose such a change.  The Owner may, but is not 
required to, accept such proposal.  However, a change in the Time for Completion or the Contract 
Completion Date shall be accomplished only by Change Order.  If the Contractor’s proposal to 
change the Time for Completion or the Contract Completion Date is accepted, a Change Order will 
be issued stating that all references in the Contract, including these General Conditions, to the Time 
for Completion or the Contract Completion Date shall thereafter refer to the date as modified, and 
all rights and obligations, including the Contractor’s liability for actual damages, delay damages 
and/or liquidated damages, shall be determined in relation to the date, as modified.  

 

20. SCHEDULE OF VALUES AND CERTIFICATE FOR PAYMENT 
 

(a) Before submittal of the first partial payment request under the Contract, the Contractor shall prepare 
for review and approval of the Architect/Engineer and the Owner, a schedule of the estimated values 
listed by trades or by specification sections of the Work, totaling the Contract Price.  Where the total 
project has multiple parts or phases, the Contractor shall prepare appropriate schedules of values to 
facilitate reviews and justifications for payments.   

 
All requests for payment shall be made on the Schedule of Values and Certificate for Payment (Form 
AC-12) pages 1 and 2. Succeeding pages may be on the Form AC-12 continuation sheets or a 
computerized spreadsheet which is in the same format and which contains the same information.   

 
(b) If the Contractor requests, or intends to request, payment for materials stored in an approved and 

secure manner, the Schedule of Values must indicate the amount for labor and the amount for 
materials, and in a supplement thereto must include an itemized list of materials for that trade or 
Work section.  The material breakdown shall be in sufficient detail to allow verification of the 
quantities required for the Project, the quantities delivered, the Work completed, and the quantities 
stored on or off Site.  Refer to Section 36 of these General Conditions for additional requirements 
associated with stored materials and/or equipment. 
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(c) The “Value of Work Completed” portion of the Form AC-12 shall be completed, the Contractor’s 

certification completed and signed, and the appropriate substantiating material attached to each 
Certificate for Payment (AC-12).  Such substantiating material includes, but is not limited to, 
invoices for materials, delivery tickets, time sheets, payroll records, daily job logs/records, and 
similar materials which, in the opinion of the Owner and the A/E, are necessary or sufficient to justify 
payment of the amount requested. 

 
(d) The labor progress for any task or activity shall be calculated based upon the percentage of Work 

complete up to fifty percent (50%) of the completion of the task or activity.  Thereafter, the evaluation 
of labor progress will be based upon the effort required to complete that task or activity.  The material 
progress shall be calculated as the invoiced dollar cost of materials used in relationship to the amount 
estimated as necessary to complete a particular element of Work. When calculating material progress, 
credit shall be given for installed material as well as that stored on the Site and any material stored 
off Site which has been certified by the Architect/Engineer in accordance with Section 36 of these 
General Conditions. 

 
(e) Should Work included in previous Form AC-12 submittals, and for which payment has been made, 

subsequently be identified, by tests, inspection, or other means, as not acceptable or not conforming 
to Contract requirements, the “Value of Work Completed” portion of the first Form AC-12 submitted 
after such identification shall be modified to reduce the “completed” value of that Work by deleting 
the value of that which has been identified as not acceptable or nonconforming. 

 
(f) The Contractor shall not include Change Order work on the Form AC-12 until such time as the 

Contractor is in receipt of a fully executed Change Order from the Owner. 
 

21. ACCESS TO WORK 
 

The Architect/Engineer, the Owner, the Project Manager, the Owner’s inspectors and other testing 
personnel, inspectors from the Department of Labor and Industry, and others authorized by the Owner, 
shall have access to the Work at all times.  The Contractor shall provide proper facilities for access and 
inspection. 

 

22. SURVEYS AND LAYOUT 
 

(a) The Owner shall furnish the Contractor all necessary documents showing property lines and the 
location of existing buildings and improvements.  The Contractor shall provide competent surveying 
and engineering services to execute the Work in accordance with the Contract and shall be 
responsible for the accuracy of these surveying and engineering services. 

 
(b) Such general reference points and benchmarks on the Site as will enable the Contractor to proceed 

with the Work will be established in the plans and specifications.  If the Contractor finds that any 
previously established reference points have been lost or destroyed, he shall promptly notify the 
Architect/Engineer. 
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(c) The Contractor shall protect and preserve the established benchmarks and monuments and shall make 
no changes in locations without written notice to the Architect/Engineer and the written approval 
from the Owner.  Any of these which may be lost or destroyed or which require shifting because of 
necessary changes in grades or locations shall, subject to prior written approval of the Owner, be 
replaced and accurately located by the Contractor. 

 

23. PLANS AND SPECIFICATIONS 
 

(a) The general character and scope of the Work are illustrated by the plans and the specifications.  If 
the Contractor deems additional detail or information to be needed, he may request the same in 
writing from the Architect/Engineer.  His request shall precisely state the detail or information 
needed and shall explain why it is needed.  The Contractor shall also indicate a date when the 
requested information is required.  The Architect/Engineer shall provide by Field Order such further 
detail and information as is necessary by the date required so long as the date indicated is reasonable.  
Any additional drawings and instructions supplied to the Contractor shall be consistent with the 
Contract Documents, shall be true developments thereof, and shall be so prepared that they can be 
reasonably interpreted as a part thereof.  The Contractor shall carry out the Work in accordance with 
the additional detail drawings and instructions. 

 
(b) If the Contractor finds a contract error, or other discrepancy in the plans or specifications, he shall 

notify the Architect/Engineer in writing as soon as possible, but before proceeding with the affected 
Work.  The Architect/Engineer shall issue a clarification by Field Order to the Contractor stating the 
correct requirements.  If the Contractor deems the Field Order requires additional Work, he shall 
notify the A/E of such prior to proceeding with that Work and he shall submit a request for Change 
Order along with a detailed substantiating cost proposal thru the A/E to the Owner within ten (10) 
calendar days. 

 
(c) In case of differences between small and large scale drawings, the large scale drawings shall govern.  

Where on any of the drawings a portion of the Work is drawn out and the remainder is indicated in 
outline, the parts drawn out shall apply also to all other like portions of the Work. 

 
(d) Where the word “similar” appears on the drawings, it shall be interpreted in its general sense and not 

as meaning identical, and all details shall be worked out in relation to their location and their 
connection with other parts of the Work. 

 
(e) The specifications may be divided into several parts, or sections, for convenience only, since the 

entire specifications must be considered as a whole.  The divisions of the specifications are not 
intended to control the Contractor in dividing the Work among Subcontractors or to limit the Work 
performed by any trade.  The Contractor shall be solely responsible for the coordination of the trades, 
Subcontractors and vendors engaged in the Work. 

 
(f) Measurements or dimensions shown on the drawings for Site features, utilities and structures shall 

be verified at the Site by the Contractor.  The Contractor shall not scale measurements or dimensions 
from the drawings.  If there are discrepancies, the Architect/Engineer shall be consulted.  If new 
Work is to connect to, match with or be provided in existing Work, the Contractor shall verify the 
actual existing conditions and necessary dimensions prior to ordering or fabrication. 
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(g) As-Built Drawings:  The Contractor shall maintain at the Site for the Owner one copy of all drawings, 
specifications, addenda, approved shop or setting drawings, Change Orders and other modifications 
(collectively referred to herein as “As-Built Drawings”) in good order and marked to record all 
changes as they occur during construction.  These shall be available to the Architect/Engineer, the 
Owner, the Project Inspector, the Owner’s other inspectors and to the Owner’s testing personnel.  
The drawings shall be neatly and clearly marked in color during construction to record all variations 
made during construction.  The representation of such variations shall include such supplementary 
notes, symbols, legends, and details as may be necessary to clearly show the as-built construction. 
These As-Built Drawings are to be a separate set of drawings from the set of drawings used by the 
Contractor’s superintendent or supervisor for every day management of the project. 

 
(h) Record Drawings:  Upon completion of the Work and prior to the final inspection, the Contractor 

shall deliver to the Architect/Engineer, for review and preparation of the Record Drawings, one 
complete set of “As-Built Drawings” referred to in the preceding subsection. 

 
(i) Close-out and Operations and Maintenance Documents:  Upon completion of the Work and prior to 

final payment, the Contractor shall deliver to the Architect/Engineer, two complete hard copy sets of 
the Close-out and Operations and Maintenance Documents as specified in the Project Manual 
Specifications.  Additionally, the Contractor will provide two CDs or other acceptably formatted 
electronic copy of the abovementioned documents to accompany the hard copy versions.  The 
electronic version will be organized with folders and appropriate hierarchy as to represent the hard 
copy versions.  The documentation found on the electronic version will be in PDF format, or other 
acceptable format as directed by the Owner. 

 

24. SUBMITTALS 
 

(a) The Contractor shall submit a listing of all Submittals required by the Architect/Engineer or which 
the Contractor identifies as necessary, fixing the dates for the submission of shop or setting drawings, 
samples and product data.  The listing shall be in a format acceptable to the Architect/Engineer.  The 
Contractor shall identify all Submittals with the Owner’s Project Title as required by Section 2(f).  
There will be no payments to the Contractor until a listing of all Submittals is submitted and approved 
by the Architect/Engineer and Owner. 

 
(b) Submittals shall be forwarded to the Architect/Engineer for approval if required by the specifications 

or if requested by the Architect/Engineer or the Owner.  No part of the Work dealt with by a Submittal 
shall be fabricated by the Contractor, save at his own risk, until such approval has been given. 

 
(c) The Contractor shall furnish to the Architect/Engineer for approval the name of the manufacturer, 

the model number, and other identifying data and information respecting the performance, capacity, 
nature and rating of the machinery and mechanical and other equipment which the Contractor 
contemplates incorporating in the Work.  When Submittals are required by this Contract for 
materials, the Contractor shall furnish full information concerning the material or articles which he 
contemplates incorporating in the Work.  When required, samples shall be submitted for approval at 
the Contractor’s expense, with all shipping charges prepaid.  Machinery, equipment, material and 
articles installed or used without required approval shall be at the risk of subsequent rejection. 
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(d) The Owner prefers and encourages the Contractor to submit all shop drawings to the 
Architect/Engineer electronically.  However, shop drawings may be submitted in the form of six (6) 
blue line or black line prints.  Catalog cuts, product data and other non-reproducible literature, except 
certificates, shall be submitted in six (6) copies minimum, of which three (3) will be retained by the 
Architect/Engineer and the remainder will be returned to the Contractor. 

 
(e) The Owner prefers and encourages the Contractor to submit all Submittals to the Architect/Engineer 

electronically.  Submittals shall be accompanied by a letter of transmittal which shall list the Project 
Title, the Submittals included, the specification section number applicable to each, and the date 
shown on each Submittal.  Submittals shall be complete in every respect and bound in sets if not 
submitted electronically.  Each Submittal shall be clearly marked to show each item, component 
and/or optional feature proposed to be incorporated into the Project.  Cross reference to the plans or 
specifications as needed to identify the use for which the item or component is intended. 

 
(f) The Contractor shall check the Submittals for compliance with the requirements of the Contract 

Documents.  The Contractor shall clearly note in writing any and all items which deviate from the 
requirements of the Contract Documents.  Reasons for deviation shall be included with the Submittal.  
The Contractor shall be solely responsible for checking all dimensions and coordinating all materials 
and trades to ensure that the components or products proposed, individually or in combination, will 
fit in the space available and that they will be compatible with other components or products 
provided. 

 
(g) After checking each submittal, the Contractor shall stamp each sheet of the Submittal with the 

Contractor’s review stamp.  Data submitted in a bound volume or on one sheet printed on two sides, 
may be stamped on the front of the first sheet only.  The Contractor’s review stamp shall be worded 
as follows: 

 
The equipment and material shown and marked in this submittal is that proposed to be 
incorporated into this Project, is in compliance with the Contract drawings and 
specifications unless otherwise shown in bold face type or lettering and listed on a page 
or pages headed “DEPARTURES FROM DRAWINGS AND SPECIFICATIONS”, and 
can be installed in the allocated spaces.     
                                                                                                                                                                                        
Reviewed by________________________________   Date_______________  
     

 
The person signing the review stamp shall be the person designated in writing by the Contractor as 
having that authority. (A copy of such designation shall be forwarded to the A/E prior to or with the 
first Submittal.)  The signature on the stamped review statement shall be handwritten in ink, or in the 
case of electronic submittals, electronically signed in accordance with § 59.1-479 et seq. of the Code 
of Virginia.  Stamped signatures are not acceptable. 

 
(h) The Contractor shall forward all Submittals sufficiently in advance of construction requirements to 

allow reasonable time for checking, correcting, resubmitting and rechecking. 
 
(i) If a Submittal indicates a departure from the Contract requirements, the Architect/Engineer may 

reject the Submittal or, if he deems it to have merit, may recommend it to the Owner, who shall 
approve or reject it as the Owner, in its sole discretion, sees fit.  The departure from the Contract 
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requirements shall be further authorized by a Change Order, if a reduction or increase in the Contract 
Price is appropriate. 

 
(j) The Architect/Engineer is responsible to the Owner, but not to the Contractor, to verify that the 

Submittals conform to the design concept and functional requirements of the plans and specifications, 
that the detailed design portrayed in shop drawings and proposed equipment and materials shown in 
Submittals are of the quality specified and will function properly, and that the Submittals comply 
with the Contract Documents. 

 
(k) The Work shall be in accordance with approved Submittals.  Approval of the Contractor’s Submittals 

by the A/E does not relieve the Contractor from responsibility of complying with the Contract and 
all drawings and specifications, except as changed by Change Order. 

 
(l) The plans and/or specifications may indicate that the Architect/Engineer designed or detailed a 

portion of the plans around a particular product (most commonly a piece of equipment).  Should a 
different product be proposed by the Contractor and accepted, all modifications, rerouting, 
relocations and variations required for proper installation and coordination to comply with the design 
concept and requirements of the Contract Documents shall be the responsibility of the Contractor 
and shall be made at no extra cost to the Owner.  If the plans were noted as designed or detailed 
around a particular product and/or if a product is named when a “brand name or equal” specification 
has been used, this is not intended to favor or preclude the use of other products pursuant to Section 
26 of these General Conditions.  Rather such design merely acknowledges the reality that in many 
instances the Architect/Engineer must have a basis to design and detail around for dimensions and 
characteristics of a product or system. 

 
(m) Additional Submittal requirements may be  shown in the specifications. 

 

25. FEES, SERVICES AND FACILITIES 
 

(a) The Contractor shall obtain all permits and pay for all fees and charges necessary for temporary 
access and public right-of-way blockage or use, for temporary connections to utilities and for the use 
of property (other than the Site) for storage of materials and other purposes unless otherwise 
specifically stated in the Contract Documents. 

 
(b) Certain projects such as renovations and interior modifications of existing buildings will usually have 

water and electric service to the building.  In those instances, water and electric power, if required 
for the Work under the Contract, will be furnished by the Owner subject to reasonable use by the 
Contractor, only to the extent and capacity of present services.  The Contractor shall be responsible 
for providing required connections, temporary wiring, piping, etc. to these services in a safe manner 
and in accordance with applicable codes.  All temporary wire, pipe, etc. shall be removed before the 
Substantial Completion inspection.  Acceptance by the Contractor of the use of Owner’s water and 
electricity constitutes a release to the Owner of all claims and of all liability to the Contractor for 
whatever damages which may result from power and water outages or voltage variations. 

 
(c) The Owner shall pay any connection charges for permanent utility connections directly to the utility 

Supplier.  The Contractor shall coordinate such connections with the utility Supplier. 
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(d) It is understood that, except as otherwise specifically stated in the Contract Documents, the 
Contractor, either directly or through his Subcontractors, shall provide and pay for all material, labor, 
tools, equipment, water, light, power, telephone and other services or facilities of every nature 
whatsoever necessary to execute completely and deliver the Work within the Contract Time for 
Completion or before the Contract Completion Date. 

 

26. EQUALS 
 

(a) Brand names:  Unless otherwise stated in the specifications, the name of a certain brand, make or 
manufacturer denotes the characteristics, quality, workmanship, economy of operation and suitability 
for the intended purpose of the article desired, but does not restrict the Contractor to the specific 
brand, make, or manufacturer; it is set forth to convey to the Contractor the general style, type, 
character and quality of the article specified. 

 
(b) Equal materials, equipment or assemblies:  Whenever in these Contract Documents, a particular 

brand, make of material, device or equipment is shown or specified, such brand, make of material, 
device or equipment shall be regarded merely as a standard.  Any other brand, make or manufacturer 
of a product, assembly or equipment which in the opinion of the Architect/Engineer is the equal of 
that specified, considering quality, capabilities, workmanship, configuration, economy of operation, 
useful life, compatibility with design of the Work, and suitability for the intended purpose, will be 
accepted unless rejected by the Owner as not being equal. 

 
(c) Substitute materials, equipment or assemblies:  The Contractor may propose to substitute a 

material, product, equipment, or assembly which deviates from the requirements of the Contract 
Documents but which the Contractor deems will perform the same function and have equal 
capabilities, service life, economy of operations, and suitability for the intended purpose.  The 
proposal must include any cost differentials proposed.  The Owner will have the A/E provide an 
initial evaluation of such proposed substitutes and provide a recommendation on acceptability and 
indicate the A/E’s redesign fee to incorporate the substitution in the design.  If the proposed substitute 
is acceptable to the Owner, a Change Order will be proposed to the Contractor to accept the substitute 
and to deduct the cost of the A/E redesign fee and the proposed cost savings from the Contract Price.  
The Owner shall have the right to limit or reject substitutions at its sole discretion. 

 
(d) The Contractor shall be responsible for making all changes in the Work necessary to adapt and 

accommodate any equal or substitute product which it uses.  The necessary changes shall be made at 
the Contractor’s expense. 

 

27. AVAILABILITY OF MATERIALS 
 

If a brand name, product, or model number included in the Contract Documents is not available on the 
present market, alternate equal products or model numbers may be proposed by the Contractor through 
the Architect/Engineer for approval by the Owner.  A letter from the manufacturer or representative of 
the manufacturer that states the specified brand name product or model number is no longer available is 
required. 
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28. CONTRACTOR’S TITLE TO MATERIALS 
 

No materials or supplies for the Work shall be purchased by the Contractor, or by any Subcontractor or 
Supplier, subject to any security interest, installment or sales contract or any other agreement or lien by 
which an interest is retained by the seller or is given to a secured party.  The Contractor warrants that he 
has clear and good title to all materials and supplies which he uses in the Work or for which he accepts 
payment in whole or in part. 

 

29. STANDARDS FOR MATERIALS INSTALLATION & WORKMANSHIP 
 

(a) Unless otherwise specifically provided in the Contract, all equipment, material, and accessories 
incorporated in the Work are to be new and in first class condition. 

 
(b) Unless specifically approved by the Owner or required by the Contract, the Contractor shall not 

incorporate into the Work any materials known by the industry to be hazardous to the health of 
building construction workers, maintenance workers, or occupants (for example asbestos or lead 
paint).  If the Contractor becomes aware that a material required by the Contract contains asbestos 
or other hazardous materials, he shall notify the Owner and the Architect/Engineer immediately and 
shall take no further steps to acquire or install any such material without first obtaining Owner 
approval. 

 
(c) All workmanship shall be of the highest quality found in the building industry in every respect.  All 

items of Work shall be done by craftsmen or tradesmen skilled in the particular task or activity to 
which they are assigned.  In the acceptance or rejection of Work, no allowance will be made for lack 
of skill on the part of workmen.  Poor or inferior workmanship (as determined by the 
Architect/Engineer, the Owner or other inspecting authorities) shall be removed and replaced at 
Contractor’s expense such that the Work conforms to the highest quality standards of the trades 
concerned, or otherwise corrected to the satisfaction of the Architect/Engineer, the Owner, or other 
inspecting authority, as applicable. 

 
(d) Under the various sections of the plans or specifications, where specified items are supplied with the 

manufacturer’s printed instructions, recommendations, or directions for installation, or where such 
instructions, recommendations, or directions are available, installation of the specified items shall be 
in strict accordance with the manufacturer’s printed instructions unless those instructions contradict 
the plans or specifications, in which case the Architect/Engineer will be notified for an interpretation 
and decision. 

 
(e) Under the various sections of the plans or specifications, where reference is made to specific codes 

or standards governing the installation of specified items, installation shall in all cases be in strict 
accordance with the referenced codes and standards.  Where no reference is made to specific codes 
or standards, installation shall conform to the generally recognized applicable standards for first-
class installation of the specific item to be installed.  Contractors are expected to be proficient and 
skilled in their respective trades and knowledgeable of the Codes and Standards of the National Fire 
Protection Association (NFiPA), National Electric Code (NEC), Occupational Safety and Health Act 
(OSHA) and other codes and standards applicable to installations and associated work by his trade. 
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(f) Where the manufacturer’s printed instructions are not available for installation of specific items, 
where specific codes or standards are not referenced to govern the installation or specific items, or 
where there is uncertainty on the part of the Contractor concerning the installation procedures to be 
followed or the quality of workmanship to be maintained in the installation of specific items, the 
Contractor shall consult the Architect/Engineer for approval of the installation procedures or the 
specific standards governing the quality of workmanship the Contractor proposes to follow or 
maintain during the installation of the items in question. 

 
(g) During and/or at the completion of installation of any items, the tests designated in the plans or 

specifications necessary to assure proper and satisfactory functioning for its intended purpose shall 
be performed by the Contractor or by its Subcontractor responsible for the completed installation.  
All costs for such testing are to be included in the Contract Price.  If required by the Contract 
Documents, the Contractor shall furnish prior to final inspection the manufacturers’ certificates 
evidencing that products meet or exceed applicable performance, warranty and other requirements, 
and certificates that products have been properly installed and tested. 
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30. WARRANTY OF MATERIALS AND WORKMANSHIP 
 

(a) The Contractor warrants that, unless otherwise specified, all materials and equipment incorporated 
in the Work under the Contract shall be new, in first class condition, and in accordance with the 
Contract Documents.  The Contractor further warrants that all workmanship shall be of the highest 
quality and in accordance with the Contract Documents and shall be performed by persons qualified 
at their respective trades. 

 
(b) Work not conforming to these warranties shall be considered defective. 
 
(c) This warranty of materials and workmanship is separate and independent from and in addition to any 

of the Contractor’s other guarantees or obligations in the Contract or under Virginia law. 
 

31. USE OF SITE AND REMOVAL OF DEBRIS 
 

(a) The Contractor shall: 
 

(1) Perform the Work in such a manner as not to interrupt or interfere with the operation of any 
existing activity on, or in proximity to, the Site or with the Work of any other separate 
contractor; 

 
(2) Store his apparatus, materials, supplies and equipment in such orderly fashion at the Site of 

the Work as will not unduly interfere with the progress of his Work or the work of any other 
separate contractor; and 

 
(3) Place upon the Work or any part thereof only such loads as are consistent with the safety of 

that portion of the Work. 
 
(b) The Contractor expressly undertakes, either directly or through his Subcontractor(s), to effect all 

cutting, filling or patching of the Work required to make the same conform to the plans and 
specifications, and, except with the consent of the Architect/Engineer, not to cut or otherwise alter 
the Work of any other separate contractor.  The Contractor shall not damage or endanger any portion 
of the Work or Site, including existing improvements, unless called for by the Contract. 

 
(c) The Contractor expressly undertakes, either directly or through his Subcontractor(s), to clean up 

frequently all refuse, rubbish, scrap materials and debris caused by his operations, to the end that at 
all times the Site shall present a neat, orderly and workmanlike appearance.  No such refuse, rubbish, 
scrap material and debris shall be left within the completed Work nor buried on the building Site, but 
shall be removed from the Site and properly disposed of in a licensed landfill or otherwise as required 
by law. 

 
(d) The Contractor expressly undertakes, either directly or through his Subcontractor(s), before final 

payment or such prior time as the Owner may require, to remove all surplus material, false Work, 
temporary structures, including foundations thereof, plants of any description and debris of every 
nature resulting from his operations and to put the Site in a neat, orderly condition; to thoroughly 
clean and leave reasonably dust free all finished surfaces including all equipment, piping, etc., on the 
interior of all buildings included in the Contract; and to clean thoroughly all glass installed under the 
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Contract, including the removal of all paint and mortar splatters and other defacements. If the 
Contractor fails to clean up at the time required herein, the Owner may do so and charge the costs 
incurred thereby to the Contractor in accordance with Section 10(b) of these General Conditions. 

 
(e) The Contractor shall have, on-site, an employee certified by the Department of Conservation and 

Recreation as a Responsible Land Disturber who shall be responsible for the installation, inspection 
and maintenance of erosion control and stormwater management measures and devices. The 
Contractor shall prevent Site soil erosion, the runoff of silt and/or debris carrying water from the 
Site, and the blowing of debris off the Site in accordance with the applicable requirements and 
standards of the Contract, the County of Albemarle’s Water Protection Ordinance, and any Virginia 
water protection ordinances/codes and/or stormwater regulations.  This would include covering of 
dumpsters during periods of precipitation to prevent any runoff to the stormwater system.  

 

32. TEMPORARY ROADS 
 

Temporary roads, if required, shall be established and maintained until permanent roads are accepted, 
then removed and the area restored to the conditions required by the Contract Documents.  Crushed rock, 
paving and other road materials from temporary roads shall not be left on the Site unless permission is 
received from the Owner to bury the same at a location and depth approved by the Owner or leave in 
place as installed. 

 

33. SIGNS 
 

The Contractor may, at his option and without cost to the Owner, erect signs acceptable to the Owner on 
the Site for the purpose of identifying and giving directions to the job.  No signs shall be erected without 
prior approval of the Owner as to design and location.  The Contractor shall pay all fees required by 
Albemarle County. 

 

34. PROTECTION OF PERSONS AND PROPERTY 
 

(a) The Contractor expressly undertakes, both directly and through his Subcontractors, to take every 
reasonable precaution at all times for the protection of all persons and property which may come on 
the Site or be affected by the Contractor’s Work. 

 
(b) The Contractor shall be solely responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work.  Any violation of these requirements or 
duties or any potential safety hazard that is brought to the attention of the Contractor by the 
Architect/Engineer, the Owner, or any other persons shall be immediately abated.      

 
(c) The provisions of all rules and regulations governing health and safety as adopted by the Safety 

Codes Commission of the Commonwealth of Virginia, issued by the Department of Labor and 
Industry under Title 40.1 of the Code of Virginia, shall apply to all Work under this Contract. 
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(d) The Contractor shall continuously maintain adequate protection of all his Work from damage and 
shall protect the Owner’s property from injury or loss arising in connection with this Contract.  He 
shall make good any such damage, injury or loss, except as may be directly and solely due to errors 
in the Contract Documents or caused by agents or employees of the Owner.  The Contractor shall 
adequately protect adjacent property to prevent any damage to it or loss of use and enjoyment by its 
owners.  The Contractor shall provide and maintain all passageways, guard fences, lights and other 
facilities for protection as required by public authority, local conditions, or the Contract. 

 
(e) In an emergency affecting the health, safety or life of persons or of the Work, or of the adjoining 

property, the Contractor, without special instruction or authorization from the Architect/Engineer or 
the Owner, shall act, at his discretion, to prevent such threatened loss or injury.  Also, should he, to 
prevent threatened loss or injury, be instructed or authorized to act by the Architect/Engineer or the 
Owner, he shall so act immediately, without appeal.  Any additional compensation or extension of 
time claimed by the Contractor on account of any emergency work shall be determined as provided 
by Section 38 of these General Conditions. 

 
(f) When necessary for the proper protection of the Work, temporary heating, cooling, humidification, 

or de-humidification of a type approved by the Architect/Engineer must be provided by the 
Contractor, at the Contractor’s expense, unless otherwise specified. 

 

35.  CLIMATIC CONDITIONS 
 

The Contractor shall suspend activity on and protect any portion of the Work that may be subject to 
damage by climatic conditions, including but not limited to, protection from precipitation, wind (including 
securing material and equipment that could become airborne), and extreme temperatures. 

 

36. PAYMENTS TO CONTRACTOR 
 

(a) Unless otherwise provided in the Contract, the Owner will make partial payments to the Contractor 
on the basis of a duly certified and approved Schedule of Values and Certificate for Payment, Form 
AC-12, showing the estimate of the Work performed during the preceding calendar month or work 
period, as recommended by the Architect/Engineer.  When evaluating the Contractor’s Form AC-12, 
the Architect/Engineer will consider the value of the Work in place, the value of approved and 
properly stored materials, the status of the Work on the critical path with regard to the Time for 
Completion, and the estimated value of the Work necessary to achieve Final Completion.  The 
Architect/Engineer will schedule a monthly pay meeting.  The Contractor will submit his monthly 
estimate of Work completed on Form AC-12 so that it is received by the Architect/Engineer and the 
Owner’s Project Manager at least two work days prior to the date scheduled by the 
Architect/Engineer for the monthly pay meeting.  The Owner will review the estimate with the 
Architect/Engineer and the Contractor at the monthly pay meeting, which shall be considered the 
receipt date, and may approve any or all of the estimate of Work for payment.  In preparing estimates, 
the material delivered to the Site and preparatory Work done shall be taken into consideration, if 
properly documented as required by Section 20 of these General Conditions, or as may be required 
by the Architect/Engineer so that quantities may be verified.  In addition to material delivered to the 
Site, material such as large pieces of equipment and items purchased specifically for the Project, but 
stored off the Site within the Commonwealth of Virginia, may be considered for payment, provided 
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all of the following are accomplished prior to the submission of the monthly payment request in 
which payment for such materials is requested: 

 
(1) The Contractor must notify the Owner in writing, at least ten (10) days prior to the submission 

of the payment request, through the Architect/Engineer, that specific items will be stored off 
Site in a designated, secured place within the Commonwealth of Virginia. The Schedule of 
Values must be detailed to indicate separately both the value of the material and the 
labor/installation for trades requesting payment for stored materials. By giving such 
notification and by requesting payment for material stored off Site, the Contractor warrants 
that the storage location is safe and suitable for the type of material stored and that the 
materials are identified as being the property of the Contractor, and agrees that loss of 
materials stored off the Site shall not relieve the Contractor of the obligation to timely furnish 
these types and quantities of materials for the Project and meet the Time for Completion or 
Contract Completion Date, subject to Section 42(b) of these General Conditions.  If the storage 
location is more than 20 miles from the Site, the Contractor may be required to reimburse the 
Owner for the cost incurred for travel to the storage location to verify the Contractor’s request 
for payment for materials stored off Site. 

 
(2) Such notification, as well as the payment request, shall: 
 

(a) itemize the quantity of such materials and document with invoices showing the cost of 
said materials; 

 
(b) indicate the identification markings used on the materials, which shall clearly reference 

the materials to the particular project; 
 
(c) identify the specific location of the materials, which must be within reasonable proximity 

to the Site and within the Commonwealth of Virginia; 
 
(d) include a letter from the Contractor’s Surety which confirms that the Surety on the 

Performance Bond and the Labor and Material Payment Bond has been notified of the 
request for payment of materials stored off the Site and agrees that the materials are 
covered by the bond; and 

 
(e) include a certificate of all-risk builder’s risk insurance in an amount not less than the fair 

market value of the materials, which shall name the Owner and the Contractor as co-
insured. 

 
(3) The Architect/Engineer shall indicate, in writing, to the Owner that Submittals for such 

materials have been reviewed and meet the requirements of the Contract Documents, that the 
stored materials meet the requirement of the plans and specifications, and that such materials 
conform to the approved Submittals.  Should the A/E deem it necessary to visit the storage 
site to make such review, the Contractor shall bear the costs incurred therewith. 

 
(4) The Owner, through the Architect/Engineer, shall notify the Contractor in writing of its 

agreement to prepayment for materials. 
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(5) The Contractor shall notify the Owner in writing, through the Architect/Engineer, when the 
materials are to be transferred to the Site and when the materials are received at the Site. 

 
(b) Payment will not be made for materials or equipment stored on or off the Site which are not scheduled 

for incorporation into the Work within the six months following submission of the request for 
payment, unless the Contractor has the prior consent of the Owner, which consent may be granted or 
withheld by the Owner in its discretion if, in the opinion of the Owner, it is not necessary to procure 
the materials more than six months in advance of use to assure their availability when needed. 

 
(c) In making such partial payments, five percent (5%) of each payment to the Contractor shall be 

retained until Final Completion and acceptance of all Work covered by the Contract, unless otherwise 
provided by any law, regulation or program of the federal government.  Such retainage shall be held 
to assure faithful performance of the Contract and may also be used as a fund to deduct amounts due 
to or claimed by the Owner, including, but not limited to, payment to the Owner of all monies due 
for deductive change orders, credits, uncorrected Defective Work, interest, damages, and the like. 
(§2.2-4333 of the Code of Virginia) 

 
(d) All material and Work for which partial payments are made shall thereupon become the sole property 

of the Owner, but this provision shall not relieve the Contractor from the sole responsibility for all 
materials and Work, including those for which payment has been made, or for the restoration of any 
damaged materials or Work.  Nor shall this provision serve as a waiver of the right of the Owner to 
require the fulfillment of all of the terms and conditions of the Contract. 

 
(e) The final payment, which shall include the retainage, less any amounts due to or claimed by the 

Owner, shall not become due until the Architect/Engineer and the Owner agree that Final Completion 
has been achieved and until the Contractor shall deliver to the Owner through the Architect/Engineer 
a Certificate of Completion by the Contractor (Form AC-13.2) and an Affidavit of Payment of Claims 
(Form AC-13), stating that all Subcontractors and Suppliers of either labor or materials have been 
paid all sums claimed by them for Work performed or materials furnished in connection with this 
Project less retainage.  Amounts due the Owner which may be withheld from the final payment may 
include, but are not limited to, amounts due pursuant to Section 3(i), Section 16(a)-(d), Section 31(d), 
costs incurred to repair or replace Defective Work, costs incurred as a result of the Contractor’s 
negligent acts or omissions or omissions of those for whom the Contractor is responsible, delay 
damages under Section 42(h), and any liquidated or actual damages. If all Subcontractors and 
Suppliers of labor and materials have not been paid the full amount claimed by them, the Contractor 
shall list each to which an agreed amount of money is due or which has a claim in dispute.  With 
respect to all such Subcontractors and Suppliers, the Contractor shall provide to the Owner, along 
with the Affidavit of Payment of Claims (Form AC-13), an affidavit from each such Subcontractor 
and Supplier stating the amount of their subcontract or supply contract, the percentage of completion, 
the amounts paid to them by the Contractor and the dates of payment, the amount of money still due 
if any, any interest due the Subcontractor or Supplier pursuant to Section 37(b) below, and whether 
satisfactory arrangements have been made for the payment of said amounts.  If no agreement can be 
reached between the Contractor and one or more Subcontractors or Suppliers as to the amounts owed 
to the Subcontractors or Suppliers, the Owner may, in its discretion, pay such portion of the monies 
due to the Contractor which is claimed by the Subcontractor or Supplier into a Virginia Court or 
Federal Court sitting in Virginia, in the manner provided by law. Said payment into court shall be 
deemed a payment to the Contractor.  Nothing in this Section shall be construed as creating any 
obligation or contractor relationship between the Owner and any Subcontractor or Supplier, and the 
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Owner shall not be liable to any Subcontractor or Supplier on account of any failure or delay of the 
Owner in complying with the terms hereof. 

 
(f) Upon successful completion of the final inspection and all Work required by the Contract, including 

but not limited to the delivery of As-Built drawings, equipment manuals, written warranties, 
acceptance of the Work by the Owner and the delivery of the affidavits required in Section 36(e) of 
these General Conditions, the Architect/Engineer shall deliver the written Certificate of Completion 
by the Architect/Engineer (Form AC-13.1) to the Owner, with a copy to the Contractor, stating the 
entire amount of Work performed and compensation earned by the Contractor, including extra work 
and compensation therefor.  The Owner may accept the Work for occupancy or use while asserting 
claims against the Contractor; disputing the amount of compensation due to the Contractor; disputing 
the quality of the Work, its completion, or its compliance with the Contract Documents; or any other 
reason. 

 
(g) Unless there is a dispute about the compensation due to the Contractor, Defective Work, quality of 

the Work, compliance with the Contract Documents, completion itself, claims by the Owner, other 
matters in contention between the parties, or unless monies are withheld pursuant to Albemarle 
County’s Debt Setoff Program, within thirty (30) days after receipt and acceptance of the Schedule 
of Values and Certificate for Payment (Form AC-12) in proper form by the Architect/Engineer at the 
monthly pay meeting, which shall be considered the receipt date, the Owner shall pay to the 
Contractor the amount approved by the Architect/Engineer, less all prior payments and advances 
whatsoever to or for the account of the Contractor.  In the case of final payment, the completed 
Affidavit of Payment of Claims (Form AC-13), the Certificate of Completion by the Contractor 
(Form AC-13.2) and the Certificate of Completion by the Architect/Engineer (Form AC-13.1) shall 
accompany the final Schedule of Values and Certificate for Payment (Form AC-12) which is 
forwarded to the Owner for payment.  The date on which payment is due shall be referred to as the 
Payment Date.  In the event of disputes, payment shall be mailed on or before the Payment Date for 
amounts and Work not in dispute, subject to any set offs claimed by the Owner, provided however, 
in instances where further appropriations are required by the County of Albemarle or where the 
issuance of further bonds is required, in which case, payment shall be made within thirty (30) days 
after the effective date of such appropriation or within thirty (30) days after the receipt of bond 
proceeds by the Owner.  All prior estimates and payments including those relating to extra Work 
may be connected and adjusted in any payment and shall be corrected and adjusted in the final 
payment. In the event that any request for payment by the Contractor contains a defect or impropriety, 
the Owner shall notify the Contractor of any defect or impropriety which would prevent payment by 
the Payment Date, within five (5) days after receipt of the Schedule of Values and Certificate for 
Payment (Form AC-12) by the Owner from the Architect/Engineer. 

 
(h) Interest shall accrue on all amounts owed by the Owner to the Contractor which remain unpaid seven 

(7) days following the Payment Date.  Said interest shall accrue at the discounted ninety-day U.S. 
Treasury bill rate as established by the Weekly Auction and as reported in the publication entitled 
The Wall Street Journal on the weekday following each such Weekly Auction.  During the period of 
time when the amounts due to the Contractor remain unpaid following the seventh (7th) day after the 
Payment Date, the interest accruing shall fluctuate on a weekly basis and shall be that established by 
the immediately prior Weekly Auction.  It shall be the responsibility of the Contractor to gather and 
substantiate the applicable weekly interest rates to the satisfaction of the Owner and to calculate to 
the satisfaction of the Owner the interest due.  In no event shall the rate of interest charge exceed the 
rate of interest charged pursuant to §58.1-1812 of the Code of Virginia.  No interest shall accrue on 
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retainage or when payment is delayed because of disagreement between the Owner and the 
Contractor regarding the quantity, quality or timeliness of the Work, including, but not limited to, 
compliance with Contract Documents or the accuracy of any Request for Payment received.  This 
exception to the accrual of interest stated in the preceding sentence shall apply only to that portion 
of a delayed payment which is actually the subject of such a disagreement and shall apply only for 
the duration of such disagreement.  Nothing contained herein shall be interpreted, however, to 
prevent the withholding of retainage to assure faithful performance of the Contract.  These same 
provisions relating to payment of interest to the Contractor shall apply also to the computation and 
accrual of interest on any amounts due from the Contractor to the Owner for deductive change orders 
and to amounts due on any claims by the Owner.  The date of mailing of any payment by the U.S. 
Mail is deemed to be the date of payment to the addressee. 

 
(i) The acceptance by the Contractor of the final payment shall be and operate as a release to the Owner 

of all claims by the Contractor, its Subcontractors and Suppliers, and of all liability to the Contractor 
whatever, including liability for all things done or furnished in connection with this Work, except for 
things done or furnished which are the subject of unresolved claims for which the Contractor has 
filed a timely written notice of intent, provided a claim is submitted no later than sixty (60) days after 
final payment.  Acceptance of any interest payment by the Contractor shall be a release of the Owner 
from claims by the Contractor for late payment. 

 
(j) No certificate for payment issued by the Architect/Engineer, and no payment, final or otherwise, no 

certificate of completion, nor partial or entire use or occupancy of the Work by the Owner, shall be 
an acceptance of any Work or materials not in accordance with the Contract, nor shall the same 
relieve the Contractor of responsibility for faulty materials or Defective Work or operate to release 
the Contractor or his Surety from any obligation under the Contract, the Standard Performance Bond 
and the Standard Labor and Material Payment Bond. 

 

37. PAYMENTS BY CONTRACTOR (§2.2-4354, Code of Virginia) 
 

Under §2.2-4354, Code of Virginia, the Contractor is obligated to: 
 

(a) Within seven (7) days after receipt of amounts paid to the Contractor by the Owner for Work 
performed by the Subcontractor or Supplier under this Contract, 

 
(1) Pay the Subcontractor or Supplier for the proportionate share of the total payment received 

from the Owner attributable to the Work performed by the Subcontractor or the materials 
furnished by the Supplier under this Contract; or 

 
(2) Notify the Subcontractor or Supplier, in writing, of his intention to withhold all or a part of 

the Subcontractor or Supplier’s payment with the reason for nonpayment; 
 
(b) Pay interest to the Subcontractor or Supplier on all amounts owed by the Contractor that remain 

unpaid after seven (7) days following receipt by the Contractor of payment from the Owner for Work 
performed by the Subcontractor or materials furnished by the Supplier under this contract, except for 
amounts withheld as allowed under subsection (a)(2) of this Section. 

 

2022-IFB-3120233 Page 83 of 100



 
County of Albemarle          GC 45 of 61 
Construction Contract General Conditions   
(Rev. October 2018) 

(c) Include in each of his subcontracts a provision requiring each Subcontractor to include in each of its 
subcontracts a provision requiring each subcontractor to include or otherwise be subject to the same 
payment and interest requirements with respect to each lower tier subcontractor.  Each Subcontractor 
shall include with its invoice to, or request for payment from, the Contractor, a certification that 
Subcontractor has paid each of its suppliers and lower tier subcontractors their proportionate share 
of previous payments received from the Contractor attributable to the Work performed or the 
materials furnished by it under this Contract.   

 
The Contractor’s obligation to pay interest to the Subcontractor or Supplier pursuant to subsection (b) of 
this Section is not an obligation of the Owner.  A modification to this Contract shall not be made for the 
purpose of providing reimbursement for such interest charge.  A Contractor’s cost reimbursement claim 
shall not include any amount for reimbursement of such interest charge. 

 

38. CHANGES IN THE WORK 
 

(a) The Owner may at any time, by written order utilizing the County of Albemarle Change Order Form 
AC-11, and without notice to the sureties, make changes in the Work which are within the general 
scope of the contract except that no change will be made which will increase the total Contract Price 
to an amount more than twenty-five percent (25%) in excess of the original Contract Price without 
notice to sureties.  The Owner, at its discretion, may require the Contractor to provide evidence of 
current surety coverage based on approved changes in the work that result in a change in the total 
contract amount. At the time of the Preconstruction Meeting described in Section 49(b), the 
Contractor and the Owner shall advise each other of their designees authorized to accept and/or 
approve changes to the Contract Price and of any limits to each designee’s authority.  Should any 
designee or limits of authority change during the time this Contract is in effect, the Contractor or 
Owner shall give written notice to the other within seven (7) calendar days, utilizing the procedures 
set forth in these General Conditions.  The Contractor agrees and understands that the authority of 
the Owner’s designee is limited by Virginia Code §2.2-4309 and any other applicable statute. 

 
If the Contractor claims that any instructions given to him by the Architect/Engineer or by the Owner, 
by drawings or otherwise, involve extra Work which increases the scope of the Contract, then, except 
in emergencies endangering life or property, he shall give the Architect/Engineer and the Owner 
written notice thereof before proceeding to execute the Work.  Said notice shall be given promptly 
enough to avoid delaying the Work and in no instance later than fourteen (14) days after the receipt 
of such instructions.  Should it not be immediately clear to the Contractor that the change involves 
extra Work outside the scope of the Contract, written notice shall be sufficient if given as soon as 
possible after such realization, but in no event later than fourteen (14) days after the start of such 
Work.  If the Owner agrees, a Change Order shall be issued as provided herein, and any additional 
compensation shall be determined by one of the four (4) methods provided herein, as selected by the 
Owner.  Except as otherwise specifically provided, no claims for extra Work shall be allowed unless 
timely notice, as required by this Section, is given by the Contractor and unless such Work is 
performed pursuant to written Change Order. In making any change, the charge or credit for the 
change shall be determined by one of the following methods as selected by the Owner: 

 
(1) Fixed Price:  By a mutually agreed fixed amount change to the Contract Price and/or time 

allowed for completion of the Work.  By using the Estimate for Change Order Forms GC-1, 
SC-1, and SS-1, respectively, the Change Order shall be substantiated by documentation 
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itemizing the estimated quantities and actual costs of all labor, materials and equipment 
required as well as any markup used. The price change shall include the Contractor’s overhead 
and profit. See Subsections (d) and (e) below. 

 
(2) Unit Price:  By using unit prices and calculating the number of net units of Work in each part 

of the Work which is changed, either as the Work progresses or before Work on the change 
commences, and by then multiplying the calculated number of units by the applicable unit 
price set forth in the Contract or multiplying by a mutually agreed unit price if none was 
provided in the Contract. No additional percentage markup for overhead or profit shall be 
added to the unit prices. 

 
(3) Unilateral:  If the Owner and Contractor are unable to agree that an item of Work or service 

constitutes a change, or that Contractor is entitled to additional compensation and/or an 
extension of time for such item of Work or service, the Contractor, upon receipt of a Unilateral 
Change Order, signed by the Owner, will promptly proceed with and expeditiously perform 
and/or supply the item of Work or service.  If the parties are unable to agree on the amount of 
adjustment or schedule, the Owner will provide written notification to the Contractor of the 
adjustment the Owner considers appropriate. Such adjustment will be effective subject to 
Contractor’s right to submit a claim as provided in Section 46.  Any claim for an adjustment 
of compensation or schedule, or in opposition to an adjustment imposed by the Owner, will be 
submitted to the Owner in writing within seven (7) days of commencement of the event giving 
rise to such claim.  The Contractor will submit to the Owner, in writing, the amount of the 
claim with supporting data within thirty (30) days of completion of the services or termination 
of the event for which it claims an adjustment.  
  

(4) Cost Reimbursement (Time and Materials):  In order to allow performance of services to 
proceed in a timely manner, the Owner may issue a written order for the Contractor to proceed 
with a change for additional work or service in anticipation of subsequently negotiating an 
agreeable adjustment of the Contractor’s compensation and/or schedule. Upon completion of 
the Work, the Contractor, by using Estimate for Change Order Forms GC-1, SC-1, and SS-1, 
respectively, will present to the Owner, an accurate, itemized account of the cost of the change 
in the Work, including, but not limited to, the costs of labor, materials, equipment, and 
supplies; and to annotate a copy of the Project schedule to accurately show the status of the 
Work at the time this initial written order is issued, to show the start and finish of the changed 
Work, and the status of the Work when the changed Work is completed.    

 
Except as otherwise may be agreed to in writing by the Owner, such costs shall not exceed 
those prevailing for the trades or crafts, materials, and equipment in the locality of the Project, 
may include only those items listed as allowable in Subsection 38(e), and shall not include any 
of the costs listed as not allowable in Subsection 38(f).  The Owner shall be permitted, on a 
daily basis, to verify such records and may require such additional records as are necessary to 
determine the cost of the change to the Work.   
 
Within fourteen (14) days of the conclusion of such ordered Work, the Contractor and the 
Owner shall arrive at a cost for the Change Order Request, based on the records kept and the 
Contractor’s allowance for overhead and profit as set forth in Subsections (d), (e) and (f) 
below, and such costs shall be incorporated into a Change Order.  If agreement on the cost of 
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the changed Work cannot be reached within the fourteen (14) days allotted, the Contractor 
may file a claim for the disputed amount as provided for in Section 46. 

 
(b) The Contractor shall review any Owner requested or directed change and shall respond in writing 

within fourteen (14) calendar days after receipt of the proposed change (or such other reasonable 
time as the Owner may direct), stating the effect of the proposed change upon his Work, including 
any increase or decrease in the Contract time and Price.  The Contractor shall furnish to the Owner 
an itemized breakdown of the quantities and prices used in computing the proposed change in 
Contract Price.   

 
The Owner shall review the Contractor’s proposal and respond to the Contractor within thirty (30) 
days of receipt.  If a change to the Contract Price and time for performance are agreed upon, both 
parties shall sign the Change Order.  If the price and time are not agreed upon, the Owner may direct 
the Contractor to proceed under Subsection 38(a)(3) or 38(a)(4).  Changes to the Contract time and/or 
Price shall be effective when signed by both parties, with the exception of a Unilateral Change Order 
that is only signed by the Owner.  

 
(c) In figuring changes, any instructions for measurement of quantities set forth in the Contract shall be 

followed. 
 
(d) The percentage for overhead and profit to be used in calculating both additive and deductive changes 

in the Work (other than changes covered by unit prices) shall not exceed the percentages for each 
category listed below.  Said percentages for overhead and profit shall he applied only on the cost of 
the changed Work (i.e. difference in cost between original and revised Work): 

 
(1) If a Subcontractor does all or part of the changed Work, the Subcontractor’s markup for 

overhead and profit on the Work it performs shall be a maximum of ten percent (10%).  The 
Contractor’s markup on the subcontractor’s price shall be a maximum of ten percent (10%). 

 
(2) If the Contractor does all or part of the changed Work, its markup for overhead and profit on 

the changed Work it performs shall be a maximum of ten percent (10%). 
 
(3) If a Sub-subcontractor at any tier does all or part of the changed Work, the Sub-subcontractor’s 

markup on that Work shall be a maximum of ten percent (10%).  The markup of a sub-
subcontractor’s Work by the Contractor and all intervening tiers of Subcontractors shall not 
exceed a total of ten percent (10%). 

 
(4) Where Work is deleted from the Contract prior to commencement of that Work without 

substitution of other similar Work, one hundred percent (100%) of the Contract Price 
attributable to that Work shall be deducted from the Contract Price including applicable 
overhead costs and profit.  However, in the event that material Submittals have been approved 
and orders placed for said materials, a lesser amount, but in no case less than eighty percent 
(80%) of the Contract Price attributable to that Work, shall be deducted from the Contract 
Price. The credit to the Owner for reduced premiums on labor and material bonds and 
performance bonds shall in all cases be one hundred percent (100%). 
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(e) Allowable costs for changes in the Work may include the following: 
 

(1) Labor costs for employees directly employed in the change in the Work, including actual 
salaries and wages plus the cost of payroll charges and fringe benefits and overtime premiums, 
if such premiums are explicitly authorized by the Owner.  “Billable” or “loaded” labor or wage 
rates will not be accepted. 

 
(2) Materials incorporated into the change to the Work, including costs of transportation and 

storage, if applicable.  If applicable, all cash discounts shall accrue to the Contractor, unless 
the Owner deposits funds with the Contractor to make such payments, and all trade discounts, 
rebates, refunds, and returns from the sale of surplus materials shall accrue to the Owner. 

 
(3) Equipment incorporated in the changed Work or equipment used directly in accomplishing the 

Work.  If rented expressly for accomplishing the change in the Work, the cost shall be the 
rental rate according to the terms of the rental agreement, which the Owner shall have the right 
to approve.  If owned by the Contractor, the costs shall be a reasonable price based upon the 
life expectancy of the equipment and the purchase price of the equipment. If applicable, 
transportation costs may be included. 

 
(4) Costs of increases in premiums for the Standard Labor and Material Payment Bond and the 

Standard Performance Bond, provided coverage for the cost of the change in the Work results 
in such increased costs. At the Owner’s request, the Contractor shall provide proof of his 
notification to the Surety of the change in the Work and of the Surety’s agreement to include 
such change in its coverage. The cost of the increase in premium shall be an allowable cost 
but shall not be marked up. 

 
(5) Contractor and Subcontractor overhead costs as set forth in Subsection (d) markups above. 
 
(6) If the change in the Work also changes the Time for Completion or Contract Completion Date 

by adding days to perform the Work, an itemized accounting of the following Site direct 
overhead expenses for the change to the time may be considered as allowable costs for 
compensation in addition to those shown above:  The Site superintendent’s prorata salary, 
temporary Site office trailer expense, and temporary Site utilities including basic telephone 
service, electricity, heat, water, and sanitary/toilet facilities.  All other direct and indirect 
overhead expenses are considered covered by and included in the Subsection (d) markups 
above. 

 
(7) Any other costs directly attributable to the change in the Work with the exception of those set 

forth below. 
 
(f) Allowable costs for changes in the Work shall not include the following: 
 

(1) Costs due to the negligence of the Contractor, any Subcontractor, Supplier, their employees 
or other persons for whom the Contractor is responsible, including, but not limited to, costs 
for the correction of Defective Work, for improper disposal of material, for equipment 
wrongly supplied, for delay in performing the Work, or for delay in obtaining materials or 
equipment. 
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(2) Home office expenses including payroll costs for the Contractor’s officers, executives, 
administrators, project managers, accountants, counsel, engineers, timekeepers, estimators, 
clerks, and other similar administrative personnel employed by the Contractor, whether at the 
Site or in the Contractor’s principal or branch office for general administration of the Work.  
These costs are deemed overhead included in the percentage markups allowable in Subsection 
(d) above. 

 
(3) Home and field office expenses not itemized in Subsection 38(e)(6) above.  Such items 

include, but are not limited to, expenses of Contractor’s home and branch offices, Contractor’s 
capital expenses, interest on Contractor’s capital used for the Work, charges for delinquent 
payments, small tools, incidental job costs, meals, rent, utilities, telephone and office 
equipment, and other general overhead expenses. 

 
(g) All Change Orders must state that the Contract Time for Completion or Contract Completion Date 

is not changed or is either increased or decreased by a specific number of days.  The old Time for 
Completion and, if changed, the new Time for Completion must be stated.

 
If the Contractor requests an extension to the Time for Completion or a later Contract Completion 
Date, he must provide written justification for the extension to the Architect/Engineer and to the 
Owner.  The written justification must demonstrate an anticipated actual increase in the time required 
to complete the Work beyond that allowed by the Contract as adjusted by prior change orders or 
amendments to the Contract, not just an increase or decrease in the time needed to complete some 
portion of the total Work.  When a CPM schedule is required by the Contract, no extension to the 
Time for Completion or Contract Completion Date shall be allowed unless, and then only to the 
extent that, the additional or changed Work increases the length of the critical path beyond the Time 
for Completion or Contract Completion Date.  If approved, the increase in time required to complete 
the Work shall be added to the Time for Completion or Contract Completion Date.   
 
The Owner may decrease, by Change Order, the Time for Completion or Contract Completion Date 
when an Owner-requested deletion from the Work results in a decrease in the actual time required to 
complete the Work as demonstrable on the Bar Graph Schedule or on the CPM Schedule, whichever 
is appropriate. The Contractor may submit a request to decrease, by Change Order, the Time for 
Completion or Contract Completion Date under the procedures and subject to the considerations set 
forth in Section 19(g).  No request for such decrease shall be considered for approval unless the 
proposed shorter schedule is otherwise acceptable under Sections 19(b) or (c), whichever is 
applicable. The Change Order decreasing the Time for Completion or changing the Contract 
Completion Date must be signed by both the Owner and the Contractor.   
 
With the exception of Change Orders under Subsection 38(a)(4), which shall arrive at a change to 
the Contract Price and any change to time using the procedures set forth therein, each Change Order 
shall include all time and monetary impacts of the change, whether the Change Order is considered 
alone or with all other changes during the course of the Project.  Failure to include a change to time 
and Contract Price in Section 38(a)(1) or (2) Change Orders shall waive any change to the time and 
Contract Price unless the parties mutually agree in writing to postpone a determination of the change 
to time and price resulting from the Change Order.  Such a determination may be postponed not more 
than forty-five (45) days to give the Contractor an opportunity to demonstrate a change in the time 
and price needed to complete the Work.  During any such postponement, the Work shall proceed, 
unless the Owner agrees otherwise.   
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If at any time there is a delay in the critical path of the Work due to postponement, due to the 
Contractor’s efforts to justify an extension of the time or an increase in the Contract Price, or due to 
the Contractor’s refusal to proceed with any of the Work, pending agreement on a change in time or 
price, such delay and any Contractor costs resulting from it shall not serve as the basis for the 
extension of the Time for Completion or Contract Completion Date or for an increase in the Contract 
Price. 

 
(h) The acceptance by the Contractor of any payment made by the Owner under a Change Order shall 

be and operate as a release to the Owner of all claims by the Contractor and of all liability owing to 
the Contractor for all things done or furnished in connection with the Work described in the Change 
Order.  The execution of any Change Order by the Owner shall not be an acceptance of any Work or 
materials not in accordance with the Contract Documents, nor shall it relieve the Contractor of 
responsibility for faulty materials or workmanship or operate to release the Contractor or his surety 
from any obligation arising under the Contract or the Standard Performance Bond or Standard Labor 
and Material Payment Bond. 

 
(i) Payments will not be made for any Work, labor or materials on a fixed price, unit price or Subsection 

38(a)(4) basis until the Contractor has furnished the Owner documents, certified as true and correct 
by an authorized officer or agent of the Contractor, evidencing the cost of such Work, labor and 
materials.  The Owner may require any or all of the following documentation to be provided by the 
Contractor: 

 
(1) certified payroll records showing the name, classification, date, daily hours, total hours, rate, 

and extension for each laborer, foreman, supervisor or other worker; 
 

(2) equipment type & model, dates, daily hours, total hours, rental rate or other specified rate, and 
extension for each unit of equipment; 

 
(3) invoices for materials showing quantities, prices, and extensions; 
 
(4) daily records of waste materials removed from the Site and/or fill materials imported to the 

Site; 
 
(5) certified measurements of over excavations, piling installed and similar work; and/or 
 
(6) transportation records for materials, including prices, loads, and extensions. 

 
Requests for payment shall be accompanied and supported by invoices for all materials used and for 
all transportation charges claimed.  If materials come from the Contractor’s own stock, then an 
affidavit may be furnished, in lieu of invoices, certifying quantifies, prices, etc. to support the actual 
cost. 

  

39. CONTRACTOR’S RIGHT TO STOP WORK OR TERMINATE THE CONTRACT 
 

If the Work should be stopped under an order of any court or other public authority for a period of ninety 
(90) days through no fault of the Contractor or anyone employed by him, or if the Owner should fail to 
pay to the Contractor within sixty (60) days any sum certified by the Architect/Engineer when no dispute 
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exists as to the sum due or any provision of the Contract, then the Contractor may, upon ten (10) calendar 
days written notice to the Owner and the Architect/Engineer, stop Work or terminate the contract and 
recover from the Owner payment for the cost of the Work actually performed, together with overhead and 
profit thereon, but profit on the Work performed shall be recovered only to the extent that the Contractor 
can demonstrate that he would have had profit on the entire Contract if he had completed the Work.  The 
Contractor may not receive profit or any other type of compensation for parts of the Work not performed.  
The Contractor may recover the reasonable cost of physically closing down the Site, but no other costs of 
termination.  The Owner may offset any claims it may have against the Contractor against the amounts 
due to the Contractor. In no event shall termination of the Contract by the Contractor terminate the 
obligations of the Contractor’s surety on its payment and performance bonds. 

 

40. OWNER’S RIGHT TO STOP WORK OR TERMINATE THE CONTRACT FOR CAUSE 
 

(a) If the Contractor should be adjudged as bankrupt, or if he should make a general assignment for the 
benefit of his creditors, or if a receiver should be appointed on account of his insolvency, the Owner 
may stop work or terminate the Contract.  If the Contractor should refuse or should repeatedly fail, 
except in cases for which extension of time is provided, to supply enough properly skilled workmen 
or proper materials and equipment, or if he should fail to make prompt payment to Subcontractors or 
Suppliers of material or labor, or if he should disregard laws, ordinances or the written instructions 
of the Architect/Engineer or the Owner, or otherwise be in substantial violation of any provision of 
the Contract, then the Owner may stop work or terminate the Contract. 

 
(b) Prior to termination of the Contract, the Owner shall give the Contractor and his surety ten (10) 

calendar days written notice pursuant to Section 1 (“Notice”) of these General Conditions, during 
which the Contractor and/or his surety may rectify the basis for the notice.  If rectified to the 
satisfaction of the Owner within said ten (10) days, the Owner may rescind its notice of termination.  
If not, the termination for cause shall become effective at the end of the ten (10) day notice period.  
In the alternative, the Owner may, in writing, postpone the effective date of the termination for cause, 
at its sole discretion, if it should receive reassurances from the Contractor and/or its surety that the 
basis for the termination will be remedied in a time and manner which the Owner finds acceptable. 
If at any time after such postponement, the Owner determines that Contractor and/or its surety has 
not or is not likely to rectify the causes of termination in an acceptable manner or within the time 
allowed, then the Owner may immediately terminate the Contract for cause, without the necessity of 
further ten (10) day notice, by notifying the Contractor and his surety in writing of the termination.  
In no event shall termination for cause terminate the obligations of the Contractor’s surety on its 
payment and performance bonds. 

 
(c) Upon termination of the Contract, the Owner shall take possession of the Site and of all materials, 

tools and equipment thereon and finish the Work by whatever method he may deem expedient.  In 
such case the Contractor shall not be entitled to receive any further payment. If the expense of 
finishing the Work, including compensation for additional managerial and administrative services, 
shall exceed the unpaid balance of the Contract Price, the Contractor shall pay the difference to the 
Owner, together with any other expenses of terminating the Contract and having it completed by 
others. 

 
(d) If it should be judicially determined that the Owner improperly terminated this Contract for cause, 

then the termination shall be deemed to be a termination for the convenience of the Owner. 
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(e) Termination of the Contract under this Section is in addition to and without prejudice to any other 

right or remedy of the Owner.  Any actions by the Owner permitted herein shall not be deemed a 
waiver of any other right or remedy of the Owner under the Contract or under the law.  The Owner 
may offset any claims it may have against the Contractor against the amounts due to the Contractor.  
The provisions of this Section shall survive termination of the Contract. 

 

41. TERMINATION BY OWNER FOR CONVENIENCE 
 
(a) Owner may terminate this Contract, in whole or in part, at any time without cause upon giving the 

Contractor written notice of such termination pursuant to Section 1 (“Notice”) of these General 
Conditions.  Upon such termination, the Contractor shall immediately cease Work and remove from 
the Site all of its labor forces and such of its materials as Owner elects not to purchase or to assume 
in the manner hereinafter provided.  Upon such termination, the Contractor shall take such steps as 
Owner may require to assign to the Owner the Contractor’s interest in all Subcontracts and purchase 
orders designated by Owner.  After all such steps have been taken to Owner’s satisfaction, the 
Contractor shall receive as full compensation for termination and assignment the following: 

 
(1) All amounts then otherwise due under the terms of this Contract; 
 
(2) Amounts due for Work performed in accordance with the Contract subsequent to the latest 

approved Schedule of Values and Certificate for Payment (Form AC-12) through the date of 
termination; 

 
(3) Reasonable compensation for the actual cost of demobilization incurred by the Contractor as 

a direct result of such termination.  The Contractor shall not be entitled to any compensation 
or damages for lost profits or for any other type of contractual compensation or damages other 
than those provided by the preceding sentence.  Upon payment of the foregoing, Owner shall 
have no further obligations to Contractor of any nature. 

 
(b) In no event shall termination for the convenience of the Owner terminate the obligations of the 

Contractor’s surety on its payment and performance bonds. 
 

42. DAMAGES FOR DELAYS; EXTENSION OF TIME            
 
(a) If the Contractor is delayed at any time in the progress of the Work by any act or omission of the 

Owner, its agents or employees or any separate independent contractor of the Owner, and the act or 
omission is the result of or is necessitated by causes outside the Owner’s control; or if the Contractor 
is delayed by strikes, fires, unusual delays in transportation or unavoidable casualties, or other causes 
outside the Owner’s or Contractor’s control, the Contractor shall give the Owner and 
Architect/Engineer written notice within five (5) days of the inception of the delay.  The Owner shall 
extend the time for Substantial Completion or Final Completion, as the case may be, for the length 
of time that the Substantial Completion or Final Completion of the Work was actually delayed 
thereby, and the Contractor shall not be charged with liquidated or actual damages for delay during 
the period of such extension nor shall the Contractor be due compensation or damages of any kind, 
under any theory of law, as a result of such delay, the impact of such delay, or acceleration of Work 
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as a result of such delay.  In the event a CPM schedule is required by the Contract, no extension of 
the time allowed for Substantial Completion shall be granted unless the Contractor demonstrates a 
delay in the critical path of the approved CPM schedule or approved bar graph schedule. 

 
(b) If the Contractor is delayed at any time in the progress of the Work by any act or omission of the 

Owner, its agents or employees, due to causes within their control, or delayed by the Owner’s 
separate, independent contractors, when such delay results from causes within the Owner’s control, 
and the Contractor intends to seek additional compensation for damages, if any, caused by the delay, 
the Contractor shall inform the Owner and the Architect/Engineer immediately at the time of the 
occurrence giving rise to the delay by the fastest means available and shall give written notice no 
later than five (5) days after inception of the delay.  The Contractor’s notice to the Owner shall 
specify the nature of the delay claimed by the Contractor, the cause of the delay and the impact of 
the delay on the Contractor’s Work schedule.  The Owner shall then have five (5) days to respond to 
the Contractor’s notice with a resolution, remedy or direction to alleviate the delay or with a notice 
rejecting the claim for delay alleged to be caused by the Owner or parties for whom the Owner is 
responsible.  If the issue is not then resolved, the Contractor may submit a request for Change Order 
in accordance with Section 38 or submit a claim as provided for in Section 46.  The Contractor shall 
only be entitled to additional compensation if the delay was unreasonable and was caused solely by 
acts or omissions of the Owner, its agents or employees, due to causes within their control, or was 
caused by the Owner’s separate, independent contractor, when such delay resulted solely from causes 
within the Owner’s control. 

 
(c) The Contractor shall not be entitled to an extension of the Time for Completion or Contract 

Completion Date or to any additional compensation for delays caused by acts or omissions of the 
Contractor due to causes within his control, including, but not limited to, delays resulting from 
Defective Work including workmanship and/or materials, from rejected work which must be 
corrected before dependent work can proceed, from Defective Work or rejected work for which 
corrective action must be determined before like work can proceed, or from incomplete, incorrect or 
unacceptable submittals or samples. 

 
(d) No extension of time or additional compensation, if applicable, will be granted for any delay unless 

the claimed delay directly affects the critical path of the approved CPM schedule or the schedule 
shown on the approved bar graph schedule, whichever is applicable, and any float has been consumed.  
No extension of time or additional compensation shall be given for a delay if the Contractor failed to 
give notice in the manner and within the time prescribed in Subsections (a) or (b) above, whichever 
applies.  Furthermore, no extension of time or additional compensation shall be given for any delay 
unless a claim therefor is made in writing to the Owner, with a copy to the Architect/Engineer, within 
twenty (20) days of the end of the delay. The claim shall state the cause of the delay, the number of 
days of extension requested and any compensation requested by the Contractor.  The Contractor shall 
report the termination of the delay to the Owner and Architect/Engineer not less than ten (10) days 
after such termination.  Failure to give notice of either the inception or the termination of the cause of 
delay or failure to present a claim for extension of time and/or monetary compensation within the 
times prescribed shall constitute a waiver of any claim for extension or additional compensation based 
upon that cause. 

 
(e) Requests for compensation for delays pursuant to Subsection (b) above must be substantiated by 

itemized data and records clearly showing that the Work delayed was on the critical path of the 
approved CPM schedule or on the sequence of Work on the approved bar graph schedule, as 
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modified, and that the additional costs incurred by the Contractor are directly attributable to the delay 
in the Work claimed.  Furthermore, compensation for delay shall be calculated from the contractual 
Time for Completion or Contract Completion Date, as adjusted by Change Order, and shall not be 
calculated based on any early completion planned or scheduled by the Contractor, unless a Change 
Order has been executed pursuant to Section 19(g) changing the Time for Completion or the Contract 
Completion Date to reflect such early completion.  See Section 19 for procedures for the Contractor 
to follow if he plans early completion of the Work and wishes to request a Change Order reflecting 
the early completion date. 

 
If there is an extension in the Time for Completion or the Contract Completion Date and if the 
Contractor is entitled to compensation under Subsection 42(b), and where there is no change in the 
Work, an itemized accounting of the following direct Site overhead expenses will be considered as 
allowable costs to be used in determining the compensation due the Contractor:   
 

Site superintendent prorata salary, temporary Site office expense, temporary Site 
facilities, and temporary Site utilities including basic telephone service, electricity, 
heat, water, and sanitary/toilets.  A ten percent (10%) markup of these expenses will 
be allowed to compensate the Contractor for home office and other direct or indirect 
overhead expenses. 

 
(f) If the Contractor submits a claim for delay damages pursuant to Subsection 42(b) above, the 

Contractor shall be liable to the Owner for a percentage of all costs incurred by the Owner in 
investigating, analyzing, negotiating and litigating the claim, which percentage shall be equal to the 
percentage of the Contractor’s total delay claim that is determined through litigation to be false or to 
have no basis in law or in fact. (§2.2-4335(C), Code of Virginia.) 

 
(g) Any change in the Contract Time for Completion or Contract Completion Date shall be accomplished 

only by issuance of a Change Order. 
 
(h) If the Contractor fails to complete the Work within the Time for Completion or the Contract 

Completion Date, the Contractor shall be liable to the Owner in the amounts set forth in the 
Supplemental General Conditions, if any, not as a penalty, but as fixed, agreed and liquidated damages 
for delay until the Work is substantially or finally completed as the case may be.  If liquidated damages 
are not so fixed in the Supplemental General Conditions, the Contractor shall be liable for any and all 
actual damages sustained as a result of delay.  In addition to damages for delay, whether liquidated or 
actual, the Contractor shall also be liable for any and all actual damages sustained by the Owner as a 
result of any other breach of the Contract, including, but not limited to, Defective Work and 
abandonment of the Contract. 

 
(i) If liquidated damages are provided by the Supplemental General Conditions, the following provisions 

apply: 
 

(1) If the Work is not substantially complete by the Time for Completion or Contract Completion 
Date, the Contractor shall owe to the Owner, not as a penalty but as Step One liquidated 
damages, the sum stated in the Supplemental General Conditions for Step One liquidated 
damages for each and every partial or total calendar day of delay in Substantial Completion. 
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(2) Once the Work is substantially complete, the accrual of Step One liquidated damages shall 
cease and the Contractor shall have thirty (30) calendar days, unless otherwise specified in the 
Contract Documents, in which to achieve Final Completion of the Work. 

 
(3) If Final Completion of the Work is not achieved on or before the thirtieth (30th) calendar day, 

or the date specified in the Contract Documents, after Substantial Completion, and if the 
Owner has not granted any extension of time, the Contractor shall owe to the Owner, not as a 
penalty but as Step Two liquidated damages, the sum stated in the Supplemental General 
Conditions as Step Two liquidated damages for each and every partial or total calendar day of 
delay in Final Completion. 

 

43. INSPECTION FOR SUBSTANTIAL COMPLETION & FINAL COMPLETION 
 

(a) The Contractor shall notify the Owner, in writing on the Certificate of Partial or Substantial 
Completion by the Contractor (Form AC-13.2a), of the date when the Work or designated portion 
thereof, will be, in his opinion, substantially complete and ready for inspection and testing to 
determine if it has reached Substantial Completion.  The notice shall be given at least ten (10) days 
in advance of said date and shall be forwarded through the Architect/Engineer, who will attach his 
written endorsement as to whether or not he concurs with the Contractor’s statement that the Work 
will be ready for inspection and testing on the date given.  The Architect/Engineer’s endorsement is 
a convenience to the Owner only and shall not relieve the Contractor of his responsibility in the 
matter nor shall the Architect/Engineer’s endorsement be deemed to be evidence that the Work was 
substantially complete and ready for inspection and testing.  Inspection and testing shall take place 
at a time(s) mutually agreeable to the Contractor, Owner and Architect/Engineer. 

 
The inspection shall include a demonstration by the Contractor that all equipment, systems and 
operable components of the project function properly and in accordance with the Contract 
Documents.  The Contractor shall furnish access for the inspection and testing as provided in Section 
21 of these General Conditions.  The inspection and testing shall determine whether Substantial 
Completion has been accomplished and shall result in a written list of unfinished Work and Defective 
Work, commonly referred to as a “punch list”, which must be finished and corrected to obtain Final 
Completion. 

 
After successful completion of the testing and the Architect/Engineer determines that, in its opinion, 
the Work, either in whole or in part, is substantially complete, the Architect/Engineer shall notify the 
Owner, in writing on the Certificate of Partial or Substantial Completion by the Architect/Engineer 
(Form AC-13.1a), that the Work, or a specified portion thereof, is recommended to be declared 
substantially complete.  The Owner shall notify the Contractor, in writing, of the date the Owner 
accepts the Work, or the specified portion thereof, as substantially complete or the Owner shall notify 
the Contractor of the deficiencies to be corrected or completed before such Work will be accepted as 
substantially complete. 

 
(b) The Contractor shall notify the Owner, in writing on the Certificate of Completion by the Contractor 

(Form AC-13.2), of the date when the Work has reached or will reach Final Completion and will be 
ready for final inspection and testing.  The notice shall be given at least five (5) days in advance of 
said date and shall be forwarded through the Architect/Engineer, who will attach his endorsement as 
to whether or not he concurs in the Contractor’s statement that the Work will be ready for inspection 
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and testing on the date given.  That inspection and any necessary testing shall be conducted in the 
same manner as the inspection for Substantial Completion.  When the Work is finally and totally 
complete, including the elimination of all defects, and the Owner has received all project close-out 
deliverables, the Work shall be finally accepted by the Owner and final payment shall be made in 
accordance with Section 36 of these General Conditions. 

 
(c) The Architect/Engineer shall conduct the inspections.  The Owner may elect to have other persons 

of its choosing also participate in the inspections.  If one or more Substantial or Final Completion 
reinspections are required, the Contractor shall reimburse the Owner for all costs of reinspection or, 
at the Owner’s option, the costs may be deducted from payments due to the Contractor. 

 
(d) A representative of the local Building Official will either be present at the Substantial and Final 

Completion inspections or otherwise inspect the completed Work and advise the Owner whether the 
Work meets the requirements of the applicable building code(s). 

 
(e) Approval of Work at or as a result of any inspection required herein shall not release the Contractor 

or his surety from responsibility for complying with the Contract. 
 

44. GUARANTEE OF WORK 
 

(a) Except as otherwise specified, all Work shall be, and is hereby, guaranteed by the Contractor against 
defects resulting from the use of materials, equipment or workmanship, which are defective, inferior, 
or not in accordance with the terms of the Contract, for one (1) year from the date of Final Completion 
of the entire Project by the Owner.  Equipment and facilities which have seasonal limitations on their 
operation (e.g. heating or air conditioning units) shall be guaranteed for one (1) full year from the 
date of seasonally appropriate tests and acceptance, in writing, by the Owner.  Where the Owner 
agrees to take Beneficial Occupancy of a portion or phase of the Work which has been determined 
to be substantially complete before the entire Work is finally completed, the guarantees for the 
materials, equipment and workmanship in that portion or phase shall begin on the date that the Owner 
takes Beneficial Occupancy, unless otherwise specified in the Supplemental General Conditions, 
Special Conditions, or by separate agreement. 
 

(b) Unless the Owner approves otherwise, the warranty period for new equipment shall begin with the 
contract substantial completion date, regardless of whether the Contractor has used said equipment 
in the performance, installation, or application of the Work. 

 
(c) If, within any guarantee period, Work which is not in accordance with the Contract, Defective Work, 

or inferior material, equipment or workmanship is noted by the Owner or Architect/Engineer which 
requires or renders necessary repairs or changes in connection with the guaranteed Work, the 
Contractor shall, promptly upon receipt of notice from the Owner, such notice being given not later 
than two weeks after the guarantee period expires, and without expense to the Owner: 

 
(1) Place in satisfactory condition in every particular all of such guaranteed Work and correct all 

defects, inferior materials, equipment or workmanship therein; 
 
(2) Make good all damage to the structure or Site or equipment or contents thereof, which, in the 

opinion of the Owner or the Architect/Engineer, is the result of the use of materials, equipment 
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or workmanship which are inferior, defective or not in accordance with the terms of the 
Contract; and 

 
(3) Make good any Work or materials or the equipment and contents of structures and/or Site 

disturbance that results from fulfilling the provisions of this Section. 
 
(d) In any case, when in fulfilling the requirements of the Contract and this guarantee or any other 

guaranty or warranty, the Contractor disturbs any work performed by a separate contractor, he shall 
restore such work to a condition satisfactory to the Architect/Engineer and Owner and guarantee such 
restored work to the same extent as if it was guaranteed under this Contract. 

 
(e) If the Contractor, after notice, fails to proceed promptly to comply with the terms of the guarantee as 

set forth in this Section, the Owner may have the defects or inferior materials, equipment or 
workmanship corrected and the Contractor and his surety shall be liable for all expense incurred. 

 
(f) All special warranties and guarantees applicable to definite parts of the Work that may be stipulated 

in or required by the Contract Documents shall be subject to the terms of this Section during the first 
year of the life of such special warranty or guarantee. 

 
(g) The guarantee of this Section shall be in addition to and not in lieu of all other warranties, express or 

implied, applicable to or arising from this Contract or by law. 
 
(h) Nothing contained in this Section shall be construed to establish a period of limitation with respect 

to any other obligation which the Contractor might have under the Contract Documents, including 
liability for Detective Work under Section 30.  This Section relates only to the specific obligation of 
the Contractor as set forth in this Section to correct the Work and does not limit the time within which 
his obligation to comply with the Contract Documents may be sought to be enforced, nor the time 
within which proceedings may be commenced to establish the Contractor’s liability with respect to 
his other obligations under the Contract Documents. 

 
(i) In the event the Work of the Contractor is to be modified by another contractor, either before or after 

the Final Inspection provided by Section 43 of the General Conditions, the first Contractor shall 
remain responsible in all respects under this Section’s Guarantee of Work and under any other 
warranties or guarantees, express or implied, applicable to or arising from this Contract or by law.  
However, the Contractor shall not be responsible for any defects in material or workmanship 
introduced by the contractor modifying his Work.  The first Contractor and the contractor making 
the modifications shall each be solely responsible for his respective work.  The contractor modifying 
the earlier Work shall be responsible for any damage to or defect introduced into the Work by his 
modification.  If the first contractor claims that a subsequent contractor has introduced defects of 
materials and/or workmanship into his Work, it shall be the burden of the contractor making the 
claim to demonstrate clearly the nature and extent of such introduced defects and the other 
contractor’s responsibility for those defects.  Any contractor modifying the work of another shall 
have the same burden if he asserts that defects in his work were caused by the contractor whose work 
he is modifying. 
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45. ASSIGNMENTS OF CONTRACTUAL OBLIGATIONS 
 

Neither party to the Contract shall assign the Contract in whole or any part without the written consent of 
the other, nor shall the Contractor assign any monies due or to become due to him hereunder, without the 
prior written consent of the Owner.  No assignment shall relieve any party from its obligations under the 
Contract. 

 

46. CONTRACTUAL DISPUTES  (§2.2-4363, Code of Virginia) 
 

Contractual claims, whether for money or for other relief, shall be submitted, in writing, no later than 
sixty (60) days after final payment; however, written notice of the Contractor’s intention to file such claim 
must be given at the time of the occurrence or beginning of the Work upon which the claim is based.  The 
filing of a timely notice is a prerequisite to recovery under this Section.  Although the Contractor may be 
required to submit certain classes of claims prior to final payment, and the Contractor is not prevented 
from filing claims during the pendency of the Work, the Owner shall not be obligated to render a final 
written decision on any claim until after final payment.  All claims shall be submitted along with all 
practically available supporting evidence and documentation. 

 
No written decision denying a claim or addressing issues related to the claim, if rendered prior to final 
payment, shall be considered a denial pursuant to this Section unless the written decision makes express 
reference to this Section and is signed by the Owner or his designee.  The Contractor may not institute 
legal action prior to receipt of the Owner’s final written decision on the claim unless the Owner fails to 
render such a decision within ninety (90) days of submission of the claim or within ninety (90) days of 
final payment, whichever is later.   
 
The decision of the Owner shall be final and conclusive unless the Contractor within six (6) months of 
the date of the final decision on a claim, initiates legal action as provided in §2.2-4364 of the Code of 
Virginia.  Failure of the Owner to render a decision within 90 days shall not result in the Contractor being 
awarded the relief claimed nor shall it result in any other relief or penalty.  The sole result of the Owner’s 
failure to render a decision within 90 days shall be the Contractor’s right to immediately institute legal 
action. No administrative appeals procedure pursuant to §2.2-4365 of the Code of Virginia has been 
established for contractual claims under this Contract.  Venue for any litigation arising hereunder shall be 
in the Circuit Court for the County of Albemarle, Virginia. 

 

47. ASBESTOS 
 

(a) This subsection applies to projects involving existing buildings where asbestos abatement is not a 
part of the Work, when the scope of the project has been reviewed and a comprehensive survey 
conducted by an individual licensed by the Virginia Department of Professional and Occupational 
Regulation to conduct building inspections for asbestos containing materials in buildings, and where 
the Owner has attempted to remove or encapsulate all asbestos containing material that may become 
friable or damaged during this Project. 

 
Prior to commencement of Work, the results of the comprehensive survey or any other asbestos 
survey shall be made available to the Contractor, who shall be responsible for performing his Work 
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so as not to disturb any remaining asbestos, encapsulated or otherwise, identified in such survey or 
surveys. 

 
If the Contractor discovers or inadvertently disturbs any material that he knows, should have known 
or has reason to believe, may contain asbestos that has not been previously identified, was overlooked 
during the removal, was deemed not to be friable or was encapsulated, the Contractor shall stop Work 
in the area containing or suspected to contain the asbestos, secure the area, and notify the Owner and 
the Architect/Engineer immediately by telephone or in person with written notice as soon as possible.  
The Owner will have the suspect material sampled. 

 
If the sample is positive and must be disturbed in the course of the Work, the Owner shall have the 
material repaired or removed and shall pay for the bulk sample analysis. 

 
Except as provided in §11-4.1 of the Code of Virginia, if the material disturbed is not within the 
Contractor’s authorized Work and/or Work area or under this Contract, the Contractor shall pay for 
all associated sampling and abatement Costs. 

 
(b) If asbestos abatement is included as a part of the Work, the Contractor shall assure that the asbestos 

abatement work is accomplished by those duly licensed as described in Section 3 of these General 
Conditions and in accordance with the specific requirements of the Contract and all applicable laws 
and regulations. 

 
(c) If asbestos abatement is included as part of the Work, the licensed asbestos Subcontractor shall obtain 

the insurance required under Section 11(e) of these General Conditions. 
 

48. TRAINING, OPERATION AND MAINTENANCE OF EQUIPMENT 
 

(a) As a part of the Work, the Contractor in conjunction with his Subcontractors and Suppliers shall 
provide the Owner’s operations and maintenance personnel with adequate instruction and training in 
the proper operation and maintenance of any equipment, systems, and related controls provided or 
altered in the Work.  The training requirements may be further defined in the specifications. 

 
(b) The Contractor shall provide the Owner with a minimum of two (2) copies of operating, maintenance 

and parts manuals for all equipment and systems provided in the Work.  Further specific requirements 
may be indicated in the specifications. 

 

49. PROJECT MEETINGS 
 

(a) The intention of this Section is that the Contractor, the Owner and the A/E have timely exchange of 
information and cooperate to accomplish the Work as required by the Contract Documents. The 
Contractor is responsible for managing the Work, obtaining approvals and requesting clarifications 
on a timely, reasonable basis.  The Owner and its A/E are responsible for making a reasonable effort 
to provide timely responses to the Contractor. 
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(b) Preconstruction Meeting: 

Prior to the start of construction and no later than 15 calendar days after the Notice to Proceed, a 
“Preconstruction” meeting shall be held with attendees to include the Owner’s Project Manager and 
Project Inspector, the Architect/Engineer’s project manager and representatives of each design 
discipline involved in the Project, the Contractor’s project manager and superintendent (and 
scheduler, if Contractor desires), and representatives of the Contractor’s major Subcontractors.  The 
purpose of the meeting is to clarify and discuss the specifics related to, but not limited to, the 
following: 

 
(1) Persons involved from each entity and their chain of authority including the names of persons 

authorized to sign Change Orders and any limits to their authority. 
  
(2) Names, addresses, telephone numbers,  FAX numbers, and email addresses to be used for 

Requests for Information (RFI), Requests for Clarification (RFC), Requests for Proposals 
(RFP), shop drawings, submittals, and notices. 

 
(3) Contractor’s proposed construction schedule and Owner’s sequencing requirements, if any. 

 
(4) Schedule of Values and Certificate for Payment (Form AC-12) requirements and procedures. 

 
(5) Procedures for shop drawings, product data and Submittals. 

 
(6) Procedures for handling Field Orders and Change Order Form AC-11. 

 
(7) Procedures for Contractor’s request for time extension, if any. 

 
(8) Construction Site requirements, procedures and clarifications to include: 

- Manner of conducting the Work presentation to be done by members of the project team, 
preferably Contractor’s superintendent and project manager. 

- Site specialties such as dust and erosion control, stormwater management, project signs, clean 
up and housekeeping, temporary facilities, utilities, security, and traffic. 

- Safety. 
- Layout of the Work. 
- Quality control, testing, inspections and notices required. 
- Site visits by the A/E and others. 
- Owner’s Project Inspector duties. 
- Running Punch List. 
- As-Built Drawings. 

 
(9) Procedures and documentation of differing or unforeseen Site conditions. 

 
(10) Monthly Pay Meeting. 
 
(11) Project Close-Out requirements and procedures. 
 
(12) Project records. 
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(c) Monthly Pay Meeting: 
Section 36 establishes the requirement for a monthly pay meeting which will usually be held at or 
near the Site.  In addition to Owner, A/E and Contractor representatives, the following 
representatives, at a minimum, should be available to attend portions of the meeting, as applicable 
or necessary: 
 
- Owner’s Project Inspector. 
- Contractor’s project superintendent. 
- A/E representative of each discipline where Work was performed for the current pay request or 
where Work is projected to be performed in the coming month. 

- A representative of each subcontractor who performed work included in the current pay request. 
- A representative of each subcontractor who is projected to perform work in the coming month. 

 
The following topics should be included, as a minimum, in the monthly pay meeting: 

 
(1) Observations of status, quality and workmanship of Work in progress. 
 
(2) Validation of the Schedule of Values and Certificate for payment. 
 
(3) Conformance with proposed construction schedule. 
 
(4) Outstanding Requests for Information, Requests for Clarification and Requests for Proposal. 
 
(5) Submittals with action pending. 
 
(6) Status of pending Change Orders. 
 
(7) Status of Running Punch List items. 
 
(8) Work proposed for coming pay period. 
 
(9) Discussions of any problems or potential problems which need attention. 

 
(d) Other Meetings: 

Requirements for other meetings, such as progress meetings, coordination meetings,  preinstallation 
meetings and/or partnering meetings, may be included in the Contract Documents. 

 
 
 
 
 
 

*****  END OF GENERAL CONDITIONS  ***** 
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